
 

 

Foreword 
 
Applicants can better organize themselves for a disaster event by proactively 
assembling a Debris Management Plan that is tailored to their jurisdiction.  By 
having an established plan prior to an event, the management and staff will be 
prepared to deploy resources, respond to immediate threats, collect debris from 
the jurisdiction, and dispose of debris in a timely manner.  The community 
recovery is dependent upon the efficient removal of debris from public streets 
and properties.   
 
In the event of a federally declared disaster, the FEMA Public Assistance (PA) 
grant can assist applicants in the costs of the disaster‐related debris removal 
operations.  By incorporating the PA eligibility criteria into the Debris 
Management Plan, applicants can readily provide the necessary documentation 
required in order to receive PA grant funding. 
 
The intent of this document is twofold.  The first purpose of this document is to 
give applicants an overview of the PA grant assistance program as it relates to 
debris eligibility.  The second objective is to provide a guide for applicants to 
assemble a Debris Management Plan that will consider the PA grant eligibility 
requirements.   
 
At the end of the each planning chapter is a list of questions that the staff will 
want to consider when they begin the planning process.  This is followed by a 
“To Do Checklist” to begin the planning staff’s formulation of the Debris 
Management Plan.  
 
We encourage local officials to review their community’s vulnerability to a 
disaster and to consider how to manage a large‐scale debris clearance, removal 
and disposal operations should the need arise.  Your state emergency 
management agency and the Federal Emergency Management Agency (FEMA) 
regional office may provide additional technical assistance in your area.
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Terms Used in this Document 
 
Burning.  Reduction of woody debris by controlled burning.  Woody debris can be 
reduced in volume by approximately 95 percent through burning.  Air curtain burners 
are recommended because they can be operated in a manner to comply with clean‐air 
standards. 
 
Chipping or Mulching.  Reducing wood related material by mechanical means into 
small pieces to be used as mulch or fuel.  Woody debris can be reduced in volume by 
approximately 75 percent, based on data obtained during reduction operations.  The 
terms “chipping” and “mulching” are often used interchangeably. 
 
Debris.  Scattered items and materials broken, destroyed, or displaced by a natural 
disaster.  Example: trees, construction and demolition material, personal property. 
 
Debris Clearance.  Clearing the major road arteries by pushing debris to the roadside to 
accommodate emergency traffic. 
 
Debris Disposal.  Placing mixed debris and/or residue from volume reduction 
operations into an approved landfill. 
 
Debris Management Site.  (Formerly known as Temporary Debris Reduction and 
Disposal Site.)  A location where debris is temporarily stored until it is sorted, processed, 
reduced in volume and/or taken to a permanent landfill. 
 
Debris Removal.  Picking up debris and taking it to a debris managment site or 
permanent landfill. 
 
Department of Public Works (DPW).  Department typically responsible for clearing 
debris from the roads and rights‐of‐way. 
 
Department of Solid Waste Management (SWM).  Department responsible for 
managing and overseeing the collection and disposal of garbage, trash and disaster‐
related debris. 
 
Final Debris Disposal.   Placing mixed debris and/or residue from volume reduction 
operations into an approved landfill. 
 
Force Account Labor.  State, tribal or local government employees engaged in debris 
removal activities. 
 
Garbage.  Waste that is regularly picked up by the Department of Solid Waste 
Management.  Example: food, plastics, wrapping, papers. 
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Hazardous Waste.  Material and products from institutional, commercial, recreational, 
industrial and agricultural sources that contain certain chemicals with one or more the 
following characteristics, as defined by the Environmental Protection Agency: 1) Toxic, 
2) Flammable, 3) Corrosive; and/or 4) Reactive. 
 
Household Hazardous Waste (HHW).  Used or leftover contents of consumer products 
that contain chemicals with one or more of the following characteristics, as defined by 
the Environmental Protection Agency: 1) Toxic, 2) Flammable, 3) Corrosive and/or 4) 
Reactive.  Examples of household hazardous waste include small quantities of normal 
household cleaning and maintenance products, latex and oil based paint, cleaning 
solvents, gasoline, oils, swimming pool chemicals, pesticides, and propane gas cylinders. 
 
Immediate Threat.  An immediate threat is the threat of damage to improved private or 
public property or to lives, public health, and safety as a result of an event that could 
reasonably occur within five years. 
 
Hot Spots.  Illegal dump sites that may pose health and safety threats. 
 
Legal Responsibility.  In the context of debris management, this responsibility is 
established by statute, formally adopted by legal code, or ordinance that gives local 
government officials authority to remove debris from or to perform other work on 
public and/or private property. 
 
Monitoring.  Actions taken to ensure that a contractor complies with the contract scope‐
of‐work. 
 
Mutual Aid Agreement.  A written understanding between communities and States 
obligating assistance during a disaster.  (See Response and Recovery Directorate Policy 
Number 9523.6, Mutual Aid Agreements for Public Assistance, dated August 17, 1999.) 
 
National Response Plan.  A plan developed to facilitate the delivery of all types of 
Federal response assistance to States following a disaster.  It outlines the planning 
assumptions, policies, concept of operations, organizational structures and specific 
assignments and agencies in providing Federal response assistance to supplement the 
State, tribal and local response efforts.   Mobilizes resources and conducts activities to 
address the consequences of any major disaster or emergency that overwhelms the 
capabilities of State and local governments. 
 
Passes (sometimes called Sweeps).  The number of times a contractor passes through a 
community to collect all disaster‐related debris from the rights‐of‐way.  Usually limited 
to three passes through the community.   
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Recycling.  The recovery and reuse of metals, soils and construction materials that may 
have a residual monetary value. 
 
Rights‐of‐Way.  The portions of land over which a facility, such as highways, railroads, 
or power lines are built.  Includes land on both sides of the highway up to the private 
property line. 
 
Scale/Weigh Station.  A scale used to weigh trucks as they enter and leave a landfill.  
The difference in weight determines the tonnage dumped and a tipping fee is charged 
accordingly.   Also may be used to determine the quantity of debris picked up and 
hauled. 
 
Temporary Debris Reduction and Storage Site.  See Debris Management Site (DMS). 
 
Tipping Fee.  A fee based on weight or volume of debris dumped that is charged by 
landfills or other waste management facilities to cover their operating and maintenance 
costs.  The fee also may include amounts to cover the cost of closing the current facility 
and/or opening a new facility. 
 
Trash.  Non‐disaster related yard waste, white metals, or household furnishings placed 
on the curbside for pickup by local solid waste management personnel.  A resident must 
call for pickup. Not synonymous with garbage. 
 
United States Army Corps of Engineers (USACE).  A component of the U.S. Army that 
is responsible for constructing and maintaining all military bases and other government‐
owned and controlled entities.  The USACE may be used by FEMA when direct Federal 
assistance, issued through a mission assignment, is needed. 
 
White Goods.  Household appliances, such as refrigerators, freezers, stoves, washers 
and dryers. 
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Public Assistance 
Eligibility



 

 

Introduction 
 
The Robert T. Stafford Disaster Relief and Emergency Assistance Act, Public Law 93‐
288, as amended, 42 U.S.C. §5121, et seq. (hereinafter referred to as the Stafford Act),  
authorizes the Public Assistance (PA) Program to award grants to state and local 
governments and eligible private nonprofit (PNP) entities in order to assist them in 
their disaster response and recovery activities.  Specifically, the program provides 
assistance for debris removal, implementation of emergency protective measures, and 
permanent restoration of infrastructure.   
 
The PA Program is a partnership between FEMA, and state and local officials.  FEMA is 
responsible for managing the program, approving grants, and providing technical 
assistance to the state and applicants.  The state provides information to potential PA 
applicants (local or municipal governments, eligible private non‐profit organizations 
(PNPs), and Federally‐recognized Indian tribes), works with FEMA to manage the 
program, and is responsible for implementing and monitoring the grants awarded 
under the program.  Local officials identify the damage, provide information necessary 
for FEMA to review and approve grant applications, and manage the projects funded 
under the PA Program.   
 
Local officials are encouraged to review their community’s vulnerability to a disaster 
and to consider their response and recovery activities, specifically in handling debris 
issues.  Property repairs, normal public operations, and community recovery begins 
once debris is cleared from public rights‐of‐way.   
 
Debris removal operations can be time‐consuming and costly.  Over the last five years, 
debris removal operations accounted for approximately 27 percent of the disaster 
recovery costs.  FEMA urges local officials to develop their Debris Management Plans to 
execute a large‐scale debris removal and disposal operations.   By developing a Debris 
Management Plan, communities will be better prepared to address the disaster‐related 
debris in a time‐efficient manner, and therefore be able to expedite the recovery process.   
Additionally, a sound and properly executed Debris Management Plan may better 
position an applicant for PA grant assistance.   
 
This document provides local officials with a description of the PA Program’s eligibility 
criteria specific to debris removal operations, and guidance in planning, mobilizing, 
organizing and controlling a debris removal and disposal operation.  All or portions of 
this document may be used depending on the size of the debris removal operation.    



 

FEMA Debris Management Guide, FEMA 325    Page 3  

 
 
 
 
 
 
Chapter 1 
Public Assistance (PA) Debris Removal Eligibility  
 
Chapter Highlights: 

♦ PA Grant Program 
♦ Eligibility Criteria 

• Definition of Eligibility 
• Applicant 
• Facility 
• Work 
• Reasonable Costs 
• Special Considerations 

 National Environmental Protection Act 
 Executive Orders 

• Funding Limitations 
 Duplication of Benefits 

- Other Federal Agencies 
- Insurance Settlements 
- Salvage Value 
 

 
PA Grant Program 
 
The federal government may provide grants to reimburse the response and 
recovery efforts of state and local governments for Presidentially declared 
disasters.  To receive supplemental disaster assistance through the PA Program, 
applicants must meet FEMA eligibility criteria.  
 
Your organization may conduct debris operations in any manner you deem 
appropriate.  However, only costs associated with applicants, facilities, and work 
deemed eligible according to FEMA eligibility criteria and special consideration 
requirements will be reimbursed through the PA program.  Therefore, these 
eligibility criteria and special consideration requirements should be taken into 
account when developing the Debris Management Plan.   
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Eligibility Criteria 
 
Eligible means qualifying and meeting the stipulated requirements of the PA 

grant.  The term eligible can be applied to applicants, facilities, work and costs.   
 
Eligibility is based on a hierarchy of statute, regulations, policies, fact sheets, 

guidance documents and disaster specific documents: 
 

• Statute is The Robert T. Stafford Disaster Relief and Emergency 
Assistance Act, as amended, which authorizes the program; 

• Regulations, published in 44 Code of Federal Regulations (CFR), Parts 13 
and 206, implement and interpret the statute; 

• Policies are written to apply the statute and regulations to specific 
subjects and situations; and  

• Fact Sheets, guidance documents, and disaster‐specific documents 
provide clarification and detailed explanations of issues and concerns. 

 
The terms ineligible or not eligible are used to indicate the subject or action 
does not qualify for a PA grant.   
 
Applicant means a state agency, local government or eligible private 

nonprofit organization submitting an application to the Grantee (state) for PA 
assistance.  Four types of entities are eligible for PA grants.  The types of eligible 
applicants are: 
 

1. State government agencies, such as: 
• State department of transportation 
• State environmental resources agency 
• State parks agency 

 
2. Local governments, including: 

• Towns, cities, counties 
• Municipalities, townships 
• Local public authorities 
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3. Private Nonprofit (PNP) organizations or institutions that own or operate 
facilities that provide certain services otherwise performed by a government 
agency.  Eligible facilities are limited to: 

• Educational 
• Emergency 
• Medical 
• Utility 
• Custodial care 
• Irrigation  
• Other essential governmental services, which are open to the general 

public, and do not fall into one of the categories described above 
include community centers, homeless shelters, libraries, museums, 
senior citizen centers, shelter workshops, zoos, performing arts 
facilities, community arts centers, and health and safety services.   
 

4.  Federally recognized Indian Tribes or authorized tribal organizations and 
Alaskan Native village organizations.  This does not include Alaska Native 
Corporations, which are owned by private individuals.  All eligible applicants, 
except Indian Tribal governments that have been designated as grantees, must 
submit their requests for assistance through the state. 
 
Since this document speaks to debris issues specifically, it is assumed the city, 
county, township, or other governing body will be taking responsibility for 
planning or implementation of the debris operations.  The terms “jurisdiction” 
and “governing body” are used to indicate the eligible applicant planning or 
implementing the debris management operations.   
 
A facility is any publicly or privately owned building, works, system, or 
equipment, built or manufactured, or an improved and maintained natural 
feature.  Land used for agricultural purposes is not a facility.  The eligible facility 
must be located in the designated disaster area and must be the legal 
responsibility of the eligible applicant.   
 
FEMA characterizes work eligible for Public Assistance as either emergency 

or permanent work.  These are classified into seven different categories identified 
by letters A through G.  This document discusses only emergency type of work, 
Category A – Debris Removal and Category B – Emergency Protective Measures. 
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Eligible debris work must meet one or more of the following:  
• Eliminate immediate threats to life, public health and safety; or 
• Eliminate immediate threat of significant damage to improved public or 

private property; or 
• Ensure the economic recovery of the affected community to the benefit of 

the community‐at‐large; or 
• Mitigate the risk of life and property by removing substantially damaged 

structures and associated appurtenances as needed to convert property 
acquired through a FEMA hazard mitigation program to uses compatible 
with open space, recreation, or wetlands management practices. 

 
An immediate threat is the threat of additional damage or destruction from an 
event which can reasonably be expected to occur within five years. 
 
Reasonable costs are both fair and equitable for the type of work that is 

necessary to clear, remove and dispose of eligible debris on eligible facilities.   
Reasonable costs for specific work may be established by evaluating historical 
costs for similar work, analyzing costs for similar work in the region, reviewing 
national published industry work specific unit costs data, or comparing costs 
with the FEMA published rates.  Costs may include the applicant’s labor, 
equipment, and material, and contractor services as well as mutual aid 
agreements.  Costs are discussed further in Chapter 2, Costs. 
 
Special Considerations 
 
The term “special considerations” is used by FEMA to describe issues other than 
program eligibility that could affect the scope‐of‐work and funding for a project.  
Applicants have a critical role in identifying and resolving special considerations 
issues.  By being aware of the way in which these issues can affect projects, the 
applicant can assist FEMA by identifying the issues as early as possible and 
providing the information necessary for review.  A brief description of special 
consideration issues as they relate to debris operations are set forth below.   
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National Environmental Policy Act (NEPA) 
 
The National Environmental Policy Act (NEPA) requires every federal agency to 
follow a specific planning process to ensure that agency decision‐makers and 
local governments have considered, and the general public is fully informed 
about, the environmental consequences of a federal action.  This review and 
consultation process is used to evaluate the impact a project and its alternatives 
may have on the environment.  The review process required by NEPA is usually 
the vehicle through which FEMA addresses other environmental laws and 
regulations.  The environmental laws and regulations that may impact debris 
operations are briefly described below.   
 
Statutory Exclusions.  FEMA is provided with statutory exclusions under 
Section 316 of the Stafford Act.  These exclusions exempt certain actions from the 
NEPA review process and generally include debris removal, clearance of roads, 
and demolition of unsafe structures. 
 
It should be noted, however, that compliance with other individual laws, such as 
the Endangered Species Act, the National Historic Preservation Act, and the 
Clean Water Act, is still required, even when a project is excluded from NEPA 
review.  If an action is not statutorily excluded, the appropriate level of NEPA 
review must be determined.  Appropriate levels of review are described in the 
following paragraphs. 
 
Clean Water Act 

 
The Clean Water Act authorizes the United States Army Corps of Engineers 
(USACE) to issue permits for the discharge of dredged materials or fill into the 
waters of the United States.  Under Section 404 of the Clean Water Act, the 
applicant must obtain a permit in any situation where dredging or filling is a 
component of the project. 
 
Wetlands are considered part of the waters of the United States and are subject to 
the provisions of the Clean Water Act.  Some wetlands, such as marshes and 
riverine wetlands are easy to recognize.  Other sites, such as forested wetlands 
and agricultural drainage ditches, are more difficult to identify, and some areas 
that are considered wetlands may not actually be wet for much of the year. 
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Clean Air Act 
 

The Clean Air Act was established to protect the quality of the Nation’s air 
resources.  Air quality may be affected by projects that are typically funded 
under the PA Program.  Examples include: 

• Debris disposal through methods such as burning; 
• Collection and disposal of appliances that contain chlorofluorocarbons; 

and, 
• Demolition of damaged structures, which can release dust or harmful 

substances, such as asbestos, into the air. 
 
Coastal Barrier Resources Act 

 
The Coastal Barrier Resources Act (CBRA) restricts federal expenditures and 
financial assistance that encourage development of coastal barriers so that 
damage to property, fish, wildlife, and other natural resources associated with 
the coastal barrier is minimized.  Coastal barriers are located along the Atlantic 
and Gulf Coasts and along the Great Lakes.  They are identified on FEMA’s 
Flood Insurance Rate Maps as Coastal Barrier Resources System (CBRS) units.   
 
Costs for debris removal and emergency protective measures in designated 
CBRS units may be eligible for reimbursement through the PA Program 
provided the actions eliminate the immediate threat to lives, public health and 
safety and protect improved property.   
 
Resource Conservation and Recovery Act 

 
The Resource Conservation and Recovery Act requires safe disposal of waste 
materials, promotes the recycling of waste materials, and encourages cooperation 
with local agencies.  The act applies to disposal of both storm‐generated debris 
and demolition debris and is of particular concern when hazardous materials 
may be present. 

 
Endangered Species Act 

 
The Endangered Species Act prohibits federal actions that cause unnecessary 
harm to species listed as threatened or endangered, or the destruction or adverse 
modification of the habitat for these species.  Endangered species include 
mammals, fish, birds, reptiles, and amphibians, as well as plants and insects.  If a 
project involves the known habitat of a threatened or endangered species, FEMA 
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must consult with the U.S. Fish and Wildlife Service and the National Marine 
Fisheries Service before approving funding for that project. 
 
National Historic Preservation Act 

 
The National Historic Preservation Act (NHPA) requires a federal agency to 
consider the effects of its projects on any district, site, building, structure, or 
object that is included in or eligible for inclusion in the National Register of 
Historic Places.  The agency funding the project is required to afford the 
Advisory Council on Historic Preservation a reasonable opportunity to comment 
regarding that project.  In practice, the council rarely comments on individual 
federal projects; it does, however, monitor the overall performance of federal 
agencies in their compliance with NHPA. 
 
Historic properties include districts, buildings, structures, objects, landscapes, 
archaeological sites, and traditional cultural properties that are included in, or 
eligible for inclusion in, the National Register of Historic Places.  These 
properties are not just old buildings or well‐known historic sites, but places 
important in local, state, or national history.  Facilities as diverse as bridges and 
water treatment plants may be considered historic.  The National Register of 
Historic Places is a list of recognized historic properties.  However, this list is not 
complete, and states may have additional properties with historic significance.  
Through the use of programmatic agreements, FEMA has delegated the 
identification and evaluation tasks to State Historic Preservation Offices in many 
states. 

 
Coastal Zone Management Act 

 
The Coastal Zone Management Act identifies and evaluates coastal resources 
recognized in the Act as requiring management or protection by the state.  The 
program determines specific use and special geographic areas that are to be 
subject to the management program.  If a proposed project is located in an area 
covered by a coastal zone management plan, it must comply with the 
requirements of that plan. 

 
Fish and Wildlife Coordination Act 

 
The Fish and Wildlife Coordination Act authorizes the U.S. Fish and Wildlife 
Service to administer programs through planning, development, maintenance 
and coordination of wildlife conservation and rehabilitation over the wildlife 
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resources of the state.  If a proposed project will destroy wildlife habitat or 
modify a natural stream or body of water, this act requires an evaluation of that 
action on fish and wildlife.  

 
Wild and Scenic Rivers Act 

 
The Wild and Scenic Rivers Act was established by Congress to preserve selected 
rivers in their free‐flowing condition in order to protect the water quality and 
fulfill other national conservation purposes.  These rivers are considered 
protected much like a national wildlife refuge.  Federal agencies may not fund 
projects that would have a direct and adverse effect on the values for which a 
river was designated.  If a proposed project is located on a river designated as 
wild and scenic, it must be reviewed for compliance with this law. 

 
Executive Orders 
 
In addition to the laws described above, several Executive Orders (EOs) issued 
by the President also affect PA Program projects.  The EOs that most frequently 
affect the PA Program are described to follow. 

 
EO 11988.  Requires federal agencies to undertake certain responsibilities for 

floodplain management.  FEMA’s procedures for complying with this EO are 
outlined in 44 CFR Part 9. 

 
EO 11990.  Outlines the protection of wetlands and requires a planning 

process that considers alternatives and evaluates impacts to wetlands.  The 
process for complying with this EO is similar to that for complying with EO 
11988 and is outlined in 44 CFR Part 9. 
 
EO 12898.  Requires federal agencies to evaluate actions for 

disproportionately high and adverse effects on minority or low‐income 
populations and to find ways to avoid or minimize these impacts where possible.  
Field personnel should identify any neighborhoods or communities with 
minority or low‐income populations. 

 
All of the issues discussed above must be considered in the debris management 
planning process. 
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Funding Limitations 
 
Duplication of Benefits 

 
In accordance with the Stafford Act (Section 312), no entity will receive assistance 
for any loss for which financial assistance has already been received under any 
other program, or from insurance, or from any other source.  Therefore the use of 
federal and/or state funds, insurance settlements, and other grants or cash 
donations granted for the same purpose constitutes a duplication of benefits.  

 
Other Federal Agencies 

 
If another federal agency has the authority to provide an applicant with 
assistance for debris removal operations, FEMA cannot provide funds for that 
project.  When disaster assistance funds are available through the specific 
authority of other agencies of the federal government, applicants should pursue 
funding assistance offered through those agencies.  In some cases FEMA may 
fund emergency work if the authorized agency decides not to provide assistance.   
 
The Federal Highway Administration (FHWA), United States Army Corps of 
Engineers (USACE), National Resources Conservation Service (NRCS), 
Environmental Protection Agency (EPA), and Coast Guard may provide 
assistance to applicants for certain debris removal activities.  Applicants must 
become aware of the agencies’ roles, responsibilities and jurisdictions to ensure a 
duplication of benefits does not occur between other federal agencies and FEMA.  
Descriptions of other federal agencies and their programs are found in Appendix 
B, FEMA Fact Sheet, RP 9580.202, Debris Removal Authorities of Federal Agencies. 
 
Insurance Settlements 

 
Insurance policies that include coverage for debris removal activities are 
potentially a duplication of benefits.  The applicant should contact its insurance 
provider for a statement of loss to determine the amount of insurance settlement 
related to debris removal.  The insurance settlement will be reflected in the PA 
grant as a line‐item credit. 

 
Similarly, applicants should be aware that some residents within a declared 
disaster area may obtain funds for removing debris from their property through 
their homeowner insurance or through the Individual Assistance (IA) Program.  
Should residents receive funds through the IA Program or insurance proceeds 
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for the removal and disposal of debris from their properties, but also place debris 
at the curb, the applicant should make a concerted effort to collect the 
proportionate cost of the curbside removal from those residents in an effort to 
comply with Section 312 of the Stafford Act. 
 
While FEMA understands that this could become an arduous task, applicants can 
put in place protocols to inform residents that receiving a benefit for the same 
purpose from the federal government or any other source is in violation of 
federal law.  
 
When applicants receive reimbursements from residents for the cost of curbside 
collection, applicants are required to report the total amount of proceeds 
collected from those residents to FEMA.  The federal share will be calculated 
after the insurance proceeds are reduced from the total of the curbside collection.   
 
Salvage Value 

 
Applicants may choose to recover materials from disaster debris for beneficial 
uses.  Applicants may sell materials such as metals, woody debris, concrete, 
masonry brick or other types of debris to recyclers, to the construction or 
agricultural industry, or to energy generators.  The salvage value for various 
recyclable or reusable debris materials depends on the regional recycling 
markets. 
 
Applicants that sell disaster debris for a salvage value must offset the cost of the 
eligible debris removal work by the revenues received from the sale of the debris. 
Applicants must document and report to FEMA the revenues obtained through 
the sale of debris.  Supplemental funding will be limited to the difference 
between the amount of revenue received and the cost for debris removal. 
 
Applicants that contract for debris removal may allow the contractor to take 
possession of the recoverable debris materials.  This type of agreement must take 
into account the salvage value and the applicant should negotiate a credit to 
reflect this value within the terms of the contract.   The sale of the recoverable 
disaster debris materials should offset the cost of the contractor services.   

 
Note:  This document provides only a summary of the eligibility criteria for 
debris removal operations.  For a more comprehensive understanding of the PA 
program, your organization can obtain additional information regarding FEMA 
PA policies, Fact Sheets, and guidance materials at www.fema.gov.   

http://www.fema.gov/
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Chapter 2  
Costs 
 
Chapter Highlights: 

♦ Applicant’s Resources (Force Account)  
• Labor  
• Equipment 
• Documentation 

♦ Mutual Aid Agreement 
♦ Contract Services 

• Eligibility and the 44 Code of Federal Regulations Part 13 
 Competition 
 Methods of Procurement 

- Small Purchase Procedures 
- Sealed Bids 
- Competitive Proposals 
- Noncompetitive Proposals 

 Types of Contracts 
- Lump Sum 
- Unit Price Contracts 
- Time and Material 

 Suggested Contracting Practices 
 Ineligible Contracts 
 Additional Contract Requirements 

 

 
Applicant’s Resources (Force Account) 
 
An applicant’s own labor and equipment is known as force account.  These 
resources are eligible for grant funding when used to perform eligible work.  It is 
important for the applicant’s staff to document hours and equipment used while 
performing the eligible work.  Appendix C, Force Account Labor and Equipment 
Summary Record is a form that is frequently used for this purpose.  Applicants do 
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not have to use these exact forms.  If their accounting systems can capture the 
same information contained within these forms, the applicants’ accounting 
system information may be used for the PA grant consideration. 
 
Labor 

 
The cost of straight‐time salaries and benefits of an applicantʹs permanently 
employed personnel are not eligible in calculating the cost of eligible emergency 
work, which includes debris removal.  FEMA‐State Agreements will stipulate the 
ineligibility of straight‐time salaries and benefits of an applicantʹs permanently 
employed personnel performing emergency work (categories A and B). 
 
For debris removal work, only overtime labor costs are eligible for permanent 
employees, reassigned employees, and seasonal employees used during the 
season of anticipated employment.  Straight‐time and overtime will be 
determined in accordance with the applicant’s pre‐disaster policies, which 
should be applied consistently in both disaster and non‐disaster situations.  For 
example, one applicant may define labor exceeding eight hours a day as 
overtime, while another might define labor exceeding 40 hours a week as 
overtime. 
 
Both straight‐time and overtime labor costs are eligible for non‐budgeted 
employees assigned specifically to perform emergency work.  This includes 
temporary employees, essential employees called back from administrative 
leave, and permanent employees funded from an external source, such as grants. 
 
The labor costs for employees sent home or told not to report due to emergency 
conditions are not eligible, because they are not performing eligible work related 
to the debris operation. 
 
Further labor eligibility issues are addressed in Appendix D, FEMA RP 9525.7, Labor 
Costs‐Emergency Work.  

 
Equipment 

 
Reimbursement for force account equipment use will be only for the time the 
equipment is actually working.  Standby and idle time are not eligible for PA 
grant funding. 
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Force account equipment may be reimbursed at an hourly rate.  This hourly rate 
will include the operation, depreciation, maintenance and fuel for that particular 
piece of equipment.  FEMA’s equipment rate does not include the operator.  The 
FEMA schedule of equipment rates is available online at 
http://www.fema.gov/government/grant/pa/eqrates.shtm.  
 
Applicants that use rates established under state guidelines in their normal day‐
to‐day operations may use state rates up to $75 per hour upon PA program 
approval of the cost development methodology.  Rates over $75 per hour may be 
approved by FEMA on a case‐by‐case basis.   
 
Applicants may use rates developed by a local government in their normal day‐
to‐day operations.  Reimbursement is based either on the local rates or the PA 
Program schedule, whichever is less.  If the local rate is lower and the applicant 
certifies that the local rate does not reflect the actual cost, the PA Program rate 
may be used.  

 
Documentation 

 
Appendix C provides a Labor and Equipment Summary Record that applicants 
may use or alter to fit their needs.  The summary provides the minimum 
information required for the PA grant reimbursement consideration.  The 
summary is not a required form.  The applicant may use its own form or 
accounting summary if the same information is provided.   
 
Mutual Aid Agreements 
 
Applicants may have agreements with other jurisdictions and agencies to 
provide debris removal services in the event of an emergency.  The employees of 
the entity providing supplemental assistance are considered as extra hires or 
contract labor; therefore, both regular and overtime are eligible. FEMA will 
reimburse mutual aid costs provided that: 

• The assistance is requested by the receiving applicant. 
• The work performed is directly related to the disaster and is otherwise 

eligible for FEMA assistance. 
• The entity that received the aid incurred a cost for that aid.  (The 

providing jurisdiction or agency bills the receiving applicant for the 
service.)   

• Provision of services under the agreement are not contingent upon 
declaration of a major disaster or emergency by FEMA. 
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• The providing entity can provide documentation of rates and payment for 
services. 

 
FEMA Policy No. 9523.6 Mutual Aid Agreements for Public Assistance can be 
found online at http://www.fema.gov/government/grant/pa/9523_6.shtm. 
 
Contract Services 

 
An applicant may hire a contractor to perform debris collection, monitoring, 
reduction, and recycling for the debris operations.  The costs must be reasonable 
for the respective scope‐of‐work in order to be eligible for grant reimbursement.  
The procurement of the contract is subject to all provisions of 44 CFR Part 13.   
 
Appendix E, Policy No. 9580.4, Fact Sheet, Debris Operations Clarification of 
Emergency Contracting versus Emergency Work, should be reviewed by the 
applicant and taken into consideration when soliciting contractors. 
 
An applicant must consider costs, conflict of interest, and all local, state, and 
federal laws and regulations upon hiring an independent contractor to act as the 
applicant’s agent for debris operations. 
 
Supplemental disaster recovery funding is available for contracting work that is 
necessary to remove disaster debris.  However, compliance with local 
procurement practices and the procurement regulations specified in 44 CFR 13.36 
is essential to successfully receive funding from FEMA.  The federal procurement 
regulations ensure that applicants procure contracts in a manner that will 
provide full and open competition. The regulations set conditions for record 
keeping and requirements that applicants maintain a written code of standards 
for conduct governing the performance of employees, officers or agents who 
select and award contracts.  
 
Moreover, funding is limited to the scope‐of‐work necessary to remove debris 
that is an immediate threat to human life, health and safety and to eliminate 
immediate threats of damage to public or private property.  
 
It is important that applicants secure contracts with reputable and qualified 
licensed contractors.  Applicants should conduct reference checks on a 
contractor’s history of performance with the state contractor’s licensing board 
and with the contractor’s previous clients before awarding contracts.  Appendix F 
is FEMA Fact Sheet RP 9580.201, Debris Removal Applicant’s Contracting Checklist. 
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44 CFR 13.36 
 
FEMA eligibility determinations, in terms of contracted services, are based on 44 
CFR 13.36.  This section explains federal procurement procedures and how they 
relate to the applicant’s contracting procedures and operations.  The full text of 
44 CFR Part 13 is available online at 
http://www.access.gpo.gov/nara/cfr/waisidx_06/44cfr13_06.html. 
 
Contracts must be of reasonable cost, generally must be competitively bid, and 
must comply with federal, state, and local procurement standards.  FEMA will 
reimburse only fair and reasonable costs regardless of the contract an applicant 
enters. 
 
Competition 

 
Pursuant to 44 CFR 13.36(c)(1), applicants may not restrict the bidding in order to 
disqualify a population of bidders.  Some of the situations considered to be 
restrictive of competition include, but are not limited to: 

• Placing unreasonable requirements on firms in order for them to qualify 
to do business; 

• Requiring unnecessary experience and excessive bonding; 
• Noncompetitive pricing practices between firms or between affiliated 

companies; 
• Noncompetitive awards to consultants that are on retainer contracts; 
• Organizational conflicts of interest; 
• Specifying only a ‘‘brand name’’ product instead of allowing ‘‘an equal’’ 

product to be offered and describing the performance of other relevant 
requirements of the procurement; and, 

• Any arbitrary action in the procurement process. 
 

Applicants must keep pre‐qualified lists of persons, firms, or products current in 
order to ensure free and open competition during the bidding process, in 
accordance with 44 CFR 13.36(c)(4): 
 
“Grantees and sub‐grantees will ensure that all pre‐qualified lists of persons, 
firms, or products which are used in acquiring goods and services are current and 
include enough qualified sources to ensure maximum open and free competition. 
Also, grantees and sub‐grantees will not preclude potential bidders from 
qualifying during the solicitation period.” 

http://www.access.gpo.gov/nara/cfr/waisidx_06/44cfr13_06.html
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Methods of Procurement 
 

An applicant may request its procurement system be reviewed by FEMA to 
determine whether its system meets the standards set forth in 44 CFR 13.36.   
 
FEMA finds four methods of procurement acceptable.  Each is described below. 
 
Small Purchase Procedures.  Small purchase procurement is an informal 

method for securing services or supplies that do not cost more than $100,000 
by obtaining several price quotes from different sources. 
 
Sealed Bids.  Sealed bid procurement is a formal method where bids are 

publicly advertised and solicited, and the contract is awarded to the 
responsible bidder whose proposal is the lowest in price.  This method is the 
preferred method for procuring construction contracts. 
 
Competitive Proposals.  Competitive procurement is a method similar to 

sealed bid procurement in which contracts are awarded on the basis of 
contractor qualifications instead of on price.  This method is often used for 
procuring architectural or engineering professional services.   In addition, this 
method normally involves more than one source submitting an offer and is 
used when conditions are not appropriate for sealed bids. 

 
Noncompetitive Proposals.  Noncompetitive procurement is a method 

whereby a proposal is received from only one source.  Noncompetitive 
proposals should be used only when the award of a contract is not feasible 
under small purchase procedures, sealed bids, or competitive proposals, and 
one of the following circumstances applies: 

•  The item is available only from a single source; 
•   There is an emergency requirement that will not permit a delay; or 
•   Solicitation from a number of sources has been attempted, and 

competition is determined to be inadequate. 
 

FEMA strongly discourages applicants to use a noncompetitive contract for 
debris removal operations.  A contract may be regarded as noncompetitive if 
the applicant has only one responsive bidder.  In this case the applicant will 
be required to comply with 44 CFR 13.36(f), which states in part: 
 
“….A cost analysis will be necessary when adequate price competition is 
lacking, and for sole source procurements, including contract 
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modifications or change orders, unless price reasonableness can be 
established on the basis of a catalog or market price of a commercial 
product sold in substantial quantities to the general public or based on 
prices set by law or regulation. A price analysis will be used in all other 
instances to determine the reasonableness of the proposed contract price.” 

 
The applicants are also required by 44 CFR 13.36(f)(2) to negotiate a fair and 
reasonable price for each contract in which there is no price competition and 
in all cases where cost analysis is performed.  Consideration shall be given to 
the complexity of the work performed, the risk borne to the contractor, the 
contractor’s investment, the amount of subcontracting, the quality of the 
contractor’s record of past performance, and industry profit rates in the 
surrounding geographical area for similar work. 
 
Types of Contracts 
 
FEMA provides reimbursement for four types of contracts: 
 
Lump sum contracts for work within a prescribed boundary with a clearly 

defined scope and a total price; 
 
Unit price contracts for work done on an item‐by‐item basis with cost 

determined per unit;  
 
Cost plus fixed fee contracts, which are either lump sum or unit price 

contracts with a fixed contractor fee added into the price. 
 
Time and material contracts are those in which the contractor bills the 

applicant for labor, equipment, material, and overhead.  These contracts should 
be avoided, but may be allowed for work that is necessary immediately after the 
disaster has occurred when a clear scope‐of‐work cannot be developed. 
Typically, FEMA will reimburse for only 70 hours of a time and material 
contract.  If a time and material contract is awarded, the applicants must: 

•  Monitor and document contractor expenses;  
•  Have a cost ceiling or “not to exceed” provision in the contract; and 
•  Contact the state to ensure proper guidelines are followed. 
 

After 70 hours of work, the applicant should have ample information about the 
scope‐of‐work necessary to complete debris collection and disposal, and also 
have a basis for estimating a reasonable cost for the contract work to effectively 



Chapter 2, Costs 

Page 20    FEMA Debris Management Guide, FEMA 325 

solicit a lump sum or a unit price contract.  Though for some types of debris 
contracts, time and materials contracts may be the most cost‐effective and the 
most well‐suited to the type of work (e.g., removal of hazardous tree limbs).  
Applicants should work closely with the state and FEMA when awarding time 
and material contracts to ensure eligibility requirements are met.    
 
Suggested Contracting Practices 
 
The contract scope of work should reference “eligible work,” “work eligible 
under FEMA’s Public Assistance regulations, policies, and guidance,” or other 
similar reference.  Contracts should also affirmatively state the applicant’s 
obligation to pay the contractor for eligible work performed. 
 
FEMA does not favor “piggyback contracts.”  These contracts have been used on 
rare occasions by applicants who, for various reasons, have had disaster‐related 
work performed by another jurisdiction’s contractor.  The variables associated 
with the scope of work and costs generally make this an option to be avoided.  In 
addition, the competitive procurement requirements of 44 CFR Part 13 are also a 
concern.  If FEMA encounters a request for reimbursement of costs derived from 
such a contract, the reimbursable costs for eligible work will be based on 
reasonableness.   

 
Ineligible Contracts 
 
In accordance with 44 CFR 13.36(f)(4), cost plus percentage of cost contracts are 
ineligible for FEMA reimbursement. 
 
Contracts with debarred contractors are not eligible for grant reimbursement. 
 
Additional Contract Requirements 
 
All contracts in excess of $10,000 must contain a termination for cause and for 
convenience by the applicant, including the manner by which it will be effected 
and the basis for settlement, according to 44 CFR 13.36(i)(2). 
 
For contracts over $100,000 the applicant must have the following minimum 
bonding requirements: 

•  A bid guarantee from each bidder equivalent to five percent of the bid 
price. 

•  A performance bond on the part of the contractor for 100 percent of the 
contract price. 
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•  A payment bond on the part of the contractor for 100 percent of the 
contract price. 

 
In accordance with 44 CFR 13.36(b)(8), “Grantees and subgrantees will make 
awards only to responsible contractors possessing the ability to perform 
successfully under the terms and conditions of a proposed procurement. 
Consideration will be given to such matters as contractor integrity, compliance 
with public policy, record of past performance, and financial and technical 
resources.”  Documentation requirements are specified in 44 CFR 13.36(b)(9) and 
include, but are not limited to, rationale for the procurement method, contract 
type, contractor selection or rejection, and the basis for contract price.   
 
For additional contracting information, refer to Appendix F, FEMA Fact Sheet, RP 
9580.201, Debris Removal, Applicant’s Contracting Checklist. 
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Chapter 3 
Debris Removal from Public Property   
 
Chapter Highlights 

♦ Eligible Debris Removal 
♦ Ineligible Debris Removal 
♦ Debris Clearance and Removal Operations 
♦ Field Eligibility Determinations 

• Vegetative Debris Eligibility 
 Hazardous Trees, includes limb removal (hangars) 
 Hazardous Tree Stumps 

• Construction and Demolition Debris 
• Hazardous Waste 
• White Goods 
• Soil, Mud, and Sand 
• Vehicles and Vessels 
• Putrescent Debris 
• Garbage 

♦ Monitoring Debris Removal Contracts 
♦ Disposal 

 

 
This chapter discusses debris operations on public property and public rights‐of‐
way.  Applicants should document locations, conditions, and special 
circumstances of debris prior to removal.  This chapter includes preferred 
documentation information and requirements.  Proper documentation enables an 
applicant to fully account for costs incurred in the event that federal disaster 
assistance is made available.   
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Eligible Debris Removal 
 
In order for the work to be eligible for PA grants, debris removal must meet the 
following: 

•  The debris is located within a designated disaster area on an eligible 
applicant’s improved property or rights‐of‐way;  

  •  The debris removal is the legal responsibility of the applicant; and 
  •  The debris was generated by the major disaster event. 

 
Ineligible Debris Removal 
 
The following are not eligible for FEMA assistance through the PA Program: 

• Any debris removal from an eligible applicant’s unimproved property or 
undeveloped land; or 

• Any debris removal from a facility which is not eligible for funding 
through the PA Program, such as a PNP cemetery or PNP golf course.  
 

Debris Clearance and Removal Operations 
 
Debris removal operations generally occur in two phases:  Initial Clearance 
necessary to eliminate life and safety threats and Debris Removal as a means 
to recovery.  Whether the work was performed by an applicant’s own staff or by 
contractors, documentation will be necessary for eligibility considerations.   
 
Usually, a local government’s initial response phase of the debris operations 
begins during the disaster event.  Public works crews may be activated to keep 
vegetative debris cleared, usually cut‐and‐tossed, from emergency access roads 
or firefighters may secure a hazardous waste spill.  The purpose is to eliminate 
an immediate threat to lives, public health and safety.   
 
The transition period from the initial response phase to recovery depends on the 
magnitude of disaster impact.  Typically, the recovery phase begins after the 
emergency access routes are cleared, when the police, firefighters and other first 
responders are able to pass through without delay.   
 
Often residents begin clearing disaster debris from their properties and placing it 
along the public rights‐of‐way.  If the property owners move the disaster‐related 
debris to a public right‐of‐way, the local government may be reimbursed for 
curbside pickup and disposal for a limited period of time.   

 



Chapter 3, Debris Removal from Public Property 

Page 24    FEMA Debris Management Guide, FEMA 325 

If an applicant does not have the legal responsibility to maintain a right‐of‐way, 
then debris removal from that right‐of‐way is not eligible for reimbursement.  
 

Field Eligibility Determinations 
 

In order to assist applicants and staff, FEMA has established specific guidance 
for common debris situations.  This section addresses the most common 
eligibility issues for various types of debris material and recommends 
documentation for grant consideration.   
 
Only FEMA has the authority to make eligibility determinations for PA grant 
funding; contractors cannot make eligibility determinations.  Information on 
eligibility can be found in the Public Assistance Policy Digest, the Public 
Assistance Applicant Handbook and the Public Assistance Guide. 
 
Vegetative Debris Eligibility 
 

Vegetative debris consists of whole trees, tree stumps, tree branches, tree trunks, 
and other leafy material.  Depending on the size of the debris, the collection of 
vegetative debris may require the use of flat bed trucks, dump trucks, and 
grapple loaders.   
 

 
Typical vegetative debris at public right‐of‐way 

 
Most vegetative debris consists of large piles of tree limbs and branches that are 
piled beside the public rights‐of‐way by the residents.  The collection of this type 
of debris is eligible for reimbursement if it is within the public right‐of‐way and 
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collected by an eligible applicant.  Applicants normally will limit the number of 
times the debris is collected; for instance, the applicant may choose to make two 
passes throughout the jurisdiction before resuming its normal collection 
activities.  The applicant should discuss with FEMA the number of passes that 
may be appropriate.   
 
Vegetative debris is bulky and consumes a significant volume of landfill space if 
buried. To minimize the use of landfill space, it is prudent to reduce the volume 
of vegetative debris before burying.  Vegetative debris can be reduced by as 
much as 75 percent of its volume by mulching or grinding and as much as 90 
percent of its volume through burning technologies.  Costs to reduce vegetative 
debris are eligible for grant funding if found to be reasonable. 
 

A hazardous tree or stump may be collected individually, while downed or 
fallen debris is collected at curbside or at a designated collection center.  Trees 
and stump collection prices are typically based on the size of the tree or stump 
and charged by unit.  Other fallen or downed material is usually billed by weight 
(tons) or volume (cubic yards). 
 
Determining eligibility for hazardous trees and stumps is challenging.  FEMA 
has established criteria to assist in making these eligibility determinations, using 
objective information that can be collected in the field.   
 

Hazardous Trees 
 
Removing a tree that poses an immediate threat may be eligible for PA grant 
assistance.  An eligibility determination may be made using the following 
criteria.   
 
A tree is considered “hazardous” if its condition was caused by the disaster; if it 
is an immediate threat to lives, public health and safety, or improved property; 
and if it is six inches in diameter or greater, when measured two feet from the 
ground; and one or more of the following criteria are met: 

•  It has more than 50 percent of the crown damaged or destroyed. 
•  It has a split trunk or broken branches that expose the heartwood. 
•  It has fallen or been uprooted within a public use area. 
•  It is leaning at an angle greater than 30 degrees. 
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Trees determined by FEMA and the applicant to be hazardous and that have less 
than 50 percent of the root‐ball exposed should be cut flush at the ground level.  
The cut portion of the tree will be included with regular vegetative debris.  
Stump grinding is not eligible work.  
 
The eligible scope‐of‐work for a hazardous tree may include removing the 
leaning portion and cutting the stump to ground level.  An example of an 
ineligible costing method for such work would be removing the tree and stump 
for two separate unit costs.   
 
The PA grant will reimburse buttressing if less costly than removal and disposal.  
Buttressing is an emergency protective measure if it eliminates an immediate 
threat to lives, public health and safety, or improved property. 

 
Hazardous Limb Removal (Hangers) 

 
Removing hanging limbs may be eligible for grant reimbursement.  Limbs must 
be: 

• Greater than 2” in diameter  
• Still hanging in a tree and threatening a public‐use area (trails, sidewalks, 

golf cart paths) 
• Located on improved public property 

 
Only the minimum amount of work necessary to remove the hazard is eligible.  
Pruning, maintenance trimming and landscaping are not eligible.  Work should 
be executed in an efficient manner as well.  For example, all hazardous limbs in a 
tree should be cut at the same time, not in passes for particular sizes.  
 
An eligible scope‐of‐work may be to cut the branch at the closest main branch 
junction.  Removing the entire branch back to the trunk may not be eligible. 
 
Documentation required for reimbursement consideration:  

• Describe the immediate threat, (e.g., photos of hanging limbs or leaning 
trees). 

• The scope of work must be defined by the applicant and FEMA. 
• Specify the improved public property location by recording the nearest 

building address and/or GPS location. 
• Denote date, labor (force account or contractor), equipment used to 

perform the work. 
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Hazardous Tree Stumps 
 

A stump may be determined to be hazardous and eligible for reimbursement as a 
per‐unit cost for stump removal if it meets all of the following criteria: 

• It has 50 percent or more of the root‐ball exposed (less than 50 percent 
should be flush cut);  

• It is on improved public property or public right‐of‐way; and 
• It poses an immediate threat to life, public health and safety.  

 
The reasonable cost for the stump removal is based on the diameter of the stump 
measured two feet from the ground.   
 
Stumps measuring 24 inches in diameter or less do not require special 
equipment; therefore, reimbursement will be based on the reasonable unit cost 
per cubic yard, using the Stump Conversion Table found in Appendix G, FEMA 
RP 9523.11, Hazardous Stump Extraction and Removal Eligibility.  The unit price for 
stump removal includes the extraction, transport, and disposal of the stump as 
well as filling the cavity that remains. 
 
FEMA may reimburse a reasonable cost to remove, transport, dispose of and fill 
the hole from a tree or stump of more than 24 inches in diameter if:  

• The applicant and state agree the tree or stump is hazardous according to 
the definition above;  

• FEMA approved the removal in advance; and 
• A Hazardous Stump Worksheet is completed and submitted for FEMA’s 

approval. 
 

FEMA will reimburse the applicants at the unit cost rate (usually cubic yards) for 
normal debris removal for all stumps, regardless of size, placed on the public 
rights‐of‐way by others (i.e., contractors did not extract them from public 
property or property of eligible PNP organization).  In such instances, applicants 
do not incur additional costs to remove these stumps; the same equipment used 
to pick up vegetative debris can be used to pick up these stumps. 
 
If the applicant incurs additional costs for removal of a stump measuring more 
that 24 inches in diameter that is placed on the right‐of‐way, a Hazardous Stump 
Worksheet, in Appendix G, can be submitted for reimbursement consideration.   
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If an uprooted stump must be removed prior to FEMA’s approval, the applicant 
must submit the following information for reimbursement consideration: 

• Photographs that establish the location on public property; 
• Specifics of the threat; 
• Diameter of stump two feet from the ground; and 
• Quantity of material needed to fill the resultant hole. 
 

Construction and Demolition Debris 
 

For a federally declared disaster, construction and demolition debris is limited to 
rubble resulting from the disaster‐caused destruction of buildings and other 
structures.   Construction and demolition debris generated by a disaster includes 
damaged components of buildings and structures, such as lumber and wood, 
gypsum wallboard, glass, metal, roofing material, tile, carpeting and floor 
coverings, window coverings, plastic pipe, concrete, fully cured asphalt, heating, 
ventilating, and air conditioning systems and their components, light fixtures, 
small consumer appliances, equipment, furnishings, and fixtures.  
 
Certain types of construction and demolition debris are highly reusable or 
recyclable.  To conserve landfill space, it is prudent to separate materials for 
reuse or recycling. 
 

 
Construction and Demolition Debris 

 
Some construction and demolition debris may be hazardous, such as asbestos 
roofing and floor tile, and lead pipes.  Grant eligibility is subject to all other 
federal laws and regulations, including environmental and hazardous waste 
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ordinances.  Therefore documentation of the debris origin, records of any 
processing (reduction or recycling), and/or the final disposition will be required 
for grant reimbursement consideration. 
 

Typically, debris from construction by‐products generated by repairs or 
rebuilding is covered by insurance policies or in contractors overall cost for 
reconstruction projects; therefore, it is not eligible for PA grant funding.   
 
Hazardous Wastes  
 

Hazardous wastes consist of materials that are ignitable, reactive, toxic or 
corrosive as defined in the Resource Conservation and Recovery Act (RCRA – 
pronounced “rick‐rah”). Commercial, industrial, manufacturing and agricultural 
businesses are primary generators of hazardous wastes.  Certified hazardous 
waste technicians should handle, capture, recycle, reuse, and dispose of 
hazardous waste.  The planning staff will need to implement the State and local 
environmental requirements for handling all hazardous waste.   
 

 
Hazardous Waste 

 
Household Hazardous Waste (HHW) Examples of common household 
hazardous waste items include leftover paints, cleaners, oils, batteries, 
pesticides, etc.  Fluorescent light bulbs, thermometers or other mercury 
containing devices are also considered household hazardous wastes. 
 
Electronic Waste Collection or E‐Waste components are electronic items that 
contain hazardous materials, specifically cathode ray tubes.  These items 
include computer monitors and televisions. 
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White Goods 
 

“White goods” are defined as discarded household appliances, such as 
refrigerators, freezers, air conditioners, heat pumps, ovens, ranges, washing 
machines, clothes dryers, and water heaters.   
 

 
White goods stockpiled for processing 

 
Many white goods contain ozone‐depleting refrigerants, mercury or compressor 
oils. The federal Clean Air Act forbids the release of refrigerants into the 
atmosphere because it contributes to the depletion of the ozone layer. To avoid 
the refrigerants from venting to the atmosphere, the Clean Air Act requires that 
certified technicians extract refrigerants from white goods before they are 
recycled or disposed. Some states also require certified technicians to extract 
compressor oils before disposing or recycling white goods. 
 
Applicants should follow all local ordinances, state and federal laws concerning 
the final disposition of ozone depleting refrigerants, mercury or oils.  
Documentation of proper disposal may be required for grant consideration.   
 

Soil, Mud, and Sand 
 

Floods, landslides, and storm surges will often bring soil, mud, and sand onto 
improved public property and public rights‐of‐way.  Applicant owned 
infrastructure that is commonly impacted by this type of debris includes streets, 
sidewalks, storm and sanitary sewers, water treatment facilities, drainage canals 
and basins, parks, and swimming pools.  Natural streams and unimproved 
property are not considered eligible facilities. 
 
The removal of this type of debris from improved public property and public 
rights‐of‐way is eligible for reimbursement.  For instance, removing landslide 
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material from a roadway, clearing mud and soil from sidewalks and streets, or 
clearing out the mud from the sewer lines may be eligible for PA grant funding, 
if it is the legal responsibility of an eligible applicant. 
 

The amount of the PA grant funding for removal of soil, mud, and sand, is based 
on the quantity that was deposited due to the event.  In order to determine the 
disaster‐related debris quantities, the applicant will be asked to provide 
regularly scheduled maintenance reports that indicate the pre‐disaster soil, mud, 
and sand levels.  Maintenance reports are commonly requested for sewers, water 
treatment facilities, and drainage channels. 
 
The owner of a facility is responsible for determining the extent of damage 
incurred due to the disaster.  The PA grant does not provide funds for random 
surveys to look for damage, such as TV inspection of sewer lines. If disaster‐
related damage is evident, however, the PA grant may pay for inspections to 
determine the extent of the damage and method of repair. 
 
Drainage channels and canals may be an element of a flood control work or 
water control facility.  These types of facilities are often under the jurisdiction of 
the U.S. Army Corps of Engineers (USACE) or the Natural Resources 
Conservation Service (NRCS).  For additional information regarding USACE 
and NRCS programs refer to Appendix H, Flood Control Works, Eligibility for Federal 
Assistance in Presidentially Declared Disasters.  If a flood‐control work or water 
control facility falls under another federal jurisdiction it is generally not eligible 
for PA grant funding because it is not the legal responsibility of the applicant to 
maintain or repair.   
 

Vehicles and Vessels 
 

In order for removal of vehicles and vessels to be eligible the applicant must 
demonstrate that: 

• The vehicle or vessel presents a hazard or immediate threat that blocks 
ingress/egress in a public use area; 

• The vehicle or vessel is abandoned.  (Example:  vehicle or vessel is not on 
the owner’s property and the ownership is undetermined);  

• Applicants followed the local ordinances and state law by securing 
ownership; and  

• Applicants verified chain of custody, transport, and disposal of the vehicle 
or vessel.  
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All supporting documentation relating to removal of abandoned vehicles and 
vessels must be submitted to FEMA for reimbursement consideration.  For 
navigational vessels, applicants must follow their abatement hazard laws, 
coordinate with the requirements of the marine and harbor patrol agencies, and 
comply with local laws governing navigational vessels.   
 

It is important for the applicant to follow its normal written procedures 
regardless of the circumstances.  Any duplication of benefits issues will be 
addressed during FEMA’s closeout evaluation. 
 

Putrescent Debris 
 

Putrescent debris is any debris that will decompose or rot.  Examples include 
animal carcasses, marine wastes, and other fleshy organic matter.  Decaying 
marine animals or other wildlife need special handling during collection and 
disposal of the carcasses and the costs may be eligible.  The United States 
Department of Agriculture (USDA) through NRCS has developed specific 
guidelines for disposing of dead animals.  The disposal of dead animal waste 
must be in compliance with those federal and state requirements to be eligible for 
reimbursement. 
 
In general, household food wastes can be collected through normal municipal 
waste collection methods and are not eligible for funding.  
 
Garbage  
 

It is important to note that disasters also bring about a surge of additional waste 
such as plastic and glass containers, cardboard and cans.  These materials are a 
result of the influx of emergency relief supplies and foods.  It may become 
necessary to augment the existing municipal waste and recycling collection 
services to collect extra wastes that will impact the normal municipal waste 
stream. 
 
Monitoring Debris Removal Operations 
 
The applicant’s efforts in overseeing and documenting the debris removal 
operations are called monitoring.  If a disaster is eligible for the PA Grant 
program, the documentation generated during the monitoring operations can be 
submitted for reimbursement considerations.  Eligible PA applicants are required 
to monitor debris removal operations and document eligible quantities and 
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reasonable expenses to ensure that the work is eligible for PA grant 
reimbursement.  Failure to do so properly may jeopardize this funding. 
 
In federally declared disasters, FEMA personnel will periodically validate the 
applicant’s monitoring efforts to ensure eligible debris is being removed and 
processed efficiently.  Debris monitoring is primarily the responsibility of the 
applicant.  Guidance in monitoring debris removal operations is offered in 
Appendix I, FEMA Fact Sheet RP 9580.203, Debris Monitoring. 
 

Disposal 
 
Landfill‐tipping fees usually include fixed and variable costs along with some 
special taxes or fees by the jurisdiction.  Examples of variable costs include costs 
for labor, supplies, maintenance, utilities, and gas or recovery systems.  Fixed 
costs generally include equipment, construction, permits, landfill closure, post 
closure, and amortized costs for ancillary landfill building structures. 
 
Eligible landfill costs are limited to the fixed and variable costs that are directly 
related to landfill operations. 
 
Jurisdictions may incorporate special fees or taxes in the landfill tipping fee to 
fund government services or public infrastructure.  When tipping fees include 
such costs, those costs are not eligible for disaster assistance funding.   
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General Eligibility Criteria for PPDR 
 
Debris removal from private property is generally not eligible for reimbursement 
through the PA Program because it is the responsibility of the individual 
property owner.  If the property owners move the disaster‐related debris to a 
public right‐of‐way, applicants may be reimbursed for curbside pickup and 
disposal for a limited period of time.   
 
Large‐scale disasters, however, may deposit vast quantities of debris on private 
property over a large area resulting in widespread immediate health and safety 
threats to the public‐at‐large.  In these cases, the State or local government may 
need to enter private property to remove debris considered to be an immediate 
threat to life, public health, and safety.  In these situations, debris removal from 
private property may be considered to be in the public interest and thus may be 
eligible for Public Assistance reimbursement.   
 
Public Interest 
 
In order for private property debris removal (PPDR) operations to be eligible for 
PA grants, the debris removal work must be in the “public interest.”  “Public 
interest” is defined as being necessary to: 

• Eliminate immediate threats to life, public health, and safety; or  
• Eliminate immediate threats of significant damage to improved 

public or private property; or  
• Ensure economic recovery of the affected community to the 

benefit of the community‐at‐large.  
 
Approval for FEMA Assistance 
 
FEMA will work with states affected by a disaster to designate those areas where 
the debris is so widespread that removal of the debris from private property is in 
the “public interest” under 44 CFR § 206.224, and thus is eligible for FEMA 
Public Assistance reimbursement on a case‐by‐case basis.   
 
Any State or local government that intends to seek reimbursement to remove 
debris from private property must, prior to commencement of work, submit a 
written request to the Federal Coordinating Officer (FCO) seeking approval for 
reimbursement.  The written request attachments must include the following 
provisions: 
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Immediate Threat Determination   
 
The State or local government that requests assistance must provide 
documentation for the basis of a determination by the relevant State, county or 
municipal government’s Department of Health or equivalent public health 
authority that disaster‐generated debris on private property constitutes an 
immediate threat to life, public health, and safety. 
 
According to 44 CFR § 206.221, an immediate threat is the threat of additional 
damage or destruction from an event which can reasonably be expected to occur 
within five years.  In terms of debris removal, this may include a debris‐related 
condition that is a result of the declared disaster and is detrimental to public 
health and safety and/or improved property.   
 
Documentation of Legal Responsibility 
 
The applicant must provide a detailed explanation documenting the State or 
local government’s legal responsibility, duty and authority to enter private 
property to remove debris, and confirmation that all legal processes and 
permission (e.g., right‐of‐entry) requirements for such action have been satisfied.   
 
The eligible applicant requesting assistance must demonstrate the legal basis as 
established by law, ordinance, or code upon which it exercised or intends to 
exercise its responsibility following a major disaster to protect its citizens from 
immediate threats.  Codes and ordinances must be germane to the condition 
representing an immediate threat to life, public health, and safety, and not 
merely define the applicant’s uniform level of services.  Solid waste ordinances 
are considered part of an applicant’s uniform level of services. 
 
An applicant’s condemnation of property and/or obtaining signed rights‐of‐entry 
and hold harmless agreements from property owners do not demonstrate the 
applicant’s legal responsibility for the purpose of the Public Assistance Program.  
In addition, an applicant’s determination of its legal responsibility for the 
removal of debris from private property must not be contingent upon 
reimbursement of the costs by FEMA. 
 
FEMA understands that disaster conditions may not warrant a local government 
to apply its normal law process precisely.  In these cases, FEMA will evaluate the 
applicant’s demonstration of legal authority and responsibility to remove debris 
from private property on a case‐by‐case basis. 
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States, counties and municipalities ordinarily rely on condemnation and 
nuisance abatement authorities and obtain a right‐of‐entry from private property 
owners prior to the commencement of debris removal work.  There may be 
circumstances, however, where the State or local government determines that 
ordinary condemnation and nuisance abatement procedures and the obtaining of 
a right‐of‐entry from each property owner are too time consuming to address an 
immediate public health and safety threat, or that existing codes and ordinances 
do not adequately address legal responsibility.  For these instances, the FCO will 
also require a written opinion from the relevant Stateʹs Office of the Attorney 
General confirming the legal basis under State constitutional and statutory 
authority for the State, county and municipal governments to enter private 
property to perform debris removal.  In these cases, applicants do not have to 
precisely follow their nuisance abatement—or other ordinances—that usually 
require placement of liens on the properties.   

 
If local governments cannot obtain rights‐of‐entry to properties because owners 
cannot be located, the local governments can obtain an opinion from the relevant 
State’s Office of the Attorney General supporting local government authority to 
remove debris from private property. 
 
Authorization for Debris Removal from Private Property   
 
The applicant must provide confirmation that a legally authorized official of the 
requesting applicant has ordered the exercise of public emergency powers or 
other appropriate authority to enter onto private property in order to 
remove/reduce threats to life, public health, and safety threat via debris removal. 
 
Indemnification   
 
The requesting applicant must indemnify the Federal government and its 
employees, agents, and contractors from any claims arising from the removal of 
debris from private property. 
 
The FCO will approve or disapprove in writing each written request for private 
property debris removal after receiving the request from the State or local 
government.  After receiving approval from the FCO, the State or local 
government may begin identified PPDR activities and the application process for 
supplemental assistance through the Public Assistance program. 
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Private Roads 
 
A private road is any non‐public road for which a subdivision of the State is not 
legally responsible to maintain.  Private roads include roads owned and 
maintained by homeowners associations, including gated communities, and 
roads for which no entity has claimed responsibility.  Local police, fire and 
emergency medical entities may use these roads to provide services to the 
community.  Disaster‐generated debris on private roads, including debris 
originating from private property and placed at the curb of public or private 
rights‐of‐way is eligible for PA grant funding, provided that the removal of the 
debris has become the legal responsibility of an eligible applicant on the basis of 
removing an immediate threat to life, public health, and safety. 
 
Commercial Property 
 
PA grant‐funded debris removal from private property generally applies to areas 
of mixed use, i.e., business and residential properties in close proximity to one 
another.  Commercial properties, such as industrial parks, are not eligible for PA 
grant funding.  It is assumed and expected that these commercial developments 
have retained insurance that can and will cover the cost of debris removal.  The 
removal of debris from private commercial property by a state or local 
government may be eligible for FEMA reimbursement when such removal is in 
the public interest. 
 
In cases of commercial property, the Federal Coordinating Officer (FCO) should 
determine if debris removal is in the public interest.  The following factors will 
be considered in determining if there is an immediate threat to health and safety: 

• There is a substantial risk of human remains intermixed with 
the debris, 

• It is impossible to delineate the residential and commercial 
property debris due to the close proximity of the properties, and 

• The area in question is too widespread and overwhelming that a 
fence cannot be used to reduce the threat. 

 
These factors will be considered in relation to the economic recovery of the 
community‐at‐large: 

• Specific financial reasons why the businesses cannot remove 
their own debris, 
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• The business will have the financial capability to reopen if and 
only if the government removes the debris, and 

• Restoration of the business will benefit the economic recovery of 
the community‐at‐large. 

 
Types of Eligible PPDR Work 
 
Eligible debris removal work from private property includes removal of: 

• Large piles of disaster‐generated debris in the living, 
recreational, and working areas of properties in urban, 
suburban, and rural areas, including large lots.  Debris removal 
is not eligible in those areas used for crops and livestock or 
unused areas.  

• Disaster‐generated debris obstructing primary ingress and 
egress routes to improved property.  

• Disaster‐damaged limbs and leaning trees in danger of falling 
on improved property or primary ingress or egress routes. 

• Debris created by the demolition and removal of damaged 
interior and exterior materials from improved property.  

 
Ineligible debris removal work on private property includes the removal of: 

• Debris from vacant lots, forests, heavily wooded areas, 
unimproved property, and unused areas.  Any area 
surrounding the private property that is not maintained is 
excluded from eligible PPDR work unless it poses an immediate 
threat to improved property. 

• Debris on agricultural lands used for crops or livestock. 
• Concrete slabs or foundations‐on‐grade. 
• Reconstruction debris consisting of materials used in the 

reconstruction of disaster‐damaged improved property.  
 
Required Documentation for PPDR 
 
If PPDR is authorized and considered for PA grant funding, it is extremely 
important that the applicant adhere to all local ordinances and state laws. 
 
The following documents will be required for FEMA’s eligibility review of costs 
associated with all PPDR work.   
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1. A Right‐of‐Entry Form will include the “hold harmless agreement” 
applicable to the project’s scope‐of‐work.  A hold harmless agreement 
documents the property owner’s promise that he/she will not bring legal action 
against the applicant or the federal government if there are damages or harm 
done to the property.  FEMA’s Office of Chief Counsel (OCC) should review the 
Right‐of‐Entry Form and the hold harmless agreement.  PA staff will provide 
more detailed review to include verification that the owner signed the form, the 
address on the Right‐of‐Entry Form matches the supporting documentation, and 
the insurance information (policy number) is present, if applicable.   
 

2. Photos are strongly encouraged to show the condition of the property 
prior to the beginning of the work.  Generally, this is one‐ or two‐labeled pictures 
that confirm the address and identified scope‐of‐work on the property. 
 

3. A PPDR Assessment form is a property‐specific assessment which 
establishes the scope of eligible work.  This may be a map which serves as a 
guide indicating the location of the eligible items of work that present an 
immediate threat relative to a structure or other frames of reference near 
improved property.  These maps may incorporate symbols and a legend to 
identify structures, property lines, and eligible items of work.  This assessment 
may also be a work order or may be covered in the Right‐of‐Entry Form, as long 
as the scope of work can be clearly identified. 
 

4. Documentation of Environmental and Historic Review.  Debris removal 
work from private property must satisfy compliance review requirements as 
established by 44 CFR Parts 9 and 10 and all other applicable Federal 
environmental and historic preservation requirements.  
 
General Eligibility Criteria for the Demolition of Private 
Structures 
 
Section 403(a)(3)(E) of the Stafford Act provides FEMA authority to fund the 
demolition of unsafe structures on public and private lands which endanger the 
public in order to save lives and protect property or public health and safety.    
 
An unsafe structure is a structure found to be dangerous to the life, health, 
property or safety of the public or the occupants of the structure because such 
structure is so damaged or structurally unsafe as a direct result of the declared 
disaster that partial or complete collapse is imminent.   
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The demolition of unsafe structures owned by eligible public and private 
nonprofit (PNP) applicants may be eligible for Public Assistance grant funding 
under Section 406 of the Stafford Act, which funds the repair, restoration, 
reconstruction, or replacement of eligible facilities.   
 
Demolition of privately owned structures and the removal of demolition debris 
may be eligible for reimbursement when the following conditions are met:  
 

1.  The structures were damaged and made unsafe by the declared disaster. 
 
2.  The State or local government certifies that the structures are determined 

to be unsafe and pose an immediate threat to the public.  This certification must 
be based on local building codes or ordinances germane to the condition 
representing an immediate threat to life, public health, and safety.  This 
certification may be based on structural assessments conducted by a certified 
building inspector.  FEMA must concur that demolition and the removal of 
demolition debris are appropriate remedial actions necessary to remove/reduce 
the immediate threats to the public. 
 
3.  The State or local government provides a detailed explanation 

documenting the applicant’s legal responsibility, duty, and responsibility to 
enter private property to demolish an unsafe structure, and confirmation that all 
legal processes and permission requirements (e.g., rights‐of‐entry) for such 
action have been satisfied.  
 
  a.  The eligible applicant requesting assistance must demonstrate the legal 

basis as established by law, ordinance, or code upon which it exercised or 
intends to exercise its responsibility following a major disaster to protect its 
residents from immediate threats.  Codes and ordinances must be germane to the 
condition representing an immediate threat to life, public health, and safety, and 
not merely define the local government’s uniform level of services. 
 
  b.  Obtaining signed rights‐of‐entry and hold harmless agreements from 

property owners do not demonstrate the applicant’s legal responsibility for the 
purpose of the Public Assistance Program.  In addition, an applicant’s 
determination of its legal responsibility for the demolition of privately‐owned 
structures and the removal of demolition debris from private property must not 
be contingent upon reimbursement of the costs by FEMA.      
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  c.  States, counties and municipalities ordinarily rely on condemnation 
and nuisance abatement authorities and obtain a right‐of‐entry from private 
property owners prior to the commencement of demolition and demolition 
debris removal work on private property.  There may be circumstances, 
however, where the State or local government determines that ordinary 
condemnation and nuisance abatement procedures and the obtaining of a right‐
of‐entry from each property owner are too time‐consuming to address an 
immediate public health and safety threat, or that existing codes and ordinances 
do not properly provide for legal responsibility.  The Federal Coordinating 
Officer will also require a written opinion from the Stateʹs Office of the Attorney 
General confirming the legal basis under State constitutional and statutory 
authority for the State, county and municipal governments to enter private 
property to perform demolition and remove demolition debris.  In these cases, 
applicants do not have to precisely follow their condemnation or nuisance 
abatement—or other ordinances—that usually require placement of liens on the 
properties.    
 
  d.  If local governments cannot obtain rights‐of‐entry to properties 

because owners cannot be located, the local governments can obtain an opinion 
from the State’s Office of the Attorney General supporting local government 
authority to demolish unsafe structures and remove demolition debris from 
private property. 
 
4.  The State or local government provides confirmation that a legally 

authorized official has ordered the exercise of public emergency powers or other 
appropriate authority to enter onto private property in order to remove/reduce 
threats to life, public health, and safety threat via demolition of unsafe structures 
and demolition debris removal. 
 
5.  The State or local government indemnifies the Federal government and its 

employees, agents, and contractors from any claims arising from the demolition 
of private structures and removal of demolition debris from private property. 
 
6.  The work is completed within the completion deadlines outlined in 44 

CFR §206.204 for emergency work. 
 

Structures condemned as safety hazards before the disaster are not eligible for 
demolition and resulting debris removal under Public Assistance grant 
authority.  Individuals and private organizations (except for eligible PNPs) will 
not be reimbursed for demolition activities on their own properties.   
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Demolition of Commercial Structures  
  
The demolition of commercial structures is generally ineligible for Public 
Assistance grant funding.  It is assumed and expected that these commercial 
enterprises retain insurance that can and will cover the cost of demolition.  
However, in some cases as determined by the FCO, the demolition of private 
commercial structures by a State or local government may be eligible for FEMA 
reimbursement only when such removal is in the public interest. 
 
Types of Eligible Demolition Costs 
 
Eligible costs associated with the demolition of private structures include: 

• Capping wells;  
• Pumping and capping septic tanks; 
• Filling in basements and swimming pools; and   
• Testing and removal of hazardous materials from unsafe 

structures including asbestos and household hazardous wastes.   
 
Ineligible costs associated with the demolition of private structures include: 

• Removal of slabs or foundations, except in very unusual 
circumstances, such as when disaster‐related erosion under 
slabs on a hillside causes an immediate public health and safety 
threat; and 

• Removal of pads and driveways. 
 
Required Documentation for Demolition of Private Structures 
 
The following documents will be required for FEMA’s eligibility review of costs 
associated with the demolition of private structures.   
 

1.  A Right‐of‐Entry Form will include the “hold harmless agreement” 
applicable to the project’s scope‐of‐work.  A hold harmless agreement 
documents the property owner’s promise that he/she will not bring legal action 
against the applicant or the federal government if there are damages or harm 
done to the property.  FEMA’s Office of Chief Counsel (OCC) should review the 
Right‐of‐Entry Form and the hold harmless agreement.  PA staff will provide 
more detailed review to include verification that the owner signed the form, the 
address on the Right‐of‐Entry Form matches the supporting documentation, and 
the insurance information (policy number) is present, if applicable.  
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2.  Photos are strongly encouraged to show the condition of the property 
prior to the beginning of the work.  Generally, this is one‐ or two‐labeled pictures 
that confirm the address and identified scope‐of‐work on the property. 
 
3.  A Structural Assessment or other documentation of the applicant’s 

certification that the structure is determined to be unsafe or poses and immediate 
threat to the public.    
 
4.  A Notice of Demolition shall be issued by the governing jurisdiction only 

after all required federal and state criteria are met and documented.  Each 
governing jurisdiction shall also attempt to notify property owner through direct 
mail and local media.  Notices of Intent to Demolish shall be conspicuously 
posted on the structure to be demolished.  All such notices shall inform the 
property owner when the demolition will begin; and notices shall be posted so as 
to provide a reasonable period of time in order for personal property to be 
removed.   
 
5.  Documentation of Environmental and Historic Review.  Demolition 

work on private property must satisfy compliance review requirements as 
established by 44 CFR Parts 9 and 10 and all other applicable Federal 
environmental and historic preservation requirements.  Included in this review is 
confirmation that the State Historic Preservation Office (SHPO) has absolved the 
property and structure of any historic significance.   
 
Post‐work documentation must include the completed work orders confirming 
the debris removal was completed, the final inspection by the local inspector, 
and the date of inspection.  Photographs must be included for verification 
purposes.   
 
Additional Considerations 
 
Duplication of Benefits 
 
FEMA is prohibited from approving funds that would result in a duplication of 
benefits, and therefore, State and local governments must take reasonable steps 
to prevent such an occurrence.  These steps include the requesting entityʹs 
agreement to research whether insurance coverage exists for the private property 
debris removal or demolition of private structures.   
 



Chapter 4, Debris Removal from Private Property 

FEMA Debris Management Guide, FEMA 325    Page 45  

If it is discovered that duplication of benefits has occurred, the State or local 
government must agree to make reasonable efforts to recover such proceeds paid 
to the property owners and remit in a timely fashion to FEMA.   
 
When demolition is covered by an insurance policy, the insurance proceeds must 
be used as the first source of funding.  Public Assistance grant funding may be 
used to pay for the remainder of demolition costs after insurance proceeds are 
recouped. 
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Chapter 5  
Applicant Roles & Responsibilities 
 

♦ Debris Management Staff Organization and Structure 
♦ Debris Management Staff Responsibilities 

• Debris Project Manager 
• Debris Management Planning Sections 

 Administration 
 Contracting and Procurement 
 Legal 
 Operations 
 Engineering 

♦ Questions to Consider 
♦ To Do Checklist 
 

 
The success of a Debris Management Plan is dependent upon the dedication of 
the management and staff to fully vet and commit their organization to 
researching, planning, and implementing a debris removal operations plan 
effectively and efficiently.  Proper planning by management and training of 
employees will provide an applicant with a foundation for a quick and successful 
recovery.   
 
The following text discusses the personnel that will be necessary to plan and 
develop the Debris Management Plan.  A sample outline for the Debris 
Management Plan is supplied for use and reference in Appendix A.  During a 
disaster event, the same staff members would be expected to implement the plan.  
The management staff organization may differ by size of jurisdiction, but the 
roles and tasks will not change. 
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Debris Management Staff Organization and Structure 
 
The size and composition of a staff organized to deal with debris clearance, 
removal and disposal issues will depend on the magnitude of the disaster and 
the size of the community.  A pre‐disaster debris planning staff may be quite 
small; however, following a major disaster, additional staff members may be 
required.  
 
Successful debris operations require collaborative efforts between departments 
within the local government and with specific external agencies that have 
regulatory authority over debris operations.  It is essential that prospective staff 
members have as much training as possible and interface with other agencies 
responsible for debris clearance, removal and disposal activities, such as the 
National Guard, the state department of transportation (DOT), the state police, 
and the state emergency management office prior to any anticipated disaster.  
 
To implement debris operations quickly, it is important for emergency response 
and recovery personnel to have a clear understanding of how their everyday job 
responsibilities and functions apply to debris operations.  The applicant’s debris 
staff should be comprised of full‐time personnel supplemented with personnel 
from other staffs and agencies.  The planning process should include a review of 
individual departmental functions and their responsibilities for implementing 
debris operations.   
 
Immediately following a disaster event, the planning process should establish a 
“Disaster Debris Management Team,” that will convene as a working group, to 
facilitate successful coordination following a disaster event.  Team members 
should consist of personnel from departments within the local government and 
representatives from external agencies such as regional waste management, joint 
power authorities, sanitation districts, state and federal environmental offices 
and other agencies, which have shared responsibilities over solid waste issues.  
Each member of the team will be responsible for implementing debris operations 
in accordance with the planned goals and objectives, and in compliance with 
federal, state and local laws. 
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Debris Project Manager 

Administration Legal Operations Engineering Contract/ 
Procurement 

Debris Management Planning Staff Structure 
 
 
Debris Management Staff Responsibilities 
 
No two jurisdictions have the same department or section designations; 
therefore, this document refers to each department or section according to its 
function rather than a specific department designation.  The following discussion 
gives the function of each section, and a brief description of the tasks it will 
perform in developing the Debris Management Plan  
 
Each section will be responsible for specific elements of the Debris Management 
Plan.  Those general duties are explained in the remainder of the chapter.  
Section responsibilities often overlap making coordination and communication 
critical to the success of the Debris Management Plan.  In many instances a 
particular section will be involved in numerous elements of the Debris 
Management Plan.   
 
These overlapping coordination responsibilities and logistical issues illustrate the 
need for one primary coordinator, or Debris Project Manager.  The Debris Project 
Manager’s role and responsibilities are paramount in coordination efforts and 
ensuring communication between planning and implementation sections. 
 
Debris Project Manager 
 
The primary decision maker is to be designated the Debris Project Manager.  The 
Debris Project Manager is responsible for all components of the debris 
operations.  The Debris Project Manager should be knowledgeable of the 
applicant’s processes, procedures, personnel, resources, and limitations.  It is 
important for the Debris Project Manager to keep communication and 
coordination efforts between sections as a priority.   
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The Debris Project Manager has overall responsibility for the operations, 
planning, logistics, and cost of the debris management operations.  The Debris 
Project Manager will assign tasks to team members and track the completion of 
tasks to ensure quick implementation of the debris removal operations. 
 
Debris Management Planning Sections 
 
Administration 

 
The Administration section typically includes the finance, personnel, and public 
information departments within a governing body.  It is important for this 
section to establish a records management system in order to collect and keep all 
the documentation that may be required for the PA grant.  Documentation may 
include, but is not limited to: 

• Personnel policies, 
• Labor and equipment timesheets and summaries, 
• Safety procedures, 
• Contract procurement procedures, 
• Contracts, 
• Billing and invoices, including debris hauler load tickets, 
• Environmental permits, 
• Right‐of‐entry documents, 
• Hold harmless agreements for private property operations, 
• Public information announcements, and 
• Debris salvage‐value information. 
 

The Finance department is usually responsible for developing an emergency 
response and recovery budget, tracking expenses and ensuring funds are 
available for personnel, equipment, supplies and contract service costs.   

 
The Administration section should include a public information officer to 
distribute and educate citizens of the debris operations.  Planning components of 
the public information plan should include the use of various types of 
information vehicles (print, radio, internet, etc.) and the pre‐scripted information 
that will be distributed.  This includes information such as: 

• Debris pick‐up schedules, 
• Disposal methods and ongoing actions to comply with state and 

Environmental Protection Agency regulations, 
• Disposal procedures for self‐help and independent contractors, 
• Restrictions and penalties for creating illegal dumps, 
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• Curbside debris segregation instructions, 
• Public drop‐off locations for all debris types, and  
• Process for answering the public’s questions concerning debris removal 
 

Chapter 13, Public Information further discusses the types of information and how 
it can be distributed.   

 
Contracting and Procurement  

 
The primary role of the Contract or Procurement office is to have debris contracts 
in draft form ready for advertisement or have pre‐qualified contractors in‐place 
prior to the event.  This portion of the plan will need to be updated as the 
jurisdiction’s procurement procedures and contracts may expire and change over 
time.  Contract and Procurement planning will include: 

• Developing contract requirements, 
• Establishing contractor qualifications, 
• Distributing instruction to bidders, 
• Advertising bids, 
• Establishing a pre‐disaster list of pre‐qualified contractors, 
• Managing the contracts scope‐of‐work, and 
• Establishing a post‐disaster contracting procedure if necessary. 
 

Legal  
 

The applicant’s Legal staff will lead the review process for all legal matters in the 
debris management planning process.  In addition to advising the debris 
management planning staff, the following tasks should also be performed by the 
legal section: 

• Review all contracts, 
• Land acquisition process for temporary debris management sites, 
• Review all insurance policies, 
• Ensure environmental compliance before, during and after operations, 
• Ensure that site restoration and closure requirements are fulfilled, 
• Building condemnation processes, 
• Legal process for private property demolition and debris removal, and 
• Review Right of Entry and Hold Harmless agreements. 
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Operations  
 

The Operations personnel are responsible for the supervision of government and 
contract resources and overall project implementation.  The Operations section is 
responsible for implementing the entire debris removal operation.  Planning 
tasks include: 

• Positioning equipment and resources for the response and recovery debris 
removal operations, 

• Staffing schedules and plans, 
• Providing communication, facilities, services, equipment and materials to 

support the response and recovery activities, 
• Monitoring and directing force account and contract labor, 
• Distributing response and recovery activities and resources, 
• Operating and managing the collection, debris management site, and 

disposal plans, 
• Creating a demolition plan for structures, if necessary, and 
• Reporting progress for distribution to the debris management planning 

staff. 
 

Engineering  
 

The Engineering staff supports all other debris management sections, in a 
technical role.  The Engineering section provides debris quantity assumptions, 
economic analysis and feasible solutions for: 

• Forecasting debris volume based on assumed disaster type, 
• Estimating strategy for post‐disaster debris quantities, 
• Mapping debris haul routes, 
• Selecting debris management sites and layout, 
• Determining reduction and recycling means and methods, 
• Identifying and coordinating environmental issues, 
• Accessing available landfill space and determining if additional space is 

needed, 
• Developing the debris collection plan, 
• Writing the contract scope‐of‐work, conditions, and specifications, 
• Coordinating with other local and state jurisdictions for road clearance 

and operations, 
• Establishing a process for building damage assessment and condemnation 

(includes public and private properties), and 
• Issuing permits. 
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  Questions to Consider 
 

1.  What departments within your agency are responsible for: 
• Debris removal? 
• Solid waste removal? 
• Demolition? 
• Public information? 
• Contract services? 

 
2.  What departments within your agency should participate in the 

development of a Debris Management Plan? 
 
3.  Who will be the Debris Project Manager for your jurisdiction? 
 
4.  What staff positions within your agency or department should be 

designated to coordinate state and federal assistance for debris 
management activities? 

 
5.  What local ordinances have been adopted in your community 

apply to debris management activities? 
 
6.  Which staff member will be responsible for coordinating efforts 

with FEMA and the state during a Presidentially declared 
disaster? 
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To Do Checklist 

 
1.  Assign management personnel to Debris Management Team for 

planning and implementation of the Debris Management Plan.  
Assignments include management and planners for: 
• Administration 
• Contracting/Procurement 
• Legal 
• Operations 
• Engineering 

 
2.  Establish an organization chart with names and contact numbers 

for distribution to the planning staff. 
 
3.  Assign a primary coordinator, and additional staff if necessary, to 

coordinate state and federal assistance for debris management 
activities. 

 
4.  Assemble any local ordinances that have been adopted in the 

jurisdiction that apply to debris management activities. 
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Chapter 6  
Debris-Forecasting for a Design Event 
 
Chapter Highlights 

♦ Design Disaster Event 
♦ Disaster Characteristics   
♦ Land Use and Geography 
♦ Forecasting Methods 

• Buildings 
• Vegetation 
• Volume – Weight Conversion Factors 
• Debris Composition  

 Hurricanes 
 Construction and Demolition (C & D) 

• Other Forecasting Methods 
 Remote Sensing 
 Forecasting Models in Development 

♦ Questions to Consider 
♦ To Do Checklist 

 

 
Quantifying the amount of debris after the disaster is known as “estimating.”  
Predicting the amount and type of debris prior to a disaster event is known as 
“forecasting.”   
 
 
 
 
 
 
 
 
 

Collection Debris Management Sites 

Reduction and Recycling

Debris Forecasts 

Final Disposal 
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Forecasting the type and quantity of debris will begin the debris planning 
process.  By forecasting the type and quantity of debris, the planning staff can 
better define the scope‐of‐work of the debris management operations.  Debris 
forecasts can be used to determine the required response and recovery resources, 
the number and size of storage and reduction sites, and the final disposition of 
the disaster‐related debris.   
 
Staff can reasonably forecast debris by becoming familiar with the impacts that 
result from various types of disasters.  Realistic debris forecasts depend on the 
type and size of disaster an applicant anticipates their community will encounter.   
 
Design Disaster Event 
 
The type of disaster and the debris that is generated may be similar for an entire 
region of the country, but the size and extent of the affected areas will be specific 
to an applicant’s jurisdiction.  For planning purposes, a “design event” will be 
used to calculate and forecast the amount of each type of debris that will be 
generated for that particular disaster event.  The staff will need to determine the 
size and extent of a potential disaster.   
 
Historical data is most often used to determine the design event for hurricanes, 
tornadoes, ice storms, wildfires, and floods.  The design disaster event must be 
within reason and not only take into account historic events, but also any altered 
criteria that may affect the disaster scenario.  For example, a flood event may not 
impact as many single family homes as a previous event, due to the geographic 
change in a river channel or revised zoning laws that prohibit building in a 
flood‐prone area.   
 
Earthquake and terrorism design events also need to be analyzed for 
reasonableness and practicality.  For instance, an applicant may only need to 
plan for a portion of its structures to be damaged or destroyed during a disaster 
event, rather than all of its structures, if more stringent seismic building codes 
and better construction practices have been employed since a previous event of 
the same nature.  
 
The more information gathered during the planning process, the more realistic 
the projected debris quantities will be for future disasters.   
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Disaster Characteristics 
 
The following are general descriptions of natural and manmade disasters and the 
associated debris that it generates. 
 
Hurricanes and Typhoons  

 
The terms “hurricane” and “typhoon” are two regional names for the same 
phenomenon.  The damaging forces of hurricanes and tropical storms include 
high velocity winds (up to 150 miles per hour or higher in gusts), storm surge 
and wave action. The most severe damage frequently occurs in the shore lands 
adjacent to the ocean. The resultant debris consists primarily of vegetative 
matter; construction materials from damaged or destroyed structures; personal 
property; marine vessels; and sediment. Although the greatest concentration of 
debris will be located along the shoreline, flooding and tornadoes spawned by 
hurricanes can cause damage and leave extensive amounts of natural and 
manmade debris far inland.   
 
Tsunamis  

 
A tsunami is a wave train, or series of waves, generated in a body of water by an 
impulsive disturbance that vertically displaces the water.  Earthquakes, 
landslides, volcanic eruptions, explosions, and even the impact of cosmic bodies, 
such as meteorites, can generate tsunamis.  Tsunamis can savagely attack 
coastlines, causing devastating property damage and loss of life.  They are 
capable of inundating and flooding areas hundreds of yards inland past the 
typical high‐water level. The fast‐moving water associated with the inundating 
tsunami can crush homes and other coastal structures.  Debris from tsunamis 
consists of building materials, concrete, asphalt, vegetative matter, dead 
mammals, fish and other marine forms.  Tsunamis can be very deadly and a 
community could expect to have a high loss of life. 
 
Tornadoes   

 
Damage from tornadoes is caused by high‐velocity rotating winds. The severity 
of the damage depends on the velocity of the tornado funnel and the length of 
time the funnel is on the ground. Damage is generally confined to a narrow path, 
which can be up to one‐half mile wide and from 100 yards to several miles long.  
Tornado debris consists primarily of trees, construction materials from damaged 
or destroyed structures, and personal property.  
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Floods   

 
Severe rainstorms, hurricanes, tsunamis or reservoir failure can cause flooding.  
Damage to structures from flooding is caused either by inundation or high 
velocity water flow. Structural damage is usually limited to the floodway and the 
floodplain area immediately adjacent to the waterway. Heavy structural damage 
may result from high velocity waters in mountainous areas or failure of a flood 
control project, such as a dam or levee. Flood debris consists of sediment, 
wreckage, personal property and sometimes hazardous materials deposited on 
public and private property. Additionally, heavy rains and floods may produce 
landslides; in such cases, debris consists primarily of soil, gravel, rock and some 
construction materials. 
 
Earthquakes  

 
Seismic forces along fault lines generate shock waves that cause ground shaking, 
surface ruptures, liquefaction, landslides, mudflows and earth cracking.  Damage 
may be localized at the epicenter or widespread to adjoining areas.  Secondary 
effects of earthquakes such as aftershocks, fires, explosions, and landslides cause 
further damage.  Debris from an earthquake generally consists of damaged 
personal property, structural building materials, charred wood, concrete and 
asphalt. 

 
Fires  

 
Wildfires or urban fires can destroy or partially damage building structures, 
vehicles, public infrastructure and vegetation.  The loss of vegetative growth on 
hillsides may result in mudslides and subsequently cause further structural 
damage.  Debris from fires consists of burnt personal property, burnt metals, 
charred wood, ash, asbestos, and other hazardous wastes. 
 
Ice Storms or Snowstorms  

 
Debris from ice storms or snowstorms will consist of significant amounts of 
vegetative debris and overhead utility service components.   
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Acts of Terrorism  
 

Disasters caused by civil unrest and acts of terrorism are not as frequent as 
natural disasters.  Nevertheless, these types of disasters bring about great 
destruction to private and public facilities and loss of human life.   
 
In acts of terrorism, the disaster site is treated as a crime scene.  Coordination 
with law enforcement authorities, the coroner’s office and health officials is 
required before any debris is handled or disposed.   
 
Debris generated from acts of terrorism consists of building materials, hazardous 
substances, concrete, metals, glass, spoiled foods, charred wood, electrical wires, 
furnishings, appliances, personal effects and office equipment. 
 
Disaster Debris Streams 
 
As noted in the disaster descriptions above, disasters normally generate a mix of 
different types of debris.  Table 6‐1 summarizes the types of debris in each type 
of disaster. 
 

Table 6‐1 Common Debris Streams for Typical Types of Disasters 

   Debris Streams  
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Ice Storms X         X         

 
Different handling and disposal methods are required for particular debris types 
and will impact the scope‐of‐work of the Debris Management Plan.  Refer to 
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Chapter 3, Debris Removal from Public Property for a specific description of each 
type of debris. 
 
Land Use and Geography 
 
Once the design event is established, the planning staff will study the land use or 
anticipated location of the debris in order to begin to quantify the types of debris.  
Different land use types will generate different types of debris that may require 
distinct handling in the debris stream.  For example, rural areas may have more 
vegetative debris; whereas, urban areas may have more construction and 
demolition debris.  Industrial parks may have special environmental concerns 
compared to park areas.  Planning staff may find it useful to divide the 
jurisdiction into sectors in order to keep the forecasting manageable.   
 
The planning staff will need to try to anticipate some unexpected debris sources.  
For example, more personal property (household furnishings, clothing, rugs, 
etc.) debris is typically generated during wet events, such as floods or hurricanes, 
which will be moved to the curb for collection.  Additionally, since flood‐
deposited sediment is compacted in‐place during this type of event, the volume 
will increase when it is picked up and moved for collection. 
 
Forecasting Methods 
 
After the disaster parameters and geographic extent is established, specific debris 
volumes can be quantified by using historical information or forecasting models. 
 
Historical records provide a basis for forecasting disaster‐generated debris and 
can be used for planning purposes.  Previous contracts for debris removal, 
recycling activities, volume‐reduction processing and landfill disposal records 
should be reviewed thoroughly to determine the quantity of disaster debris that 
was generated for a particular disaster event. 
 
If previous disaster data is not available, assumptions may be made from 
neighboring jurisdictions’ experience, or from USACE modeling.  USACE 
emergency management staff has developed a modeling methodology designed 
to forecast potential amounts of hurricane‐generated debris.  Based on data from 
Hurricanes Frederic (1979), Hugo (1989) and Andrew (1992), the methodology 
has a predicted accuracy of plus/minus 30 percent.  USACE mathematical 
modeling forecasts the quantity of debris specifically generated by hurricanes 
and is available in Appendix J, USACE Hurricane Debris Estimating Model. 
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Additionally, the USACE has established several basic techniques to forecast 
buildings and debris quantities.  These techniques can be used to forecast debris 
quantities prior to an event or estimate quantities after a disaster.   
 
Buildings 
 
Residential buildings 
 
The formula for a single family home is: 
 

L’ x W’ x S x 0.20 x VCM =___ cubic yards of debris 
 

Where:  
L = length of building in feet, 
W = width of the building in feet, 
S = height of building expressed in stories, and 
VCM = Vegetative Cover Multiplier. 
 

The vegetative cover multiplier is a measure of the amount of debris within a 
subdivision of neighborhood.  The descriptions and multipliers are described as: 
 
• Light (1.1 multiplier) includes new home developments where more 

ground is visible than trees.  These areas will have sparse canopy cover. 
• Medium (1.3 multiplier) generally has a uniform pattern of open space 

and tree canopy cover.  This is the most common description for 
vegetative cover. 

• Heavy (1.5 multiplier) is found in mature neighborhoods and woodlots 
where the ground or houses cannot be seen due to the tree canopy cover. 
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The table below can be used to forecast debris quantities for a totally destroyed 
single family, single story, homes in the applicable vegetative cover category. 
  

Vegetative Cover Multiplier   
Typical House 
(square feet) None Light  

(1.1) 
Medium 

(1.3) 
Heavy  
(1.5) 

1000 sf 200 cy 220 cy 260 cy 300 cy 
1200 sf 240 cy 264 cy 312 cy 360 cy 
1400 sf 280 cy 308 cy 364 cy 420 cy 
1600 sf 320 cy 352 cy 416 cy 480 cy 
1800 sf 360 cy 396 cy 468 cy 540 cy 
2000 sf 400 cy 440 cy 520 cy 600 cy 
2200 sf 440 cy 484 cy 572 cy 660 cy 
2400 sf 480 cy 528 cy 624 cy 720 cy 
2600 sf 520 cy 572 cy 676 cy 780 cy 

Table 6.2, based on the USACE debris‐forecasting methods 
 
The amount of personal property within an average flooded single‐family home 
has been found to be: 

• 25‐30 cy for homes without a basement, and 
• 45‐50 cy for homes with a basement. 
 

Mobile homes have less wasted space due to the construction and use.  The walls 
are narrower and the units contain more storage space.  Therefore, the typical 
mobile home will generate more debris by volume that a single family home.  
Historically the volume of debris from mobile homes has been found to be: 

• 290 cy of debris for a single‐wide, and  
• 415 cy of debris for a double‐wide. 

 
Outbuildings 
 

All other building volumes may be calculated by using the following formula: 
 

L’ x W’ x H’ x 0.33=___ cubic yards of debris 
27 

 
Where:  
L = length of building in feet, 
W = width of the building in feet, 
H = height of building expressed in feet, 
0.33 is a constant to account for the “air space” in the building, and 
27 if the conversion factor from cubic feet to cubic yards. 
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Vegetation is the most difficult to estimate due to the random sizes and shapes 
of trees and shrubbery.  Based on historical events, the USACE has established a 
few rules of thumb in forecasting and estimating vegetative debris.   

• Treat debris piles as a cube, not a cone, when estimating. 
• 15 trees, 8 inches in diameter = 40 cy (average) 
• One acre of debris, 3.33 yards high = 16,117 cy 

 
Volume – Weight Conversion Factors 

 

These factors to convert woody debris from cubic yards to tons, and vice versa, 
are considered reasonable for mixed debris, and were developed by the USACE.  
To verify these conversion factors in the field, several truckloads may be tested. 
Trucks should be well‐loaded, contain woody debris typical of that being 
removed, and truck capacities should be verified.  It is recommended that testing 
be performed with all affected parties present. 
 

Volume to Weight Conversion Table 
 Tons (T) Cubic Yards (cy) 
Vegetative Debris, (mixed) CY / 4 T x 4 
Softwood vegetation CY / 6 T x 6 
Construction and Demolition (C&D) CY / 2 T x 2 

Table 6.3 
 
Debris Composition  
 
Hurricanes 

 
Hurricanes generally produce larger amounts of debris than other types of 
disaster events.  For planning purposes in hurricane‐prone areas, it may be 
prudent to use a hurricane scenario as the disaster event.  
 
It is important to consider the mix of debris that may be generated, though there 
is no standard composition data that can be applied for all hurricanes.  For 
example, the composition of debris from Hurricane Andrew (1992) in Florida 
was generally 30 percent clean, woody debris and 70 percent construction and 
demolition debris. After Hurricane Fran (1996) in North Carolina, the mix was 
exactly the opposite.  Considering the land‐use types and existing infrastructure 
(types of buildings) will assist in making forecasts for planning purposes. 
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Construction and Demolition (C&D) Debris 
 

One type of debris that has a fairly consistent composition is mixed construction 
and demolition debris. A good average for that mix is: 

• 42 percent burnable, but requires sorting * 
• 5 percent soil 
• 15 percent metals 
• 38 percent will be disposed of in a landfill  

 
There may be prohibitions against burning construction debris. 

 
Other Forecasting Methods 
 
Remote Sensing 
 

The use of remote sensing information (aerial photographs, satellite data, etc.), 
either alone or in combination with field surveys, may be of significant use in 
forecasting the amount, mix, and extent of debris. Geographical Information 
Systems (GIS) maps should be considered early in the planning process.  
Depending upon the area, it is usually possible to quickly obtain GIS maps of 
landfills, Superfund sites, transportation routes, etc. As data on debris is 
obtained, consider plotting data on GIS maps.  
 

Forecasting Models in Development 
 

The private sector is currently developing other debris‐estimating models for 
tornadoes and hurricanes.  These models are based on GIS or phone book data 
and on the USACE model.  The federal government and private industry is also 
working on a model to determine earthquake debris.  The model takes into 
consideration various characteristics of an earthquake to anticipate the quantity 
of debris that could be generated by an earthquake. 
 
Other debris forecasting methodology and computer models may be available 
through other private vendors or other public sources.   
 
Note that FEMA does not specifically endorse a particular product; however, 
such products may assist in forecasting disaster‐generated debris and may be 
utilized for planning purposes.   
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  Questions to Consider 
 

1.  Describe the types of disasters and debris mix that place your 
jurisdiction at risk. 

 
2.  Historically, what type of disaster generated: 

• The most amount of debris (quantity)? 
• The most varied types of debris? 

 
3.  Who will be responsible for: 

• Forecasting the debris quantities prior to the disaster? 
• Estimating the post‐disaster debris quantities? 

 
 
 
 

To Do Checklist 
 

1.  Establish a design disaster event.  This may be based on 
historical events.   

 
2.  Forecast the type and quantity of debris for the design event.  

This can be based on historical data, recent neighboring 
community damages, or modeling methods. 

 
3.  If the community is large, forecasting may be accomplished by 

dividing it up into sectors. 
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Chapter 7  
Debris Collection Plan  
 
Chapter Highlights 

♦ Developing a Collection Strategy 
• Response Operations 
• Recovery Operations 

♦ Types of Collection Methods 
• Curbside Collection 
• Collection Centers 

♦ Collecting Hazardous Waste and White Goods 
♦ Questions to Consider 
♦ To Do Checklist 

 

 
The next step after determining the design event and debris forecasting is to 
develop a debris collection plan.   
 
 
 
 
 
 
 
 
 
Collection operations are normally broken into two phases – response and 
recovery.  Response occurs sometimes during and always immediately after an 
event in order to clear immediate threats.  The recovery operation begins once 
the immediate threats are cleared and the residents return to their homes and 
begin to bring debris to the public rights‐of‐way.   
 

Collection Debris Management Sites 

Reduction and Recycling

Debris Forecasts 

Final Disposal 
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An efficient Debris Management Plan includes response and recovery strategies, 
which outline the priority of clearing emergency access routes and assigning 
specific debris removal resources.   
 
Developing a Collection Strategy 
 
To establish a strategy, the planning staff must consider several variables, which 
include: 

• Amount and type of forecasted debris, 
• Employee labor resources, 
• Available equipment, 
• Urgency of the debris operations, 
• Damage to priority infrastructure, and 
• Limitations of forces and skills for specialized debris issues. 
 

Response Operations 
 
Debris removal activities during the response phase include immediate actions 
for the removal of debris to facilitate search and rescue efforts, to allow access to 
critical facilities and to prevent flooding.  Actions required during the response 
phase are usually completed within a matter of days following a disaster event. 
 
Local governments usually use their own labor force and equipment to remove 
debris during this phase. In circumstances when the existing labor force is not 
sufficient, or when specialized services are required, local governments may 
supplement their work efforts by activating mutual aid agreements or by 
awarding short‐term debris removal contracts for specific work. 
 
Response operations primarily focus on the emergency access routes and main 
arterials.  The planning staff should identify which roads and streets are essential 
to emergency operations so they can manage and direct local resources.  The 
planning staff should identify and target areas for possible state and mutual aid 
assistance to augment their efforts. 
 
Prior to and immediately following the event, extricating people and providing 
access to health care facilities are the top priorities; therefore, the major arterial 
routes are given priority for the emergency services staff such as police, fire, and 
ambulance service.  Emergency operations infrastructure, such as the emergency 
operations center and supply distribution centers, normally will be the next 
priority.  Other infrastructure such as water, wastewater, and utilities is typically 
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given the third priority.  Priorities for all other routes are established by the 
applicant based on its particular situation.  An example priority list is given 
below. 

1. Fire, police, and ambulance service routes 
2. Access routes to trauma centers, hospitals, critical care units, and jails 
3. Major arterial routes 
4. Roads and streets to the debris management center and EOC 
5. Supply routes to emergency supply distribution centers 
6. Roads and streets to government facilities 
7. Communication towers and systems access 
8. Utility access routes 
9. Routes to shelters 

 
Maps showing specific streets, roads, buildings, hospitals and addresses, along 
with specific labor assignments are necessary for emergency staff to understand 
their roles.  All other roads and streets will normally be cleared once the 
emergency and major access routes are opened and the jurisdiction transitions to 
the recovery operations.   
 
Recovery Operations 
 
The recovery phase focuses on collecting the remaining debris, reducing or 
recycling, and final disposal.  Development and management of a debris 
management site is considered a recovery activity as well.  Depending on the 
quantity and the complexity of the debris removal actions, debris removal 
activities could continue for several months. Local governments can use a 
combination of force account and contractor services for debris removal activities 
during this phase. 
 
Types of Collection Methods 
 
The fundamental component of a disaster debris management strategy is the 
collection of debris.  The public expects to have debris removed from their 
neighborhoods immediately after a disaster event. The implementation of 
disaster debris collection immediately after the disaster event will assure the 
public that recovery efforts are in progress and that the community will return to 
normal quickly.  Developing an approach to collect debris during the planning 
process will assist local governments to begin collecting debris immediately 
following a disaster event. 
 



Chapter 7, Debris Collection Plan 

FEMA Debris Management Guide, FEMA 325    Page 69 

The debris type, amount, and urgency will all determine which collection 
method will be used.  There are two main methods of debris collection – curbside 
collection and collection centers.  
 
The planning staff may tailor the collection operation using curbside, collection 
centers or a combination of both, depending on the specific jurisdiction, 
quantities and types of debris.   
 
Curbside Collection 
 

Curbside collection parallels an applicant’s normal garbage and trash collection 
operations.  Debris is placed at the curb or public right‐of‐way by the residents 
for the applicant’s collection.  The only difference between the subcategories 
discussed below is the separation of the types of debris at the point of collection.   
 

Mixed Debris Collection 
 

Collecting mixed debris by the applicant allows for residents to place all debris 
types in one specified area, usually along the public right‐of‐way, in front of their 
home.  While this is the most convenient for the public, it does not facilitate 
effective recycling and reduction efforts, as the debris will need to be handled 
multiple times.  Therefore, this method prolongs recycling and reduction efforts 
and increases operational costs.  

 
Source Segregated Debris Collection 

 
Residents are directed to sort the debris by material type and place it at the curb 
in separate piles.  Trucks designated for a particular debris type collect the 
assigned debris and deliver it to a temporary staging area, or debris management 
site, reduction, recycling, or disposal facility.  The disadvantage of this method is 
that it requires more trucks to collect the different types of debris; however, this 
increased equipment cost may be offset by avoiding the labor cost and time to 
separate the debris by hand.  Source segregated debris collection offers the 
potential of high salvage value and efficient recycling/reduction processing.  This 
method will be important when collecting hazardous and environmentally 
sensitive debris, such as household hazardous waste and white goods.  Both 
types of debris are discussed at the end of the Collection Methods section.   
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Collection Centers 
 

The second type of collection method is to have the residents transport their 
debris to a common location.  Large roll‐off bins may be placed on public rights‐
of‐way or public property for the residents to bring their debris for collection.  
This is well suited for rural, sparsely populated areas or logistically difficult 
conditions (i.e., hilly neighborhoods) where curbside collection is not practical.  
Separate bins can be designated for a particular type of debris.  The associated 
costs are generally low since the public essentially accomplishes the material 
collection and separation themselves.   
 
The planning staff will need to assign employees to manage the development of 
the site and oversee the operations of the collection center.  The planning staff 
will need to design the circulation for proper ingress, egress, and collection bin 
exchanges.  Employees will need to be stationed at the centers during the 
collection period in order to have empty bins brought in when the current ones 
are full, to ensure that debris materials are placed in the correct bins, and that the 
collection center does not become a dumping ground for non‐disaster‐related, 
i.e., ineligible, debris.   
 
The planning staff’s legal counsel may investigate the liability issues that the site 
may present, especially if vegetative debris is being brought in and handled by 
the jurisdiction’s residents.   
 
Collecting Hazardous Waste and White Goods 
 
Household and non‐household hazardous waste and white goods may be 
collected by either method described above.  Regardless of how it is collected, the 
planning staff will need to understand the effects this collection can have on the 
overall debris clearance, removal, and disposal mission.  The two most common 
types of debris that will need special collection are household hazardous waste 
and white goods.   
 
Household Hazardous Waste  

 
Household hazardous waste (HHW) mixed with other debris types will 
contaminate the entire load, which necessitates special disposal methods such as 
in a particular part of a landfill.  Typically, the landfill will require special liners 
and a more intense permit standard due to the hazardous waste.  The disposal 
cost of household hazardous waste is generally higher than the disposal of other 
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waste; therefore, the overall cost of debris disposal can escalate quickly if the 
HHW collection and disposal is not planned and executed with care.  

 
Local governments, in coordination with the state and county, will often host 
HHW collection center events, or “round‐ups,” several times during the year.  
The round‐ups are planned scheduled events for residents to legally dispose of 
unused household hazardous materials.  The applicants should host a HHW 
round‐up following a disaster event, in order to avoid the commingling of the 
disaster‐related debris, limit the amount of contaminated waste, and thereby 
reduce the overall disposal cost of the debris.   
 
Pre‐disaster planning should include training for hazardous waste response 
teams to collect, sort, store and dispose of excessive quantities of HHW.  The 
planning staff may consider having emergency hazardous waste 
removal/disposal contracts in‐place or pre‐qualifying contractors to perform the 
work.  The planning staff may prepare generic scopes‐of‐work that can be fine‐
tuned with minimal effort, in order to begin recovery operations as soon as 
possible. 

 
White Goods   

 
The planning staff will need to take special care in finding certified recycling 
centers that are permitted to take white goods.  The refrigerants and other 
machine fluids are normally regulated by the state environmental agency and 
can only be reclaimed by certified technicians and disposed of at a permitted 
facility.  To avoid releases of refrigerants or oils, the collection of white goods 
should be accomplished carefully by manually placing the appliance on trucks or 
by using lifting equipment that will not cause damage to the elements that 
contain the refrigerants or oils. 
 
Having contracts or agreements in‐place prior to a disaster will expedite the 
recovery efforts.  
 
Recycling scrap metals and parts from white goods presents an opportunity for 
applicants to offset the collection and disposal costs.  This will also reduce the 
amount of waste going to a landfill. 
 
The state environmental office and the Environmental Protection Agency 
provide first response functions in cases of commercial, agricultural, industrial, 
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and toxic waste spills.  The Debris Management Plan should include the contact 
information for both parties in case of a large contamination issue.   
 
 
 
 
  Questions to Consider 
 

1.  What facilities will be critical for establishing clearance or 
removal priorities in the Debris Management Plan? 
• Emergency (police, fire, hospitals) 
• Utilities (Electrical, water, sewer, communications) 
• Other 

 
2.  Who will conduct response and recovery activities?  Force 

account labor?  Contractors? 
 
3.  How will debris be collected throughout the jurisdiction? 
 
4. How will the collection activities handle household hazardous 

waste and white goods? 
 
 
 
 

To Do Checklist 
 

1.  Establish priorities for debris clearance and removal during 
response and recovery operations. 

 
2.  Identify which collection method best suits your jurisdiction. 
 
3.  If using collection centers: 

a.  Identify appropriate locations for collection centers. 
b.  Identify if hazardous or household hazardous waste will be 

collected. 
c.  How the collection centers will be monitored. 
d.  How long the collection centers will be in place. 
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4.  If using curbside collection: 
Identify the work force that will collect the debris. 
a.  If Force account 

Assignments for: 
• Labor 
• Equipment 
• Sector or section of the applicant’s jurisdiction 

b.  If Contractors 
Assignments for: 
• Labor 
• Equipment 
• Sector or section of the applicant’s jurisdiction 
• Monitor assignments for contractor activities 

 
5. Establish a process for handling household hazardous waste 

and white goods. 
 
6. Establish a record management system to be implemented 

during a disaster event.  The record management system will 
include documentation such as  
a. Labor and equipment timesheets 
b. Labor and benefit rates 
c. Personnel pay policy 
d. Invoices 
e. Load tickets 
f. Load ticket summaries 
g. All other field documentation that may be required for 

eligibility considerations.  This additional documentation 
will be discussed in the remaining chapters. 

h. Assign staff to organize labor and equipment timesheets 
 
7. Train and emphasize the need for documenting key debris 

eligibility requirements for the PA grant considerations. 
a. Hours worked, 
b. Hours the equipment was operating, 
c. Location of work performed, 
d. Amount of debris removed, and 
e. Type of debris. 



 

Page 74  FEMA Debris Management Guide, FEMA 325  

 
 
 
 
 
 
Chapter 8 
Debris Management Sites (DMS) 
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♦ Permits 
♦ Establishment and Operations Planning 
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Debris Management Sites (DMS) are established when applicants are not able to 
take debris directly from the collection point to the final disposition location.  

 
 
 
 
 
 
 
 
 
 
 
A DMS is a location for applicants to temporarily store, reduce, segregate, and/or 
process debris before it is hauled to its final disposition.  They are frequently 
used to reduce debris and increase the operation’s flexibility and when landfill 
space is limited. 
 
By employing a DMS, the debris can be collected from the right‐of‐way and 
public properties in order to expedite permanent recovery operations.  Locations 
for temporary debris storage and processing facilities should be identified during 
the planning process, and a listing included in the Debris Management Plan.   
 
Advantages and Disadvantages 
 
The advantages and disadvantages of a DMS are listed below. 
 
Advantages: 

• Flexibility of operations. The DMS may also include a collection center for 
the public’s use.   

• Facilitation of recycling and reduction of debris.  Specific reduction, 
recycling or segregation needs can be designed into the site.   

• Expedition of debris collection.  Having a site for temporary storage and 
reduction allows time for local landfill site preparation before final 
disposal.  The DMS may also be established at a location central to the 
disaster event, thereby reducing travel time from the disaster area to the 
disposal site.    

 

Collection Debris Management Sites 

Reduction and Recycling

Debris Forecasts 

Final Disposal 
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Disadvantages: 
• If applicant‐owned land is not available, leasing land is expensive. 
• Additional costs for proper planning, engineering, and permitting. 
• Considerable environmental studies and historic reviews required prior to 

establishing the site. 
• Environmental review and potentially extensive site cleanup may be 

necessary to properly close the site. 
• DMS requires dedicated site management and staff for efficient 

operations, safety, and documentation considerations.  
 
Identifying Debris Management Sites 
 
Identifying potential sites before a major natural disaster will expedite debris 
removal and subsequent volume reduction and disposal actions. The designated 
debris project manager and staff should work closely with other local, tribal and 
state officials to develop and maintain current listings of potential debris storage 
and reduction sites in areas prone to natural disasters.  Site selection should be 
based on the following criteria: 

• Ownership, 
• Size, 
• Location, and 
• Environmental and historic concerns (baseline study findings). 

 
Ownership 
 

The planning staff should consider public lands first in order to avoid costly land 
leases.  Existing disposal or recycling facilities that are in close proximity to the 
disaster area are ideal locations for DMS.  Nearby landfill and recycling center 
capacities will need to be evaluated for site feasibility.  Applicant‐owned sites 
that will not require extensive repair costs, such as parks, vacant lots, or sports 
fields, should be considered as well.  State‐to‐state or county‐to‐county 
agreements may present possible solutions for public land use.   
 

When this is not possible, the planning staff should develop criteria for 
identifying potential private property locations for the DMS.  Private land leases 
will need to be reviewed by the legal staff in order to avoid extensive damage 
claims upon site closeout. 
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Land Lease Agreements 
 

The duration of the land lease agreement should be inclusive of all the time the 
applicant will be present at the site, beginning with the baseline environmental 
study and ending once the property owner takes back legal ownership. 

 
The agreement should include a requirement to conduct a baseline 
environmental assessment of the site before the site is occupied and an 
environmental assessment before returning the property back to the owner.  Both 
documents may become an annex to the land lease agreement. 
 
The land lease agreement should be for a specific time frame with the ability to 
extend the lease if debris removal and processing activities are not completed.  

 
Size 
 

The required size of the site will depend on the expected volume of debris to be 
collected and the planned volume reduction methods.  The DMS can vary in size 
from 50 to 200 acres.  Historic disasters have shown that it takes 100 acres of land 
to process one million cubic yards of debris.  The USACE has found that 
approximately 60 percent of the area will be used for roads, buffers, burn pits, 
HHW disposal areas, etc.  As a general rule, larger sites mean fewer sites are 
needed; hence, site closeout is easier.   
 

Location 
 

The DMS should be in an area that does not impede the flow of traffic along 
major transportation corridors, disrupt local business operations or cause 
dangerous conditions in residential neighborhoods or schools.  Whenever 
possible, avoid locating a DMS near residential areas, schools, churches, 
hospitals and other such sensitive areas.  
 
The DMS will need good ingress/egress to accommodate heavy truck traffic.  The 
planning staff should consider adjusting traffic signals to accommodate projected 
truck traffic on critical haul routes.  The DMS selection criteria should consider 
access to major routes to allow for trucks to transport material to final disposition 
locations. 
 
The planning staff will need to consider public acceptability when selecting a 
potential DMS.  It will largely be dependent upon the activities planned for the 
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site.  Smoke from burning, around‐the‐clock light and noise from equipment 
operation, dust and traffic are generally tolerated early in a disaster recovery 
operation, but may have to be curtailed later.  The planning staff is strongly 
encouraged to notify citizens early about planned site activities and possible 
ramifications. 
 

Environmental Concerns 
 

When selecting public or private sites, pre‐existing conditions should be 
considered because the sites will have to be restored upon site closeout.  Proper 
management of the site will allow the site to be closed with manageable efforts.  
For site closure reasons, planning staff will want to keep from aggravating an 
existing environmental issue during the debris management operations.   
 
Therefore, a DMS should not be established in an environmentally sensitive area 
such as wetlands, historical sites, critical animal and plant habitats, archeological 
sites, or fresh water well fields.  This applies specifically to any Superfund site or 
an area within a 100‐year floodplain.  The planning staff should eliminate all sites 
that may have any of the listed environmental concerns during the planning 
process.  If an environmental concern is found during the baseline data collection 
process (described below), the potential site should be ranked lower than others. 
However, if use of such areas is unavoidable, procedures for temporary waivers 
should be investigated and considered.  Consult and coordinate with local residents, 
conservation agencies, environmental groups and agencies and the State Historic 
Preservation Office (SHPO).  
 
By conducting a baseline data collection study, the planning staff is able to 
further establish the feasibility of potential sites, document the existing site and 
vet potential environmental issues.  Data collection will need to be completed 
prior to establishing the site and continued throughout the operations.  The final 
assessment should include the same documentation in order to avoid 
disagreements of the condition of the site prior to the operations and the 
condition in which is returned. 
 
Baseline Data Collection 
 
Private and public land used as a DMS will need to be returned to its original 
condition following the end of all debris operations.  Baseline data collection is 
essential to document the condition of the land before it is used as a debris 
storage and reduction site. As soon as a potential site is selected, the designated 
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debris manager and staff should work closely with local, tribal and state officials 
to develop baseline data criteria. The following actions are suggested to 
document the baseline data on all selected sites: 
 

5. Videotape and/or Photograph the Site.  Thoroughly videotape and/or 
photograph (ground or aerial) each site before beginning any activities.  
Periodically update video and photographic documentation to track site 
evolution. 
 
6. Document Physical Features.  Note existing structures, fences, culverts, 

irrigation systems and landscaping that can help evaluate possible damage 
claims made later. 
 
7. Historical or Archeological Investigation.  Research the property’s past 

use and ownership to note any issues regarding historical or archeological 
significance.  The planning staff may contact the state historical preservation 
agency for assistance and notification of intent prior to assuming ownership 
through a lease agreement.   
 
8. Sample Soil and Water.  Advanced planning with community and state 

environmental agencies can establish requirements, chain of custody, acceptable 
collection methods, certified laboratories and testing parameters. If in‐house 
assets are not available, the planning staff may consider establishing a contract 
with an environmental consulting firm that can respond rapidly.  Soil and 
groundwater samples should be collected prior to volume reduction activities.  
Planned HHW, ash and fuel storage areas should be sampled prior to site setup. 
 
Environmental Monitoring Program 
 
As the operations proceed additional data should be collected throughout the 
operations for closeout and quality assurance reasons.  The data can be 
compared to the previously established information in order to determine 
any remediation that may be necessary. 
 

1. Sketch Site Operation Layout.  DMS operations may grow, shrink, or 
shift on the site.  It will be important to track reduction, hazardous waste 
collection, fuel, and equipment storage in order to sample soil and water for 
contaminants.  Periodically map or sketch activity locations so that areas of 
concern can be pinpointed later for additional sampling and testing. 
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2. Document Quality Assurance Issues.  Document contractor operations 
that will have a bearing on site closeout, such as petroleum spills at fueling sites; 
hydraulic fluid spills at equipment breakdowns; contractor installation of water 
wells for stock pile cooling or dust control; discovery of HHW; and commercial, 
agricultural or industrial hazardous and toxic waste storage and disposal. 
 
3. Plan Environmental Remediation.  Final restoration of the landscape 

must be acceptable to the landowner, but within reasonable expectations.  
Therefore, plan the landscape restoration as early as possible, preferably 
incorporating a basic plan in the lease.  
 
Permits 
 
Environmental permits and land‐use variances may be required to establish a 
temporary DMS.  Several agencies may be involved in issuing permits and 
granting land use approvals.  The planning process should identify the potential 
permits that will be required to establish a facility.  A listing of the permits 
should be part of the Debris Management Plan and may include: 

• Waste processing and recycling operations permit 
• Temporary land‐use permits  
• Land use variances 
• Traffic circulation plans 
• Air quality permits 
• Water quality permits 
• Coastal commission land‐use permits 
• Household hazardous waste permits 
• Fire department permits 
• National Environmental Policy Act (NEPA) compliance 

 
Establishment and Operations Planning 
 
Site Design 
 
The information gathered during the baseline data collection will become 
important to the design of the site.  Additional concerns such as site operations 
and closure criteria will need to be taken into consideration when the site is 
designed.  Many of these issues will be addressed in planning, but will be 
implemented after the debris‐generating event occurs. 
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Site Preparation 
 
The topography and soil/substrate conditions should be evaluated to determine 
best site layout. When planning site preparation, the designer should consider 
ways to make site closure and restoration easier. For example, if the local soils 
are very thin, the topsoil can be scraped to bedrock and stockpiled in perimeter 
berms. Upon site closeout, the uncontaminated soil can be re‐spread to preserve 
the integrity of the tillable soils.  Operations that modify the landscape, such as 
substrate compaction and over‐excavation of soils when loading debris for final 
disposal, will adversely affect landscape restoration. 
 
Site Layout  

 
There should be no significant accumulation of debris at temporary storage sites.  
Debris should be constantly flowing to incinerators and grinders, or recycled 
with the residue and mixed construction and demolition materials going to a 
landfill.  Additional debris management sites may be required if the actual debris 
quantities flowing in to the site are greater than the site storage and processing 
capacity.  The efficiency and the overall success of the DMS operations will be 
partially determined by how the site will be designed.   
 

 
DMS with undesired debris accumulation 

 

 
DMS with little debris accumulation 
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Operational Boundaries 
 

Operational boundaries are the boundaries or areas that clearly define the 
difference in use areas at the DMS.  In establishing the operation boundaries, the 
DMS design staff may consider using earthen berms, temporary barriers, or any 
other physical restriction.  This will aid traffic circulation and help keep debris 
amassing at the DMS to a minimum.  

 
Common operational activities are: 

• Reduction 
• Recycling 
• Tipping areas (unloading) 
• Loading areas for processed debris to go to its final disposition 
• Drop‐off centers for the general public (this may include vegetative, 

recycling, or construction and demolition debris) 
• Household hazardous waste storage 
• Monitoring tower locations 
• Equipment, fuel, and water storage  

 
The separation between all of the areas listed above will need to be clearly 
delineated and defined.  As operations proceed the lines may be moved to 
accommodate either growing demand for space or reducing in preparation for 
closure. 

 
The reduction, recycling, tipping, and loading areas will need ample room for 
large equipment operations.  The design should take into consideration the 
possibility of multiple pieces of equipment being in the same activity area at one 
time.  Depending on the scale of operations, each debris stream may have its own 
tipping area and should be designed accordingly.  (Reduction activity 
considerations are discussed in Chapter 9, Reduction, Recycling, and Disposal.) 

 
General public drop‐off areas for recycling, reduction, and C&D debris may be 
included within a DMS.  These public use areas should be carefully designed for 
passenger vehicle traffic and public safety.   
 
Household hazardous waste storage should be close to the public drop‐off center 
yet restricted so that qualified personnel may process the waste appropriately.  
The design staff may consider constructing an impermeable lining and earthen 
berms in order to contain spills and prevent surface water runoff from leaving 
the area. 
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Monitoring towers should be located at ingress and egress points.  Monitoring 
towers should be constructed of durable structural materials.  The structures 
should be designed to withstand active and static loads.  (A stepladder is not an 
acceptable monitoring tower.)  Additional monitoring concerns and issues are 
discussed in Chapter 11, Monitoring Debris Removal Contracts. 

 
Equipment and fuel should have a designated storage area and signs posted 
appropriately.  The fuel storage areas will need to be designed to contain spills.  
Water should be readily available at all times.  Water storage areas should be 
strategically positioned throughout the site and identified appropriately. 
 
Traffic Patterns 
 
The traffic circulation will need to be well defined throughout the entire site.  
Although traffic signs and barricades aid in directing traffic the planning staff 
may consider flag personnel to help direct traffic.  Drivers unfamiliar with the 
new environments, routes, and rules will need assistance in order to safely 
navigate through the DMS.   

 

 
Sample DMS Layout 

 
Optimally, the designed traffic pattern should allow trucks to enter and exit 
through different access points, as long as each is monitored. Haulers are 
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typically paid by the volume of a load.  The load is evaluated when entering the 
site as a percentage of the full capacity of the truck.  Stationing monitors at 
ingress and egress points will ensure every truck releases the entire load prior to 
leaving the site.  This avoids debris left in a truck from a previous load from 
being counted again in a subsequent load. 
 
The empty trucks that are entering the site to remove the processed (reduced) 
debris should enter and exit through an access point other than that of all other 
traffic.  This will reduce the site management and debris monitor confusion 
regarding debris being deposited or leaving the site.  

 
Site Management 

 
To meet overall debris management strategy goals and to ensure that the site 
operates efficiently, the management of the site should be under the direction of 
the local government.  
 
Local governments could use in‐house personnel or contracted services to 
manage the site.  In either situation, a site manager, debris monitors, and safety 
personnel will be needed to ensure safe and efficient operations. 

 
Site Manager 

 
The site manager is responsible for supervising the overall day‐to‐day 
operations, maintaining daily logs, preparing site progress reports and enforcing 
safety and permitting requirements during site operations.  The site manager is 
also responsible for scheduling the environmental monitoring and updating the 
site layout plan.  The site manager has oversight for monitoring the activities of 
the debris removal contractors and the onsite debris processing contractors to 
ensure that they comply with the terms of their contracts.  

 
Debris Monitors 

 
Monitors should be placed at ingress and egress points in order to quantify 
debris loads, issue debris load tickets, inspect and validate truck capacities, check 
loads for hazardous wastes and perform quality control checks.  The specific 
duties of the monitors will be dependent on how debris is collected.  Chapter 11, 
Monitoring Debris Removal Contracts, includes additional information concerning 
monitoring roles and responsibilities. 
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Safety Personnel  
 

Safety personnel are responsible for traffic control and ensuring that site 
operations are in compliance with the state and federal occupational safety 
regulations.  

 
Site Closure  

 
When the site operations are complete, the property must be restored to its 
original condition before returning the site to the property owner.  Restoration of 
a site involves removing all traces of the operations and possible remediation of 
any contamination that may have taken place during the operations.  The site 
must be brought back to its environmental state, in which it was leased, prior to 
it being returned to the owner.   
 
Debris, processing equipment, storage tanks, protection berms, and other 
structures built on the site should be removed from the site upon completion of 
all debris removal and processing operations.  

 
The final environmental site assessment is an extension of the environmental 
monitoring program.  Similar testing completed in the baseline study will be 
conducted, and an initial study made to confirm the site has been returned to its 
pre‐activity state.  Test samples should be taken at the same locations as those of 
the initial assessment and monitoring program.  However, if warranted, 
additional test samples may need to be taken at other locations on or off the site. 
 
Based on the results of the testing, additional remediation may be required 
before the owner will take final acceptance of the site.  The lease agreement 
should have provisions to release the applicant from future damages if the site is 
returned in its original condition. 
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  Questions to Consider 
 

1.  What are the remaining capacities of your landfills?  How 
would you acquire this information? 

 
2.  Are there any restrictions to the types of materials that can be 

taken to your landfills? 
 
3.  Does the governing jurisdiction have available property that can 

be used as a DMS?  If not, who would have the responsibility to 
locate a potential DMS and prepare legal lease agreements? 

 
4.  Who in your staff could manage the DMS?  What staff is 

available to work at the DMS? 
 
5.  Will contracting additional labor and equipment be necessary to 

operate the DMS? 
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To Do Checklist 

 
1.  Identify landfills within the jurisdiction that can be used for a 

DMS, final disposal or both. If landfill space is not available, 
what are the alternatives? 

 
2.  If it is determined that a DMS is necessary: 

a.  Perform the baseline data collection, 
b.  Have the legal staff review and obtain a lease (if private 

property), 
c.  Identify any outstanding environmental concerns with the 

site, and 
d.  Obtain all permits from the governing authority or agencies. 

 
3.  Identify the jurisdictional staff member(s) that will be 

responsible for the DMS operations. 
 
4.  Identify the types of operations that will be taking place at the 

DMS. 
 
5.  Design the DMS layout. 
 
6.  Identify how the DMS activities will be performed: 

• Force account labor and equipment and/or  
• Contract labor and equipment. 

 
7.  Develop an ongoing environmental monitoring plan while the 

DMS is operating.  Document appropriately for potential site 
closure remediation. 

 
8.  Perform a final environmental data collection to ensure the 

property is returned as it was accepted. 
 
9.  If the DMS is leased, ensure the property is accepted by the 

owner without future action due to environmental 
contamination. 
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Chapter 9 
Debris Reduction/Recycling Methods and Disposal 
 
Chapter Highlights 

♦ Methods of Reduction  
• Incineration 
• Grinding and Chipping 
• Recycling 

♦ Final Disposition Operations 
♦ Questions to Consider 
♦ To Do Checklist 

 
 
Based on the debris forecasting, the planning staff will have a concept of the 
amount and types of debris that will be collected and disposed.  During this 
period, the staff may consider reduction and recycling methods to lower the 
overall cost of a debris removal operation.  
 
 
 
 
 
 
 
 
 
Reducing and/or recycling disaster‐related debris has financial and 
environmental advantages.  These operations can reduce the overall cost of a 
debris removal operation by reducing the amount of material that is taken to a 
landfill, thereby reducing the cost of final disposition in the form of tipping fees.  
In the case of recycling, potential end use products for specific markets may 
offset the cost of operations even more.  In many communities, recycling 
operations are an important component of the community public policy and 

Collection Debris Management Sites 

Reduction and Recycling

Debris Forecasts 

Final Disposal 
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priority.  The staff should evaluate the type of reduction methods appropriate for 
the anticipated debris based on different disaster scenario events.   
 
Methods of Reduction 
 
The planning staff will have three main types of reduction methods to consider 
and use during the operations – incineration, chipping/grinding, and recycling.  
One method or a combination of methods may be utilized as appropriate, 
depending on the type and anticipated volume of debris.   
 
Incineration 
 

Burning vegetative debris is a popular reduction method, since it has up to a 95 
percent reduction rate.  Local agricultural extension personnel should be 
consulted to determine if the resulting ash can be recycled as a soil additive. This 
option should be terminated if mixed debris enters the waste stream. 
 

The incineration process requires a minimum of three steps, illustrated below. 

 
 

There are several incineration methods available for volume reduction.  
 

Uncontrolled Open‐Air Incineration is when debris is reduced with no control 
over how much or how quickly it is allowed to burn.  It is the least desirable 
method of volume reduction because it lacks any type of environmental control. 
Local officials and/or independent landowners may employ this method early in 
a disaster to make progress quickly.  However, if circumstances dictate that open 
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air burning is the only option for managing debris, the local government should 
conduct environmental impact assessments and implement control measures to 
limit impacts to humans and the environment. This reduction method should be 
closely monitored to ensure that only clean woody debris is incinerated.   

 
Controlled Open‐Air Incineration carefully reduces vegetative debris by 
burning debris within a contained fixed area.  The reduction of clean woody 
debris presents little environmental damage and is cost effective.   

 
Air Curtain Pit Incineration offers an effective means to expedite the volume 
reduction process while substantially reducing the environmental concerns 
caused by open‐air incineration.  The air curtain incineration method uses a pit 
constructed by digging below grade or building above grade (if a high water 
table exists) and using a blower unit.  The blower unit and pit comprise an 
engineered system that must be precisely configured to function properly.   

 
The burning chamber is usually no more than eight‐feet‐wide and nine‐ to 14‐
feet‐deep.  The length of the pit varies depending on site size, environmental 
permitting and labor/equipment limitations.  The design of a successful air 
curtain incinerator used in past disasters is included to follow.   

 
It is important to note that there are no industry standards for air curtain pit 
design.  The local government should seek contractors that are knowledgeable 
and experienced with air curtain pit incinerator design and operating procedures 
when soliciting contractors to perform incineration services.  
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Below‐grade Air Curtain Operation 

 

 
Above‐grade Air Curtain Operation 

 
This is provided only for reference and planning use.  The planning staff should 
research and solicit qualified contractors to properly design and train all 
personnel that may be operating or maintaining this process.   

 
Portable Air Curtain Incinerators use the same methods as air curtain pit 
incinerator systems, except that the portable incinerators use a pre‐manufactured 
pit rather than an onsite constructed earth/limestone pit. Portable air curtain 
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incinerators are the most efficient incineration systems available because the pre‐
manufactured pit is engineered to precise dimensions to complement the blower 
system.  The pre‐manufactured pit requires little or no maintenance as compared 
to earth or limestone constructed pits, which are susceptible to erosion.  Portable 
air curtain units are ideal for areas with high water tables and sandy soils and 
areas where smoke capacity must be kept to a minimum. 

 
Environmental and Safety Concerns 
 

With all of the incineration methods, environmental compliance and safety 
concerns need to be addressed within the plan.  The planning staff must check 
with appropriate state agencies for state‐specific requirements.  The following 
are setback, permitting, and public information suggestions to be included 
within the plan. 
 

Setbacks and buffer zones need to be established within and around the 
reduction sites not only for the public safety but also for the safety of the debris 
operations.  A setback of at least 100 feet should be maintained between the 
debris piles and the incineration area.  It is often suggested that 1000 feet be 
allowed between the incineration area and the nearest building in order to create 
a generous buffer zone for emergency vehicles, if needed.  The fire should be 
extinguished two hours before anticipated removal of the ash mound.  The ash 
mound should be removed before it reaches two‐feet below the lip of the 
incineration pit.  To prevent explosions, hazardous or contaminated flammable 
material should not be placed in the pit.  Finally, fencing and signage are simple 
and effective means to keep the public away from the incineration area.   
 

Smoke generated by any of the above incineration methods is often interpreted 
by the general public as having an environmental impact. Therefore, it is 
important to also address smoke as part of the air monitoring guidelines.  The 
governing state environmental or forestry agency will have guidelines that will 
need to be met in order to acquire and keep a burn permit.   
 

Planners should take the initiative in keeping the public informed. Local officials, 
environmental groups and residents should be thoroughly briefed on the 
incineration methods being used, how the systems work, environmental 
standards, health issues and the risks associated with each type of incineration.  
A proactive public information strategy should be included in any operation that 
uses incineration as a primary means of volume reduction. 
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Chipping and Grinding  
 

The second most common type of reduction method is to chip or grind disaster‐
related debris.  Vegetative debris is the most common material reduced by using 
this method.  The planning staff may employ chipping and grinding methods in 
reducing rubber and some metals prior to being shipped to the recycling facility.  
The planning staff will have to investigate the opportunities, economics, and 
equipment in order to determine if this reduction method is appropriate for its 
jurisdiction.   
 

The cost of chipping and grinding is basically equal to that of incineration; 
however, there are significant differences in volume reduction.  Incineration, for 
example, reduces the volume by approximately 95 percent, leaving only an ash 
residue for disposal.  Chipping and grinding reduces the volume by 75 percent.  
Since 25 percent of the volume remains from chipping and grinding, the benefit 
of this reduction method can be increased by identifying alternate uses of the 
residual material.  The ability to use recycled wood chips as mulch for 
agricultural purposes, as fuel for industrial heating, or in a cogeneration plant 
helps to offset the cost of the chipping and grinding operation. 
 

If the grinding operation is strictly for volume reduction, size of the mulch is not 
important; however, mulch to be used for agricultural purposes must be of a 
certain size and virtually free of paper, plastic and dirt.  Because of shallow 
topsoil conditions in some locations, mulch is a desirable product. In other 
locations, however, the mulch may become nothing more than a landfill product. 
The designated debris manager and planning staff should work closely with 
local environmental and agricultural groups to determine if there is a market for 
mulch. 
 

Plastics should be eliminated completely. To help eliminate contaminants, root 
rake loaders should be used to feed or crowd materials to the chipper or grinder.  
Hand laborers should remove contaminants prior to feeding the grinders.  
 

Bucket‐loaders tend to scoop up earth, causing excessive wear to the grinder or 
chipper. Shaker screens should be used when processing stumps with root‐balls 
or when large amounts of soil are present in the woody debris. The separated soil 
can also be recycled back to the agricultural community.   
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Grinding Equipment 
 

Grinders are ideal for use at debris storage and reduction sites because of their 
high volume reduction capacity.  However, a large area is needed to hold the 
resulting mulch.  Chips or mulch should be stored in piles no higher than 15 feet 
and located so as not to hinder hauling operations.  Properly locating the 
grinders is critical for noise and public safety considerations. 

 
There are numerous makes and models of grinders and chippers on the market.   
Tub‐grinders have production rates ranging from 160 to 340 cubic yards per hour 
for brush and yard waste.  Manufacturer published grinder production logs can 
be misleading because they reflect only the engine hours and ideal rate of 
production.  These production logs do not take into account personnel 
monitoring or consider various debris conditions.  Production rates should be 
verified by monitoring operations. 

 
The reduced debris production output should average 100 to 150 cubic yards per 
hour when debris is moderately contaminated with plastic and dirt and feeding 
operations are slow.  When the debris is relatively clean, the production rates can 
increase up to 250 cubic yards per hour.  

 
Brush chippers can be hauled or towed to the site of the downed vegetation and 
are ideal for use in residential areas.  Damaged and uprooted trees present 
significant problems if they are pushed to the right‐of‐way to wait for eventual 
pick‐up and transport to storage and reduction sites.  The brush chippers allow 
the downed trees and limbs to be reduced in place.  The use of on‐site chippers 
also allows the material to be used as mulch in the area where it is chipped, 
thereby saving the cost of transporting it. 
 

Recycling 
 

Based on the debris management goals and objectives, the decision to recycle 
disaster debris should be made during the planning process.  The planning staff 
may find that marketing and selling the reduced debris is more financially 
attractive than hauling the unreduced debris to a local landfill.   
 
Processing disaster debris through grinding, shredding or any other means 
without an understanding of the end‐uses and market specifications may result 
in the products becoming unusable for its intended purpose and the debris will 
need to be disposed of.  For that reason, it is incumbent upon local governments 
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to thoroughly research the market opportunities and establish criteria to assist 
emergency personnel in making decisions to recycle certain types of debris.  
 

Debris management plans should include a list of the types of debris materials 
that can be recycled.  The plans should determine end‐use products that can be 
made from disaster debris, the market demand for each product, identify the 
product buyers, and when feasible, secure the sales of those products prior to an 
event.   
 

The Debris Management Plan will need to detail the implementation of the 
appropriate processing technique to achieve the desired end‐product.  If local 
governments use contracted services to process debris, the contract agreements 
should include the processing specifications so that the contractor uses the 
correct types of equipment to achieve that specification. 
 

Hurricanes and earthquakes may present opportunities to contract large‐scale 
recycling operations and achieve an economic return from some of the prime 
contractors who exercise their initiative to segregate and recycle debris as it 
arrives at the DMS or landfill. 
 

Specialized contractors should be available to bid on disposal of debris by 
recycling, if it is well sorted. Contracts and monitoring procedures should be 
developed to ensure that the recycling contractors comply with local, tribal, state 
and federal environmental regulations. 
 

Common Recyclable Materials 
 

Metals 
 

Hurricanes and tornadoes can cause extensive damage to mobile homes, sun 
porches and green houses. Most of the nonferrous and ferrous metals are suitable 
for recycling. Metal maulers and shredders can be used to shred trailer frames, 
trailer parts, appliances and other metal items. Ferrous and non‐ferrous metals 
are separated using an electromagnet and then sold to metal recycling firms. 

 
Soil 

 
Landslide debris removal operations may include transporting large amounts of 
soil from the slide area to the DMS. At the DMS, it is combined with other 
organic materials that will decompose over time.  This procedure can produce 
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significant amounts of soil that can be sold, recycled back into the agricultural 
community, or stored on‐site to be used as cover. 

 
In agricultural areas where chemical fertilizers are used heavily, recovered soil 
may be too contaminated for use on residential or existing agricultural land.  It 
may be necessary to monitor and test the soil to ensure that it is not 
contaminated with chemicals. If the soil is not suitable for any agricultural or 
residential use, it may be deemed suitable for use as cover material at a landfill. 
 
Concrete, Asphalt and Masonry Debris 

 
Concrete, asphalt and masonry products can be crushed and used as base 
material for certain road construction products or as a trench backfill. Debris 
targeted for base materials will need to meet certain size specifications as 
determined by the end user. 
 
Final Disposition Operations 
 
The planning staff will need to identify the final disposition site of whole, 
reduced, or recycled debris.  The most cost‐efficient measure is to determine 
available space in applicant’s own or normally utilized landfills.  The available 
space will often determine the most appropriate type of reduction method to 
employ.  If local landfills are not adequate, the staff should conduct a search of 
landfills close to the disaster area for disposal. 
 
County‐to‐county agreements are sometimes used in order to achieve an 
equitable solution.  Some county landfills do not accept waste from other areas, 
and may have stringent rules regarding what can be brought into the landfill. 
 
The landfill’s tipping fee cost structure will become important to the planning 
staff, especially if debris is being taken to a neighboring county.  Tipping fee cost 
structures include operating and maintenance costs; permitting fees; capital 
improvement costs and taxes. The capital improvement costs may be directly for 
the landfill itself or it may be fees for projects within the county.   
 
Some fees and taxes may be waived for a neighboring governing body.  The 
planning staff will need to investigate and compare the fees that are truly 
applicable for its debris disposal plans.   
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  Questions to Consider 
 

1.  Do you have a plan for reduction? 
 
2.  Do you currently have a recycling plan?  Is the jurisdiction 

considering a recycling plan? 
 
3.  Which agency within your jurisdiction would be responsible for 

developing and implementing a recycling plan? 
 
4.  What departments within your agency would be responsible for 

permitting burning or incineration operations? 
 
 

 
To Do Checklist 

 
1.  Identify potential end‐use of the reduced or recycled materials.  

Identify if the end use materials may be a potential income to 
offset processing or be no cost to dispose. 

 
2.  Identify reduction and recycling methods that will be used at 

the DMS. 
 
3.  Identify how the reduction and recycling activities will be 

performed: 
a.  Force account labor and equipment, or  
b.  Contract labor and equipment 
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Chapter 10  
Contracted Services 
 
Chapter Highlights 

♦ Common Misconceptions 
♦ Procurement Considerations 
♦ General Contract Provisions 
♦ Types of Contracts 

• Unit Price 
• Lump Sum 
• Time and Material 
• Ineligible Contracts 
• Contract Matrix 

♦ Questions to Consider 
♦ To Do Checklist 

 
This chapter will reference information in Chapter 11, Monitoring.  
 

 
The planning staff may find it necessary to contract for debris removal services if 
the magnitude of the disaster is beyond the capabilities of its force account 
resources, state resources, mutual aid agreements, volunteer labor and 
equipment.  Possible contracted services include: 

• Collection, including clearance during response, 
• Reduction or Recycling, 
• Hazardous waste handling, processing, and disposal, 
• Hauling to final disposition, 
• DMS activities, 
• Demolition, and/or 
• Monitoring. 

 
The applicant’s contracting/procurement and legal staff will have a major role in 
this planning component of the Debris Management Plan.  The staff should use 
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the Debris Management Plan development as an opportunity to familiarize 
themselves with their contracting components particularly with regard to 
emergency services.  In procuring and awarding these contracts, the applicant 
should follow its normal procurement and contracting procedures.   
 
Common Misconceptions 
 
Contracts written by contractors often use the FEMA name in order to gain 
credibility and give the appearance that the work to be performed would be 
eligible for PA grant funding.  Applicants should be aware of the common 
phrases and why these statements are false.  Three of the most common include: 
 

1.  “FEMA approved contract and rates” – FEMA does not certify, credential, 
or recommend contractors. 
 
2.  “FEMA eligibility determinations” – Debris contractors do not have the 

authority to make eligibility determinations.  Only FEMA can make an eligibility 
determination. 
 
3.  “FEMA training in eligibility, documentation, and Project Worksheet 

development provided” – These services will often have a fee attached.  Most of 
the training and information offered by a contractor is available free from FEMA 
or the state.   
 
Applicants may enter into any contracts they wish.  FEMA is not bound to any 
contractual obligations since it is not a party to those contracts.  Applicants are 
strongly encouraged to work with state emergency management staff and FEMA 
to ensure compliance with the provisions of the PA program, as well as other 
applicable statutes and regulations, if the applicant plans to seek grant assistance 
under the PA program.  The applicant is responsible for payment of contracted 
services regardless of whether or not such services are eligible for PA grant 
funding.  If a contract is in‐place prior to the applicant’s meeting with FEMA PA 
staff, the terms of the contract still need to be discussed to ensure compliance.  
The applicant will find it easier to provide FEMA with all the necessary 
documentation for PA grant funding and therefore receive reimbursement for 
eligible costs in a timely manner. 
 
FEMA has prepared a Fact Sheet to assist applicants in developing contracts in 
order to comply with the PA program requirements.  Fact Sheet 9580.201, Debris 
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Removal ‐ Applicant’s Contracting Checklist, provided in Appendix F, outlines 
contracting issues of interest to the planning staff.   
 
There are two main areas of the contract that the staff will want to review in the 
contract development planning process.  These include procurement procedures 
and general contract provisions.  Other provisions and terms will be determined 
by the type of contract being employed for a specific service.   
 
Procurement Considerations 
 
When an applicant applies for a PA grant to pay for contracted services, its 
procurement procedures are subject to review for compliance with 44 Code of 
Federal Regulations, Part 13.  Legal staff may review the applicant’s procedures 
in order to comply with these requirements outlined in Chapter 2, Costs and the 
44 CFR Part 13 published online at www.ncem.org/mitigation/library/44_CFR‐
Part13.pdf.   
 
In the past, some applicants risked losing PA program funding when they 
overlooked their procurement procedures in the interest of time and urgency.    
There are methods by which applicants can expedite the procurement process 
without jeopardizing potential grant funding.  An applicant may use one or more 
of the methods described below to best serve its jurisdiction.   
 

• Pre‐drafted contracts – Applicants may draft a contract prior to a disaster 
event.  Once the extent of the disaster is known, the contract can then be 
finalized with the appropriate scope‐of‐work and advertised in a timely 
manner.   

 
• Pre‐qualified contractors – Typically, contractors must meet minimum 

requirements, such as insurance, bonding, and licensing, prior to being 
awarded a contract by governmental jurisdictions.  Applicants may 
advertise a Request for Qualifications (RFQ) for contractors to establish 
their company as a credible candidate for a contract award.  If a contract is 
to be solicited, the pre‐qualified contractors can focus on developing costs, 
rather than assembling documentation in order to qualify for bidding.  
The pre‐qualified contractors on the list are invited to bid on a contract.   

 
•  Pre‐award contracts – The applicant may choose to solicit bids and award 

contracts in non‐disaster times, in order to advertise and evaluate 
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proposals during normal operations.  This will allow the applicant to 
respond as quickly as possible after an event.   

 
It is important to note that many times the Governor may waive contracting 
procedures due to the emergency.  This does not necessarily mean that 
competitive proposals are no longer required.  Fact Sheet 9580.4, Debris Operations 
– Clarification of Emergency Contracting vs. Emergency Work, provided in Appendix 
E explains that emergency contracting procedures, provided in 44 CFR Part 
13.36(d)(4)(i)(B)), does not exclude applicants from competitively bidding debris 
removal operations.   
 
General Contract Provisions 
 
The PA program does not have specific provisions that are required within all 
contracts; however, to protect the applicant’s interests and document reasonable 
costs, specific items should be included as a means to reduce and resolve 
conflicts during operations and grant assistance application.  These items include 
basis of payment, anticipated period of performance, work performance clause, 
termination of convenience, and the applicant’s conflict resolution process. 
 
The basis of payment and the payment process should be clearly outlined for the 
contractor’s reference and use during operations.  Contractor payments should 
be based on verification of completed work, and the required information for the 
payment request should be included within the provisions of the contract.  
Weight to volume conversion factors should be published in order to further 
clarify possible differences between invoices and payment.   
 
Applicants may consider using a payment request similar to the PA program 
documentation requirements.  In doing so, the contractor‐provided 
documentation may be used as a resource in writing the applicant’s PA grant.   
 
An additional method in reducing misunderstandings and managing 
expectations is to state the anticipated period of performance within the 
solicitation and contract.  This will enable the contractor to more accurately 
assess his resources for bidding purposes.  Firm bid proposals coupled with a 
clear scope‐of‐work will reduce disagreements between the applicant and 
contractor. 
 
The contract should contain a work performance clause that will allow the 
applicant to terminate the contract if the contractor is not completing the work as 
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specified by the contract.  The applicant should allow the contractor to correct 
performance prior to using this provision.  This clause should be specific in the 
reasons for termination and require documentation of cause for termination and 
the contractor’s response.   
 
Under 44 CFR Part 13, the applicant is required to include a termination for 
convenience clause in the contract to allow the applicant to end the services 
when they are no longer needed.  Termination for convenience would occur as 
provided in these regulations. 
 
Applicants are encouraged to include a conflict resolution process within the 
provisions for cases when differences do occur. If the applicant does not have a 
normal conflict resolution procedure, the planning staff may enlist its legal 
counsel for guidance.   
 
Types of Contracts 
 
There are several types of contract agreements that can be used for debris 
operations.  The most common types of contracts are Unit Price, Lump Sum, and 
Time and Material.  Due to the use and structure of a specific type of contract, 
there are specific provisions and documentation considerations that should be 
included to keep costs reasonable and to protect the applicant’s interests.  Along 
with descriptions of types of contracts, the specific provisions, monitoring and 
documentation considerations are discussed below and included in a summary 
on pages 107 ‐ 108.  More specific monitoring requirements are discussed in 
Chapter 11, Monitoring Debris Removal Contracts. 
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Unit Price Contract 
 

Structure and Use 
 

The pay structure of unit price contracts is based on a set cost for a specific task.  
For example: 

 
Remove, haul, and dispose of vegetative debris = $X/cy 

 
or 

 
Remove and dispose of refrigerant = $Y / appliance. 
 

Unit price contracts are used when the individual work tasks are known but the 
total amount of work cannot be quantified.  The quantities of work to be 
completed are estimated and included in the specifications for the contractor’s 
bidding purposes and to establish a total contract price.  Units can be expressed 
in terms of weight, volume, or any other quantifiable unit. 

 
The scope‐of‐work may be adjusted when a more accurate quantity is 
established.  This usually happens when debris operations are fully engaged and 
the true extent of the disaster is realized.  In order to keep the price of the 
contract reasonable, the applicant can eliminate as many variables as possible by 
including detailed specifications and monitoring the contract operations. 

 
Contract Provisions 
 
Developing specifications for unit price contracts requires a full understanding of 
all the particular tasks that will be required to complete the work to the 
applicant’s satisfaction.  Local governments should clearly define the individual 
tasks and activities that will be required to accomplish the scope‐of‐work when 
soliciting bids. These may include the collection, transportation, and incineration, 
extraction of refrigerants, grinding of debris or special handling of hazardous 
wastes. 
 
The estimated quantities of each type of debris that will be collected and clear 
descriptions on how each is to be handled or processed should be included in the 
specifications.  The solicitation should incorporate special sections for hazardous 
and special wastes, if applicable.  If the local government intends to market 
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processed debris for certain end uses, the bid specifications should describe the 
end user’s product specifications in detail. 

 
Solicitation of bids should include how the contract will be monitored and the 
applicant’s payment process.   
 
See Chapter 11, Monitoring Debris Removal Contracts, for specific information 
regarding the load ticket systems. 

 
Lump Sum Contracts 

 
Use and Structure 

 
Lump sum contracts are used when the scope‐of‐work can be easily identified 
and quantified.  These bid requests include a set of specifications that have a 
well‐defined scope‐of‐work for a finite amount of time.  For example: 
 

Haul 250 tons of mulched debris from 1000 N Debris Road to 
applicant landfill at 3450 S Main Street = $XX,YYY. 

 
The advantage of a lump sum contract is that the total price for the specified 
work is known at the time the bids are opened.   

 
Contract Provisions 

 
Although contractors usually will present one total price in their bids, local 
governments should request a breakdown of costs for each item of work activity 
in the bid specifications so that if additional work is necessary during the term of 
the contract, the local government can easily determine the cost for that work 
based on the unit cost.  By requesting unit costs, the local government can 
determine whether the contractor included costs for contingencies in the fixed 
price and if all costs are reasonable.   
 
The bid specifications for a lump sum contract will take more effort to write in 
comparison with other methods, but may reduce change orders during the 
contract’s execution.  The specifications should include every work activity that 
will be required, the exact quantity of debris to be removed or the specific 
number of passes that will be required, to collect all debris. 
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If recycling is part of the scope‐of‐work, the bid specifications should include a 
list of debris materials that are expected to be recycled.  The contract should also 
specify who owns the recycled materials and how the revenue from the sale of 
the recycled materials will affect the contract cost.  

 
Additional monitoring suggestions and parameters are included in Chapter 11, 
Monitoring Debris Removal Contracts.   

 
Time and Material Contracts 

 
Use and Structure 

 
A typical use of time and material contract is during the response phase of the 
debris removal operations, when an applicant has exhausted all of its own 
resources and requires additional labor and equipment to clear the debris.  A 
time and material contract establishes hourly rates for labor and equipment that 
will be used to perform specific tasks.  For example: 

 
Backhoe, with loader, 1 cy bucket, with operator = $50/hr 
 

The contractor is paid based on the actual time spent to perform specified tasks 
and for the usage of equipment.  The contractor is also paid for the actual cost of 
materials that are used during operations. 

 
Contract Provisions 

 
Solicitation for a time and material contract should include descriptions of the 
types of work items that would be required, inclusive of debris removal, debris 
processing and recycling. 
 
Normally a time and material contract will identify the classification of each 
worker and a skill level.  The equipment rate schedules will list the type of 
equipment and the hourly rate.  The hourly rates for equipment should include 
the operator, fuel and maintenance costs.  A provision should state that the 
applicant will pay only for the time the equipment is in operation.  Mobilization 
and standby costs should not be invoiced at the hourly equipment rate.  (Note:  
the PA grant does not fund equipment standby or idle‐time costs.) 

 
Local government should limit the maximum number of hours the contractor can 
work or set a ceiling for the contract to control costs when using a time and 
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material contract.  FEMA limits the PA grant reimbursement cost of a time and 
material contract to 70 hours of actual work.  FEMA may provide a grant for a 
time and material contract that had been extended for a short period of time, but 
only under extreme extenuating circumstances. 
 
Time and material contracts are usually terminated once the maximum number 
of hours or price cap is reached.  Contract provisions should include the 
applicant’s right to terminate a contract at its discretion.  An applicant should 
terminate the time and material contract when a more cost‐effective contract is 
awarded for the remainder of the debris removal operations.  
 
Time and material contracts are the least preferred among contracts, and 
typically used only for initial emergency work.  Again, FEMA generally limits 
reimbursement of time and material contracts to the first 70 hours of actual work.  
The use of a time and material contract for longer than 70 hours may impact the 
amount of reimbursement the applicant receives.   
 
Additional monitoring suggestions and parameters are included in Chapter 11, 
Monitoring Debris Removal Contracts.   
 
Ineligible Contracts 

 
FEMA considers some types of contracts ineligible for PA grant funding; 
therefore, they will not be discussed within this document.  FEMA ineligible 
contracts include: 

• Sole source, 
• Cost plus a fixed fee, and 
• Cost plus a percentage of cost.  
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Contract Matrix 
 
A summary of the above contracts and the associated characteristics is provided 
below as a reference. 

 

Unit Price Contract Summary Matrix 

Type of 
Contract 

Structure  
and Use 

Required 
Provisions Advantages Disadvantages Monitoring  Documentation  

Uses 
construction 
units (cubic 
yards, tons, 
each) and 
prices to 
develop line 
item costs and 
total contract 
costs 

Specific 
documentation 
requirements, 
such as a load 
ticket system, 
for applicant 
review, 
payment, and 
ultimately PA 
reimbursement 

Scope-of-work 
may be 
adjusted easily 
at a known 
cost 

Possibility of 
contractor 
fraud if 
operations are 
not closely 
monitored 

Intense Load ticket 
system 

Used when 
scope-of-work 
is difficult to 
quantify.  The 
proposals are 
based on 
applicant 
estimated 
quantities 

  Accurate 
account of 
actual 
quantities 
when work is 
complete 

Trucks will 
require 
measurement 
and loads 
accurately 
documented 

  Monitors at 
collection point 
and where the 
raw debris is 
unloaded 
(DMS or final 
disposition) 

    Simplicity of 
contract 
encourages 
competition 

Segregated 
curbside 
collection may 
complicate the 
scope of work 

    

U
N

IT
 P

R
IC

E 
  

    Low risk for 
contractors 
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Lump Sum Contract Summary Matrix 

Type of 
Contract 

Structure  
and Use 

Required 
Provisions Advantages Disadvantages Monitoring  Documentation  

Establishes a 
fixed contract 
price by a one-
item bid from 
the contractor 

Specific 
requirements 
for a change 
order request, 
such as exact 
quantity of 
debris, mix, or 
locations has 
changed 

Cost is 
established at 
the bid 
opening 

Scope-of-work 
must be very 
specific to avoid 
change orders 

Minimum Amount of 
debris 
collected, 
reduced/ 
recycled, and 
disposed will 
be required to 
establish 
reasonable 
price 

A
ll 

Lu
m

p 
Su

m
  

Used when the 
scope-of-work 
is clearly 
defined by the 
applicant, 
including 
quantity, type 
and location of 
debris 

 Easy to 
determine 
when the work 
is complete 

Often difficult to 
quantify what 
debris will be 
brought to the 
right-of-way for 
collection.  

    

Used when a 
well defined 
area can be 
provided for 
bidding 
purposes 

  Scope-of-work has 
to be accurately 
quantified to 
minimize change 
orders 

Minimum   

   Estimating the 
amount of debris 
to be brought to 
the right of way 
difficult to 
determine 

  

C
ol

le
ct

io
n 

- A
re

a 
M

et
ho

d 

   High probability of 
change orders if 
estimates are 
based on 
speculation 

  

Defines how 
many times a 
curbside 
collection will 
be completed 
on a particular 
street or 
through a well 
defined area 

 Possibility of 
fewer change 
orders since 
the scope of 
work is better 
defined 

Up-to-date street 
information and 
plans to be 
included in the 
scope-of-work 

  

  Average 
management 
duties 

Active public 
involvement to 
place only eligible 
place debris at the 
curb and 
participation in 
segregating 
materials 

  

LU
M

P 
SU

M
 

C
ol

le
ct

io
n 

- P
as

s 
M

et
ho

d 

   Intense public 
information 
campaign 
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Time and Material Contract Summary Matrix 

Type of 
Contract 

Structure  
and Use 

Required 
Provisions Advantages Disadvantages Monitoring  Documentation  

Labor and 
equipment 
billed as work 
is completed. 

Capped by the 
period of 
performance 
and/or 
monetary 
ceiling 

Good for 
Response 
activities 

Requires close 
contractor 
oversight and 
direction as what 
work to perform 

Intense Intense 

A known 
quantity of 
work is not 
established 
prior to the 
contractor 
beginning 
work 

Price for 
equipment 
applies only 
when the 
equipment is 
operating 

Extremely 
flexible, not 
limited by a 
specific scope-
of-work 

Requires 
documentation 
of actual hours 
worked by 
equipment and 
operators 

 

Actual labor 
and equipment 
must be 
accounted for 
entire 
performance 
period 

 

Hourly rate for 
equipment 
includes fuel, 
maintenance, 
and repair 

Range of uses, 
appropriate 
clearance of 
major access 
routes or roads 
to critical 
facilities 

Reasonable 
hourly rates may 
be difficult to 
establish if not 
competitively bid 

  

 

Bids should 
include all 
overhead costs 

 

Equipment 
specifications 
may have to be 
generalized in 
order to 
encourage 
competition 

  

 

Specific hours 
the contractor 
is to perform 
work   
(To ensure 
monitor staff is 
present to 
document 
activity) 

 

Requires full 
time trained 
monitors to 
document work 
completed and 
verification of 
hours worked 

  

 

No guarantee 
for a minimum 
number of 
hours 

    

 
TI

M
E 

A
N

D
 M

A
TE

R
IA

L 

 

If multiple 
contracts are 
awarded the 
period of 
performance 
should run 
concurrently 
rather than 
consecutively 
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  Questions to Consider 
 

1.  Do you have in‐place debris contracts prepared? 
 
2.  Do you have a list of local pre‐qualified contractors? 
 
3.  Can you use components of existing contracts, such as garbage 

collection or roadway time and equipment contracts for disaster 
debris clearance, removal or disposal? 

 
4.  What departments within your agency would be required to 

prepare the debris management bid documents and contracts? 
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To Do Checklist 

 
1.  Review and revise all procurement procedures.  For PA grant 

funding the contracts must comply with 44 CFR Part 13. 
 
2.  Identify the types of contracts that will be potentially used for 

collection, reduction, and recycling, monitoring, and final 
disposal 
a.  Unit Price 
b.  Lump Sum 
c.  Time and Material 

 
3.  Review and update all contracts for editing and quick 

solicitation after a disaster. 
 
4.  Pre‐qualify contractors for expediting contracts processing. 
 
5.  Review all responses for reasonable cost considerations. 
 
6.  Assemble all requests for qualifications, request for proposals, 

bid solicitations, bid tabulations, and contracts for the PA grant 
considerations.  An explanation of reasonable cost may be 
requested from FEMA if the response to solicitations does not 
generate a competitive field of bidders. 
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Chapter 11 
Monitoring Debris Removal  
 
Chapter Highlights 

♦ Debris Monitor Staff 
• Force Account Labor 
• Outsourcing Monitoring Duties 

♦ Debris Monitor Roles 
♦ Monitoring Methods for Debris Removal 

• Debris Monitor Reports 
• Truck Certification List 
• Load Ticket System 

♦ Special Monitoring Issues 
• Equipment 
• Monitoring Tips 

♦ Questions to Consider 
♦ To Do Checklist 

 

 
Debris monitoring procedures should be established and included in the Debris 
Management Plan for the applicant’s financial interests, especially if the 
applicant has contracted for any component of the debris removal operation.  
Monitoring debris removal operations achieves two objectives: 

• Verify that the work completed by the contractor is within the contract 
scope‐of‐work, and  

• Provide the required documentation for PA grant reimbursement.   
 
Failure to document eligible work and costs may jeopardize PA grants.  In 
federally declared disasters, FEMA will periodically validate the applicant’s 
monitoring efforts to ensure that eligible debris is being removed and processed 
efficiently.   
 



Chapter 11, Monitoring Debris Removal 

FEMA Debris Management Guide, FEMA 325    Page 113 

Only FEMA has the authority to make eligibility decisions; contractors cannot make 
eligibility determinations.  Information on eligibility can be found in this guide, the 
Public Assistance Policy Digest, the Public Assistance Applicant Handbook and the 
Public Assistance Guide. 
 
Debris Monitor Staff 
 
Applicants can use force account resources, contractors, or a combination of both 
to monitor debris removal operations.   
 
Force Account Resources 

 
Applicants are encouraged to use their own employees to monitor debris 
removal operations.  The applicant’s employees are the most familiar with the 
jurisdiction and know the priorities of the applicant’s Debris Management Plan.  
The force account employee cost will be reimbursed based on the PA program’s 
labor cost policies for emergency work.   
 
Outsourcing Monitoring Duties 

 
In some cases the monitoring task is outsourced to a contractor.  As with any 
contractual arrangement, the client must ensure that the contractor is meeting the 
performance requirements of the contract.  If a contractor is hired to perform a 
monitoring task the applicant is required to ensure that the hired contractor 
performs satisfactorily.   
 
If the applicant out‐sources a monitoring task, the contract must be awarded to a 
contractor who has no vested interest in the debris removal contract or 
contractor.  There must be no conflict of interest between the monitoring 
contractor and the debris removal contractor.   
 
When soliciting for debris monitoring contracts, the advertisement should 
outline the required qualifications of debris monitors.  The qualifications should 
be appropriate for the individual responsibilities and duties.  Debris monitors 
should have experience working on construction sites and be familiar with safety 
regulations, but it is not necessary to have professional engineers and other 
certified professionals perform these duties.  Primarily, debris monitors should 
be able to estimate debris quantities, differentiate between debris types, properly 
fill out load tickets, and follow all site safety procedures.   

 



Chapter 11, Monitoring Debris Removal 

Page 114    FEMA Debris Management Guide, FEMA 325 

The specifications should outline possible monitoring locations and reporting 
requirements to document eligible debris quantities.   
 
Monitoring contracts are typically time and material and should contain a not‐to‐
exceed clause per the requirements of 44 CFR Part 13.  The applicant should 
ensure the level of monitoring and overhead claimed is consistent with the level 
of effort required to effectively monitor the debris removal operation.   
 
It is important that the debris monitor’s contract provide for submission of 
reports and payment estimates to help promote efficiency and effectiveness in 
the overall debris removal operation.  By continuously monitoring the debris 
removal operations, an applicant can track progress toward completion and 
determine the financial status of the monitoring and debris removal contracts.   
 
Applicants should require debris monitors to submit the following reports: 

• Debris collected from curbside and/or collection centers, 
• Debris accepted at the DMS and/or final disposition, 
• Debris recycled/reduced at the DMS and taken to final disposition, and  
• Any operational or safety issues. 
 

If FEMA provides funding for the debris monitor’s contract, it will require a 
sample of the reporting requirements outlined in the contract in order to 
substantiate eligible costs.  The sample must be adequate to demonstrate that 
sufficient measures were taken to ensure that eligibility and accurate quantities 
were reported as part of the grant.  If the monitoring contract is time and 
material, the applicant must supply labor, equipment and material records to the 
PA representative in order to substantiate the actual costs of the grant. 

 
Debris Monitor’s Role 
 
Monitoring operations are meant to ensure that the debris removal contractor is 
performing the scope‐of‐work required by the contract, and to document the 
debris removal operations.  The primary role for debris monitors is to document 
the location and amount of debris collected.   
 
The key elements of information that are needed to verify the contractor’s scope‐
of‐work and determine eligibility are: 

• The type of debris,  
• The amount of debris collected, and  
• The original collection location. 
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From this information the applicant can document eligible location and work 
completed, as required by the PA grant program.   
 
The debris monitor’s roles and responsibilities in the field include: 

• Measure and certify truck capacities (recertify on a regular basis); 
• Complete and physically control load tickets (in tower and field); 
• Validate hazardous trees, including hangers, leaners, and stumps (use 

appropriate documentation forms); 
• Ensure that trucks are accurately credited for their load; 
• Ensure that trucks are not artificially loaded to maximize reimbursement 

(e.g., debris is wetted, debris is fluffed ‐ not compacted); 
• Ensure that hazardous waste is not mixed in loads; 
• Ensure that all debris is removed from trucks at the DMS;  
• Report to project manager if improper equipment is mobilized and used;  
• Report to project manager if contractor personnel safety standards are not 

followed; 
• Report to project manager if general public safety standards are not 

followed;  
• Report to project manager if completion schedules are not on target;  
• Ensure that only debris specified in the scope‐of‐work is collected and 

identify work as potentially eligible or ineligible; 
• Monitor site development and restoration of the DMS; and 
• Report to project manager if debris removal work does not comply with 

all local ordinances as well as state and federal regulations. 
 
The applicant is responsible for ensuring that applicant‐managed debris removal 
work (either force account or contract) being funded through PA grants is 
eligible in accordance with PA.   
 
Applicants may request State/FEMA assistance with debris monitoring or 
monitor training.   
 
Monitoring Methods for Debris Removal  
 
Additional documentation requirements will depend on how the debris is 
collected and processed.  The following discussion describes methods and 
systems to monitor and document work completed by force account labor and 
contractors.   
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The planning staff should develop tools for their documentation duties.  It is 
suggested that all three tools be used to document all types of debris removal 
contracts – unit cost, lump sum, or time and material contracts.  
 
Debris Monitor Reports 

 
Applicants should develop a debris monitoring report to make all reporting 
documents consistent regardless of who performs the work.  An example of a 
debris monitor’s report is supplied in Appendix K.  Applicants are not required to 
use this report; however, they should have a reporting document that captures 
the types of information that are required if seeking PA reimbursement. 
 
The debris monitoring report is important for monitoring time and material 
contracts that may be used during the response phase of the operations.  
Monitoring documentation for time and material contracts includes: 

• Actual labor hours worked, 
• Actual equipment hours operated, and  
• Type and specification of equipment used. 
 

The labor and equipment summaries supplied in Appendix C, are often used by 
applicants as a starting point for their specific documentation needs and contract 
requirements.   

 
Truck Certification List 

 
A truck certification list allows the monitor to identify the truck itself and its 
hauling capacity in a standardized manner.  It is important to know the truck 
hauling capacity since debris, specifically vegetative debris, is often hauled and 
billed by volume.  The standard list of requirements includes: 

• Size of hauling bed in cubic yards, 
• License plate number, 
• Truck identification number assigned by the owner, and 
• Short physical description of the truck. 
 

Monitors may need to be trained to measure truck capacities for certification 
purposes.  Re‐certification of the hauling trucks on a random and periodic basis 
should be implemented for contract compliance and reimbursement 
considerations. 
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Load Ticket System 
 

A load ticket system tracks the debris from the original collection point to the 
DMS or landfill.  By positioning debris monitors at each point of the operation 
(collection, DMS, or final disposition), the eligible scope‐of‐work can be properly 
documented.  This is how the applicant documents and tracks the debris from 
the initial collection location to the DMS or final disposal location.  If the 
applicant uses a contract hauler, this ticket often verifies hauling activities and is 
used for billing purposes.   
 
Traditionally, load tickets have been carbon paper tickets with at least four 
copies generated for one load of debris.  More advance tracking tools have been 
developed and used in the field to reduce human error and expedite funding.  
These computer‐based systems often include the same information as a 
traditional load ticket.  The term “load ticket” refers to the primary debris‐
tracking document.   

 
Each monitor is responsible for populating specific areas of the load ticket.  The 
following table lists the load ticket information and the portions of the ticket to 
be completed by the respective monitor.   



Chapter 11, Monitoring Debris Removal 

Page 118    FEMA Debris Management Guide, FEMA 325 

 
Monitor Ticket Responsibilities 

Load Ticket Information Collection Point Monitor 
DMS or Landfill 

Monitor 
Preprinted ticket number NOT APPLICABLE 
Contract number 
Prime Contractor’s name 

Contracts may be identified by a number or name 

Date X  
Truck number X  
Truck driver’s name X  
Debris classification (vegetative, C&D etc.) X  
Burnable (for disposal purposes) X  
Non-burnable (for disposal purposes)  X  
Mixed (for disposal purposes) X  
Other (HHW, white goods, etc.) X  
Zone/Sector (where debris is removed) If applicable  
Load Location GPS or address preferred  
Loading time (departure from collection location) X  
Loading Site Monitor name/signature X  
Truck capacity in cubic yards or tons  X 
Load Size, either cubic yards (percent of actual) 
or tons  X 

Dumpsite location  X 
Dumping time (arrival at disposal site)  X 
Dumping site monitor name/signature  X 

 
Each monitor will keep a copy of the load ticket and the driver/contractor will 
keep two copies for billing purposes. 
 
In computer‐based systems, the collection monitor gathers the same information 
as in a traditional paper load‐ticket system and inputs this information into a 
handheld digital device.  The collection monitor gives the hauler the information 
in a digital format (card or small driver).  The monitor, stationed at the DMS or 
landfill, downloads the information and completes the transaction in a manner 
similar to the traditional method.  The monitor, stationed at the DMS or landfill, 
can then print a ticket for the hauler’s billing purposes. 

 
Special Monitoring Issues  
 
The issues described below highlight the need for an applicant to closely monitor 
large contracted debris clearance, removal and disposal activities.  The issues 
focus on some of the problems associated with major debris disposal contracts 
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and justify the need to monitor activities at local debris management and final 
disposal sites.  It is essential that applicant’s staff work to ensure that the debris 
removal contractors perform the required services at a reasonable cost. 
 

Equipment  
 

The most typical unit measurement for vegetative, construction, and demolition 
debris is cubic yard.  Debris trucks are evaluated for capacity at the DMS or final 
disposal sites.  Applicants should require contractors to use appropriate 
equipment to load debris efficiently so that the maximum level of compaction 
can be achieved to facilitate expeditious removal of debris from the public rights‐
of‐way.  
 
The following is a list of truck conditions and the eligible capacities. 

 
Hand‐loaded trucks do not have factory‐built beds or tailgates that allow 
mechanical equipment to be used to compact the vegetative debris.  Hand‐
loaded trailers and trucks will be reduced to 50 percent of the debris monitor’s 
observed capacity percentage.   

 
Example:  If a hand‐loaded truck or trailer appears to be 100 percent full and 
would normally be recorded at 100 percent, that load should be recorded at 50 
percent.   

 
 

Hand loading debris in trucks or trailers does not achieve maximum compaction 
and as a result debris removal operations take longer to complete.  A hand‐
loaded truck hauls less debris by weight per cubic yard than a mechanically 
loaded truck. 

 
A truck with no tailgate or no solid tailgate cannot be compacted to its full 
capacity, and therefore will be recorded at a maximum of 85 percent of the 
truck’s certified capacity.   
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No Tailgate 

 
  No Solid 

Tailgate  
 
 
 
 
 
 
 
Applicants should be aware of this difference when negotiating unit costs per 
volume of debris hauled through hand loading versus mechanical loading and 
should establish standard conversion factors in the contract agreements to 
address those differences.  Refer to Appendix L, FEMA Recovery Policy No. 9523.12, 
Debris Operations, Hand‐loaded Trucks and Trailers, for additional information 
about hand‐loaded trucks and trailers.  
 
Monitoring Tips 
 

There are a number of techniques used by debris contractors to inflate actual 
quantities of debris removed and processed.  Be on the lookout for: 
 
Inaccurate Truck Capacities.  Trucks should be measured before operations and 
load capacities should be documented by truck number.  Periodically, trucks 
should be pulled out of operation and re‐measured by the applicant. 

 
Trucks Not Fully Loaded.  Do not accept the contention that loads are higher in 
the middle and if leveled would fill the truck.  Monitors may check to see if that 
statement is valid. 
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Trucks Lightly Loaded.  Trucks arrive loaded with treetops (or a treetop) with 
extensive voids in the load.  Trucks need to be loaded to their full capacity with 
front end loaders or other similar equipment. 
 
Trucks Overloaded.  Trucks cannot receive credit for more than the measured 
capacity of the truck or trailer bed even if material is above the sideboards.  If a 
truck is measured to carry 18 cubic yards it cannot receive credit for more than 18 
cubic yards.  However, it can receive credit for less if not fully loaded or lightly 
loaded as described above. 
 
Changing Truck Numbers.  Normally, trucks are listed by an assigned vehicle 
number and capacity.  There have been occasions where truck or trailer numbers 
with a smaller carrying capacity have been changed to one with a larger capacity.  
(For instance, a 20‐cubic‐yard truck may have a number for a truck that can carry 
30 cubic yards.)  This can be detected if the applicant periodically re‐measures 
the trucks or records actual state license‐plate numbers in addition to a 
description of the truck. 
 
Reduced Truck Capacity.  There have been occasions where trucks have had 
heavy‐steel grating welded two‐ to three‐feet above the bed after being 
measured, thus reducing the capacity.  This can be detected by periodically re‐
measuring the truck bed. 
 
Wet Debris when Paid by Weight.  Contractors have added excessive water to 
debris loads to increase the weight when being paid by the ton.  This can be 
detected during monitoring if there is excessive water dripping from the truck 
bed, or by inspecting the truck bed immediately after unloading.  The applicant 
should periodically re‐certify the truck’s tare weight. 
 
Multiple Counting of the Same Load.  Trucks have been reported driving 
through the disposal site without unloading, then re‐entering with the same 
load. This can be detected by observing the time of departure and time of arrival 
recorded on the driver’s load ticket.  This may also indicate problems with the 
applicant’s debris monitors at the loading or unloading site.  The debris monitor 
at the unloading area must ensure the truck is empty before it leaves the DMS. 
 
Picking up Ineligible Debris.  This is difficult to detect unless debris monitors 
are watching the pick‐up process.  Monitors should have a good understanding 
of eligible debris (especially from private property) and any time limits imposed 
on pick‐up of specific types of debris.  Examples (from actual occurrences) 
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include sweeping areas for abandoned cars and white goods, cleaning up illegal 
dump sites, removing cut trees from subdivisions under development, and 
removing/cutting trees from off the rights‐of‐ way in rural areas. 
 
 
 
  Questions to Consider 
 

1.  Do you have a process or a plan for hiring and training debris 
monitors?  If not, who should develop this plan? 

 
2.  Do you have access to a local labor force qualified to perform 

these functions? 
 
3.  What jurisdictional department will coordinate these efforts? 
 
4.  Do you have monitoring report procedures and forms 

established? 
 
 
 
 

 
To Do Checklist 

 
1.  Evaluate and identify staff that will lead the monitoring 

operations.   
 
2.  Identify if additional labor will be required for the monitoring 

operations and how they will be trained. 
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Chapter 12  
Private Property Demolition and Debris Removal (PPDDR) 
 
Chapter Highlights 

♦ Condemnation Criteria and Procedures 
• Legal Documentation 
• Demolition Permitting 
• Inspections 

♦ Special Use Areas 
• Mobile Home Park Procedures  
• Navigation Hazard Removal 

♦ Labor Resources 
♦ Suggested Checklist 
♦ Questions to Consider 
♦ To Do Checklist   

 

 
Entering and removing structures and debris from private property is rare.  
Public jurisdictions may undertake private property demolition and debris 
removal operations in extreme cases where public health, life, and safety, and the 
economic recovery of the community‐at‐large are at risk.  The planning staff will 
establish a procedure to potentially demolish and remove debris from private 
property.  The planning effort for private property demolition and debris 
removal (PPDDR) includes establishing the following: 

• Criteria for implementing PPDDR operations 
• Documentation requirements and procedures 
• Inspection and demolition procedures 

 
Throughout the planning process, the staff needs to establish how the private 
property owner will be included in decisions and operations.   
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FEMA Policy 9523.13, Debris Removal from Private Property, sets forth the criteria 
and requirements that the planning staff needs to consider when developing its 
private property demolition or debris removal plan.   
 
Condemnation Criteria and Procedures 
 
When a local government assumes the responsibility to demolish structures it 
must comply with its normal condemnation procedures.  This normally requires 
a building safety official to contact the homeowner, and assess and determine the 
building’s structural integrity.   
 
The local government/applicant’s normal building safety assessment should be 
used for the disaster condemnation criteria as well.  Typically any building or 
structure may be condemned if the building official determines that it represents 
a hazard to the health and safety of the public, or poses a threat to the public 
rights‐of‐way.  Following that determination, the local government would then 
initiate condemnation proceedings.   
 
Usually, owner notification and condemnation hearings are held in order to give 
the property owner time to correct the threat without government action.  In 
some cases, liens are secured in order for jurisdictions to enforce the 
condemnation order.  In this case, if the local government/applicant performs the 
work, then executing liens against the property allows the local 
government/applicant to recoup the costs of demolition and debris removal from 
the property owner.  When costs are recouped from property owners, the local 
government/applicant must repay FEMA in order to avoid a duplication of 
benefits.   
 
The applicant’s normal procedures that require multiple notices to property 
owners, condemnation hearings, and liens may be waived by the applicant in the 
event of a catastrophic disaster that causes a high concentration of debris on 
private property over a widespread area presenting an immediate health and 
safety hazard.   
 
In the event of a disaster, it will be helpful to have the applicant’s laws, 
regulations, legal notices, and forms within the Debris Management Plan, for 
reference and use.  The planning staff will want to review the condemnation 
criteria and procedures for the benefit of the Debris Management Plan.   
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Legal Documentation 
 
A governing jurisdiction will usually have standard procedures that apply to its 
condemnation process.  During the planning process, the applicant may have its 
legal counsel review and update any documents for inclusion within the plan.   
 
Demolition Permitting 
 
The following is a general list of documents that may be included in the plan. 
 

1. Verification of Ownership ensures that the proper site and owner are 
identified and the owner is aware of nature of the scheduled building 
assessment. 
 
2. Right‐of‐Entry Form is signed by the homeowner and allows the building 

official to enter the property to complete the assessment.  It often contains a hold‐
harmless agreement that documents the property owner’s promise that he or she 
will not bring legal action against the applicant if there are damages or harm 
done to the property.   
 
3. Building Official Assessment is the documentation of the damages to the 

structure and the description of the threat to public health and safety.  This form 
often contains the building official’s determination as to whether the structure 
should be condemned and whether it should be repaired or demolished. 
 
4. Verification of Insurance Information Form allows the applicant to 

pursue financial compensation if the property owner’s homeowner insurance 
policy covers demolition and debris removal.   
 
5. Archeological Review involves an agreement for the municipality to 

agree to low‐impact removal stipulations.  These guidelines outline the 
archeological low‐impact stipulations for demolition/debris removal activities 
and highlight the implications for the applicant if they fail to comply with these 
guidelines. 
 
6. National Environmental Policy Act (NEPA) Review ensures that no 

environmental impacts would be encountered on the proposed site.  In some 
cases NEPA has provided disaster‐specific area waivers, which can be globally 
applied. 
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7. Photos that show the condition of the property prior to the beginning of 
the work.  This is generally one or more labeled pictures that confirm the address 
and identified scope‐of‐work on the property. 
 

If it is determined that a structure will need to be demolished, additional 
documentation may be required, not only for the applicant’s legal protection, but 
also for the public’s health and safety during the demolition and debris removal 
operations.   
 

1. Structural Assessment documents the assessment performed by the 
building official and the description of the threat to public health and safety. 
 
2. Letter or Notice of Condemnation is a document signed by the building 

official that outlines the specific threat to public safety and health.   
 
3. Notice of Demolition is issued to inform the property owner when the 

demolition will begin; notices shall be posted so as to provide a reasonable 
period of time in order for personal property to be removed.  The governing 
jurisdiction should attempt to notify property owner, if not already contacted, 
through direct mail and local media.   
 
4. Notice of Intent to Demolish is conspicuously posted on the structure to 

be demolished.  This notice is normally for the public health and safety of the 
neighboring residents.   
 
5. State Historic Preservation Office (SHPO) Review confirms that SHPO 

has been notified and some correspondence has been received absolving the area 
of any historic significance.  
 
Governing jurisdictions will have a demolition permitting process in place prior 
to an event.  The planning staff may want to use these demolition permit 
requirements during a disaster‐related demolition project.   
 
Common requirements for obtaining a demolition permit include a demolition 
plan, public notification, inspection requirements, and a hazardous waste report.
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The demolition plan may require the following information: 
 

1. Site Plan, to scale, showing the site with all structures, structure to be 
removed, and other features of interest. 
 
2. Site Ingress and Egress Plan showing the fronting streets and planned 

route for the project.  This plan may also include a movement of traffic plan.  
Normal traffic will need to be diverted into other lanes.   
 
3. Site Preparation Plans illustrate any pre‐demolition work that may be 

required.  Examples include erosion control, vegetation removal, or utility pole 
adjustments.   
 
4. Staging Plans show the sequence of events prior to, during, and after 

demolition of the structure.   
 
5. Hazardous Waste Handling Requirements detail if contents of the 

structure require dust suppression or wet demolition.  These provisions also 
describe how hazardous waste or environmentally sensitive materials will be 
handled or disposed.  This includes household hazardous waste and white 
goods.   
 
Special plans may be required if the demolition of the building involves shoring, 
stabilizing structures, or any other special circumstances that may jeopardize 
another structure or the public’s health and safety.   
 
Once it has been established that the building is to be demolished and the 
required plans are underway, a Notification to Demolish notice is posted on the 
building. 
 
Inspections 
 
The governing jurisdiction normally conducts regular inspections of demolition 
sites: a few days prior to, the day of, during (occasionally), and upon completion 
of the operation.  Inspectors generally take photographs at each site visit for their 
records.  These inspections and verifications generally include the following: 
 

1. Water, Sewer or Sewer /tank Inspection to verify the utilities have been 
terminated and isolated from the proposed sphere of influence during the 
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demolition operations.  The inspector normally verifies that all other utilities 
have been terminated during the same visit. 
 
2. Occupancy Inspection is conducted immediately prior to demolition to 

ensure that no one is physically in the building.   
 
3. Open Void Inspection is performed if the structure has a basement that is 

to be filled.  This inspection will be conducted once the above‐grade structure is 
gone and the inspector can visually see the entire below‐grade excavation.   
 
4. Post‐Demolition Inspection is completed once the structure is 

demolished, the debris is removed, and the site graded.   
 
The governing jurisdiction usually requires that a hazardous materials report be 
submitted to the state environmental protection agency.  This report normally 
includes a description of any hazardous material that was found in the building, 
the means and measures to collect it, and the final disposal location of the 
hazardous waste.   
 
Special Use Areas 
 
The discussion so far has pertained to fairly low density situations, such as 
single‐family homes or businesses on individual sites.  Planning staff may need 
to consider specific areas of their jurisdiction that require additional planning 
and coordination for debris operations.  Mobile home parks and navigation 
hazards present intense and sometimes complicated obstacles for the debris 
operations.   
 
Mobile Home Park Procedures 

 
Higher density situations, specifically mobile home parks, create an extensive 
amount of mixed debris in a relatively small area.  The planning staff should 
consider the same procedures outlined in its PPDDR to be used in mobile home 
parks, but should expect a more intense operation in all accounts of the 
operation. 
 
The most complex aspect of the operation may be documenting legal 
responsibility within the parks.  Sometimes the mobile home park site is owned, 
operated, and maintained by one or more parties.  The individual homes may be 
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owned by one of those same parties, or by the individuals that occupy the 
structure.   
 
As part of the planning exercise, the planning staff may investigate the legal 
responsibility of debris issues within the mobile home parks within its 
jurisdiction.  The governing jurisdiction may coordinate the potential PPDDR 
operations with the park owners in order to expedite recovery after an event.  
Agreements need to be made with respect to the debris collection, location, 
separation of materials, and the amount of debris expected to be handled.   
 
The second planning task is coordinating demolition procedures within the park.  
If demolition is deemed necessary, the planning staff will employ the same 
procedures as discussed above, but it will require more intense coordination 
with the park owner, operator, and potentially the individual home owner.   

 
Navigation Hazard Removal 

 
Damage to publicly‐owned marinas caused by a major disaster can include 
abandoned sunken boats and other debris that may impede navigation. The 
PPDDR procedures can be modified for this use.   
 
The planning staff should coordinate with the U.S. Coast Guard, the state marine 
patrol, local government agencies, legal counsel, marine salvage contractors, 
commercial divers, and certified surveyors to ensure that navigation hazards are 
removed safely and efficiently.  The planning staff should coordinate with U.S. 
Coast Guard, state marine patrol, local government agencies and legal counsel 
during their debris management planning efforts. 
 
The two main challenges with navigation hazards are locating the debris and 
finding legal owners.  Marinas can be inspected visually by a helicopter or boat.  
Sonar or dive teams may need to be employed for submerged vessels.  A Global 
Position System (GPS) location or flotation marker may be helpful in order to 
keep its position documented. 
 
The legal owner’s information may be obtained by using the vessel’s registration 
number and marina records.  Similar to the PPDDR procedures for the buildings, 
a notification to the owner and an opportunity to claim the vessel must be sent.  
Communication and coordination with the owner will determine if the 
governing jurisdiction will condemn the vessel and follow the similar PPDDR 
procedures as described above.   
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Labor Resources 
 
Demolition and debris removal on private property is an extremely document‐ 
and labor‐intensive operation.  The planning staff is responsible for assigning the 
tasks to the appropriate departments and labor forces.   
 
Typically, the building safety or inspection department will take the lead during 
these operations, with the administrative staff collecting and logging all of the 
required documents.   
 
The planning staff may consider temporary personnel or contractors for any 
portion of the PPDDR operations.   
 
The following table is a Suggested Checklist for Private Property Debris Removal 
and/or Demolition. 
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Property Address: _____________________________ 
 
Pre-Demolition  
 
 Action  Initial  Date Notes  

1 

Establish property management file for 
each parcel of private property.  One (1) 
copy each for local and state records 
management.  

   

2 Provide Notice of Condemnation    

3 Complete NHPA Section 106, NEPA, 
historic, SHPO reviews 

   

4 Obtain Right-of-Entry and Hold Harmless 
agreements 

   

5 Verify property description & ownership 
(i.e., tax assessment, legal description) 

   

6 Document property owner’s insurance 
coverage for future recovery 

   

7 Notify lien holder(s), as needed, of intent 
to demolish 

   

8 Conduct building inspection as needed    

9 Conduct public health inspection as 
needed 

   

10 Conduct fire inspection as needed.    

11 Provide public notification of 
condemnation/demolition  

   

12 Verify personal property removal     

 
Demolition Actions  
 
13 Verify structure is unoccupied     

14 
Cap well, water, sewer & septic lines. 
Disconnect electrical service. Remove 
propane tanks. 

   

15 Mark easements and underground utilities    

16 
Identify/remove/dispose of asbestos, lead-
based paint & other hazardous materials 
per LADEQ/EPA requirements  

   

17 Identify/remove/dispose of all HHW per 
LADEQ/EPA requirements 

   

18 Record GPS coordinates. Photograph site 
before & after demolition.  

   

19 Document actual demolition and removal 
of debris  

   

 
Complete documentation is compiled within the project file for each individual structure/property.   
 
I, the Authorized Applicant Official, certify that all processes and documentation referred to in this 
checklist are complete (except Item 19) prior to the demolition of the referenced structure.  
 
 
 
Name  (Print)                Title     Signature Date  
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  Questions to Consider 
 

1. How do your laws, codes, and ordinances address entering and 
condemning private property? 

 
2.  What are your emergency police powers as they relate to 

demolishing private property? 
 
3. Who is responsible for enforcing the existing laws, codes, and 

ordinances with regard to private property? 
 
4. How do you (the applicant) protect yourself from legal action 

when taking action on a private property? 
 
 
 

 
To Do Checklist 

 
1. Review, assess, and revise laws, codes, and ordinances to 

address emergency demolition activities. 
 

2. Assign a primary point of contact to address private property 
debris removal and demolition. 
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Chapter 13   
Health and Safety Plan 
 
 

 
Local governments should include a health and safety plan in the overall Debris 
Management Plan.  This enables applicants and their contractors to avoid 
accidents during debris recovery operations and to protect workers from 
exposure to hazardous materials.  The health and safety plan should establish 
minimum safety standards for the local government and contractor personnel to 
follow. 
 
To facilitate cooperation between local government and contractor employees, 
the health and safety plan should specify how the local government will 
disseminate safety information to all emergency workers and how the local 
government will monitor compliance with the minimum safety standards.  The 
plan should also include specific corrective actions that will be taken if workers 
do not comply with the minimum safety standards. 
 
The health and safety plan should identify potential hazards at debris loading 
areas and debris management sites.  Debris operations involve the use of heavy 
equipment to move and process various types of debris.  Many of these actions 
can pose safety hazards to emergency response and recovery personnel and the 
public.  In addition to those safety hazards, exposure to certain types of debris 
such as building materials that contain asbestos, and mixed debris that contains 
hazardous materials can pose potential health risks to emergency workers. 
 
The health and safety plan should provide emergency workers with information 
on how to identify hazardous conditions and specific guidelines on the 
appropriate and proper use of personal protective equipment. 
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Chapter 14 
Public Information Plan 
 
Chapter Highlights 

♦ Assignment of Tasks 
♦ Information to be Included 
♦ Distribution Plan and Alternatives 
♦ To Do Checklist 

 

 
After a disaster, residents want answers regarding recovery operations.  The goal 
of the public information plan is to ensure that the residents are given accurate 
and timely information for their use and own individual planning purposes.  If 
information is not distributed quickly, rumors and misinformation spread and 
erode confidence in community leaders managing the recovery operations. 
 
The public information plan should assign staff the following tasks: 

• Prepare information to be distributed, 
• Process and plan to distribute the information, 
• Plan to update, correct, revise and redistribute information as operations 

progress, and 
• Establish a debris information center or a venue to address all concerns, 

questions, and complaints. 
 
Information to be Included 
 
The information should include the parameters, rules, and guidelines of debris 
operations, so residents can begin their personal recovery activities.  The staff 
responsible for developing and writing the information must present the 
information in a clear, direct, and organized manner.  The language used must 
be simple and easy for all residents to understand.  Jargon and acronyms will 
only lead to confusion and will be ineffective.  Information may have to be 
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distributed in more than one language for it to be understood by non‐English 
speaking populations and neighborhoods. 
 
The public information campaign will answer the same questions addressed 
during the Debris Management Planning process.  The following is a list of topics 
that should be included within the campaign: 
 
Collection 

 
How will the debris be collected?   
 
If curbside collection: 

• Will applicant employees or a contractor collect the debris? 
• What are the schedules and the routes for collection? 
• What is the final collection date for streets, sectors, or subdivisions? 
• What type of debris will be collected? 
 

If collection centers: 
• Where are the collection centers? 
• What are the daily collection center hours? 
• Is debris to be segregated at the collection center? 
• What type of debris will be accepted at the center? 
• How long will the collection centers accept disaster‐related debris? 

 
The Debris Management Sites (DMS)  

 
A collection center and/or a landfill may be the same site.  If so, the same 
information for the “collection centers” above will apply to the DMS, along with: 

• Where can a resident find a site map of the DMS for public debris drop 
off, household hazardous waste, construction and demolition, etc?  Are 
these areas segregated and well marked for vehicular traffic? 

• Will residents be charged a fee to use the DMS? 
• Will residents be restricted as to how much disaster‐related debris can be 

dropped off at the DMS? 
• Will the DMS have burning, chipping, or grinding operations?  If so, 

during which hours will these activities take place?  Address any 
environmental concerns the public may have as well. 

• How long will residents be able to bring their disaster‐related debris to the 
DMS? 

• How long will the DMS be open to process (reduce/recycle) debris? 
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• Are there traffic changes that will impact the general public due to the 
location or operation of the DMS? 

 
Distribution Plan and Alternatives 
 
The public information plan should include a strategy to disseminate the 
prepared information to the general public.  This can be accomplished in a 
number of ways.  The following are suggested vehicles for distributing the 
information: 

• Media – local television, radio, newspapers, or community newsletters 
• Internet Site – applicant website and debris information flyers for 

printing 
• Public Forums – interactive meeting at town hall or shopping mall kiosks 
• Direct Mail Products – door hangers, direct mail, fact sheets, flyers within 

billings, and billboards 
 
The public information staff must take advantage of every information vehicle 
available if power, utilities, and other infrastructure have been damaged.  Many 
times the best carriers of information are the responders in the field.  The general 
public recognizes their role and will frequently ask questions regarding the 
operations.  Stocking the equipment and trucks with flyers, pamphlets and other 
print media allows responders to perform their duties while also satisfying the 
public’s need for information. 
 
Update and Redistribution 
 
Residents will hold community leaders responsible for misinformation and slow 
progress if information is not routinely updated to remain current and accurate.  
The planning staff must consider how the public information plan will address 
changes and revisions as the debris removal operations progress.  The change in 
operations will directly affect how often the information to the general public is 
distributed.   
 
During the early stages of the operations, the applicants may count on the 
immediate transmission of the information, such as through radio and television, 
to update the general public regarding the debris removal operations.  Once the 
operations become more routine and predictable, the information can be 
distributed through the print media, such as newspapers, mailings and flyers. 
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Debris Information Center 
 
Applicants should establish a temporary debris information center to address 
concerns, complaints, and answer questions that are not included in the public 
information campaign at large.  The platform for the debris information center 
may be personal interactions at city hall, a telephone hotline, internet site, or a 
specific post office box.  Regardless of the venue, it is important for applicants to 
address the residents’ concerns, complaints and questions in a timely and 
efficient manner. 
 
The feedback from the information center will give the management staff an 
indication of how effective and efficient the operations are progressing.  The 
management staff may use this information to adjust operations appropriately.   
 
The debris information center may also be utilized as a “Fraud Report Center.”  
Disaster victims have no other interest than a full and quick recovery and have 
little tolerance of being taken advantage of during an already trying time.  The 
ability to report fraud and crime is important to the public’s feeling of safety and 
well‐being when the applicant’s law and code enforcement agencies are 
stretched thin.  Applicants should take advantage of residents’ eyes and ears 
after a disaster event and provide an outlet for reporting crime and fraud within 
the recovery operations.   
 
 
 
 

To Do Checklist 
 

Assign staff to: 
 
1. Prepare debris removal operations information. 
 
2. Establish a process and plan to distribute the information. 

 
3. Update, correct, revise and redistribute information as 

operations progress. 
 

 
4. Establish and staff a debris information center. 



 

     

  

 
 
 

PART III 
 
 

 
 

Federal 
Government 
Operations 
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Chapter 15 
FEMA Operations  
 
Chapter Highlights 

♦ National Response Plan 
♦ Operations Section 

• Public Assistance (PA) Group 
• Staff Responsibilities and Roles 

 

 
National Response Plan 
 
The National Response Plan is designed to address the consequences of any 
disaster or emergency situation in which there is a need for federal assistance 
under the authority of the Stafford Act.  The plan identifies actions that 
participating federal departments and agencies will take in the overall federal 
response, in coordination with the affected state.  It is applicable to disasters such 
as earthquakes, hurricanes, typhoons, tornadoes, wildfires, and volcanic 
eruptions.  These events can heavily damage buildings, structures, and other 
components of the basic infrastructure.  Combined with downed or damaged 
trees and shrubs, the resulting debris may overwhelm state and local resources.  
 
When a full Emergency Response Team (ERT) is activated under the National 
Response Plan, it consists of the following organizational elements: 

• Federal Coordinating Officer (FCO) support staff 
• Operations Section 
• Planning Section 
• Logistics Section 
• Finance/Administration Section  
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Operations Section 
 
In a full ERT, the operations section will have an infrastructure support branch 
with the following groups: 

• Emergency Support Function (ESF) #3 Public Works & Engineering 
Group: Responsible for supporting the restoration of essential public 
services and facilities. 

• ESF #12 Energy Group: Responsible for providing assistance in restoring 
power systems and fuel supplies. 

• Public Assistance Group: Responsible for administering grant assistance 
to state and local governments and certain private nonprofit organizations 
for debris removal, emergency protective measures, and repair, 
restoration, and replacement of damaged facilities. 

 
Public Assistance Group (PA) 
 

The Public Assistance Group is responsible for implementing the PA program.  
They advise and report to the Infrastructure Branch Chief and FCO.  PA 
management identifies necessary resources, coordinates and conducts the 
Preliminary Damage Assessment (PDA) operations and respective program 
activities.  PA staffing resources may include a deputy Public Assistance Officer 
(PAO) for debris, debris specialists, and Public Assistance Coordinators (PACs).  
This group is responsible for identifying major debris issues, applicants with 
potential debris problems, and writing the PA debris grants.   
 
The Infrastructure Branch Chief normally directs the Public Assistance group. In 
some cases, this person may also be assigned as the PAO.  If debris is a 
significant component of the disaster, then a deputy PAO for debris will be 
assigned and assume many debris‐related responsibilities. 
 
Staff Roles and Responsibilities  

 
Infrastructure Branch Chief 
 

The Infrastructure Branch Chief coordinates the restoration of essential public 
services and administers the PA programs.  The Infrastructure Branch Chief 
reviews and assigns the specific debris Mission Assignments (MA) to the ERT 
teams appropriately.  The debris specialists assigned to assist in the PDA 
operations are requested through the Infrastructure Branch Chief.   
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Public Assistance Officer (PAO) 
 

The Public Assistance Officer identifies major debris issues and applicants with 
potential debris problems based on the PDA.  The PAO identifies and, as 
required, obtains staffing resources for managing debris operations (e.g., deputy 
PAO for debris and an appropriate number of debris specialists).  The PAO 
responsibilities include providing the deputy PAO for debris with guidance and 
direction on problems, procedures, and policies pertaining to debris operations.  
The PAO advises the infrastructure branch chief and FCO on potential debris 
issues. 
 

Deputy PAO for Debris 
 

The Deputy PAO for debris (DPAO) coordinates all debris‐related activities, 
operations and organizes and chairs the Debris Coordinating Committee.  The 
DPAO for debris identifies major debris issues and applicants with potential 
debris problems based on coordination with the state PAO.  The DPAO reports 
all potential debris issues the PAO.  The DPAO for debris coordinates with the 
Joint Field Office (JFO) attorney to review proposed debris‐related contracts 
provided by local applicants.  
 

Additional duties include managing all debris field staff.  The DPAO for debris 
supervises the debris specialists and provides Public Assistance Coordinators 
(PACs) with guidance and direction on problems, procedures, and policies 
pertaining to debris operations.  The DPAO provides technical assistance in 
preparing contracts or monitors contracts if requested.  The DPAO for debris also 
coordinates debris mission assignments with ESF#3. 
 

Public Assistance Coordinator (PAC) 
 

A Public Assistance Coordinator is a customer‐service manager who works with 
the applicant to resolve disaster‐related needs and issues.  The PAC identifies 
debris issues during the Kickoff Meeting with the applicant and educates them 
on the availability of PA funding for debris operations.  The PAC works with 
applicants early in the process to encourage a smooth transition for debris 
operations from federal direct mission assignments to local responsibility, if 
applicable.   
 

The PAC manages resources and coordinates with debris staff in program issues.  
The PAC is responsible for obtaining resources to monitor debris contractors’ 
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activities.  Potential program issues and technical review of Category A‐Project 
Worksheets for large complex projects is conducted by the PAC, debris specialist, 
and DPAO for debris.   
 

Debris Specialist 
 

The Debris Specialist serves as the DPAO’s debris expert and performs technical 
support functions for the PACs in large complex projects.  They work closely 
with ESF#3 and USACE and attend federal debris coordination meetings as the 
DPAO’s representative.  The debris specialist obtains copies of USACE debris 
situation reports and all debris contracts for their files. 
 
The debris specialist participates in PDA operations as a technical advisor and 
expert.  They attend the Kickoff Meetings with applicants who have significant 
debris problems and continue to meet with applicants to address debris removal 
issues as operations progress.   
 
The debris specialist manages personnel resources and performs field functions 
as part of their daily duties.  They advise and manage FEMA contract monitors 
and request additional resources when necessary.  The debris specialist conducts 
periodic visits to all DMS and landfills in order to write progress reports and 
collect paperwork required for grant considerations.  The debris specialist may 
train and perform contract monitoring functions when needed.   
 
As the technical advisor, the debris specialist assists FEMA Project Officers (POs) 
and PACs in developing Category A‐Project Worksheets.  They also conduct 
technical reviews of large or complex Category A‐Project Worksheets. 
 

Office of Chief Counsel (OCC) Attorney  
 

The Office of Chief Counsel (OCC) Attorney reviews proposed and active debris 
contracts, right‐of‐entry permits, and hold harmless agreements.  The OCC 
attorney also advises the PA staff on such issues as land acquisition, 
condemnations, insurance requirements, potential liability, duplication of 
benefits, environmental and historic preservation, and interpretation of PA 
regulations and policies. 
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Procurement Specialists 
 

The Procurement Specialists review applicant’s debris management and 
monitoring contracts for 44 CFR Part 13 procurement requirements.  The 
procurement specialist performs liaison duties between OCC and the DPAO for 
debris. 
 

Public Information Officer (PIO) 
 

The Public Information Officer (PIO) provides timely news releases regarding 
debris removal.  The PIO coordinates with the PAO to address debris‐related 
concerns of local news media and ensure that correct information is provided to 
the media during press conferences. 
 

Regional Environmental Officer 
 

The Regional Environmental Officer provides guidance on environmental 
considerations for debris operations.  The regional environmental officer also 
assists in determining environmental considerations for opening and closing 
debris management sites. 
 

FEMA Technical Assistance Contractors 
 

The FEMA Technical Assistance Contractors (TAC) can provide trained debris 
advisors and debris specialists as requested.  The PAO or resource coordinator 
should specifically define the technical specialty, scope‐of‐work, and period of 
performance required of the TAC.  Requests should be forwarded to the Public 
Assistance Branch at FEMA Headquarters. 
 
Joint Task Force 
 
The Joint Task Force includes local, state and federal personnel and is assembled 
to identify possible disaster‐related debris removal and disposal issues.  The 
issues identified provide the framework for the plan.  Key personnel are then 
assigned the responsibility of reviewing specific issues and providing 
recommendations or solutions.  
 
Additionally, the Joint Task Force can act as a clearinghouse for information, 
assist in establishing priorities, minimize duplication of effort, and provide a 
forum for resolving issues.  The Deputy PAO for debris should organize and 
chair this committee.  
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Chapter 16  
Supplemental Assistance 
 
Chapter Highlights 

♦ Mission Assignments 
• Use 
• Development 

 Scope‐of‐work 
 Monitoring 

♦ Other Federal Agency Jurisdictions 
 

 
Mission Assignments (MAs) 
 
When impacted state and local governments do not have the capability to 
perform or contract for debris removal and disposal, direct federal assistance 
may be requested from FEMA.  If this request is approved, FEMA may issue a 
Mission Assignment (MA). 
 
An MA is a work order issued by FEMA to another federal agency directing 
completion of a specific assignment in anticipation of, or response to, a 
Presidential declaration of a major disaster or emergency. 
 
Direct federal assistance is subject to the cost sharing provisions applicable to the 
disaster, as specified in the FEMA/State Agreement.  The cost share is not applied 
to the performance period, but when the work was performed.   
 
Debris removal and disposal MAs are generally assigned to the USACE through 
ESF#3.  They may also be issued to provide technical assistance when a state or 
local jurisdiction lacks the knowledge and expertise to accomplish an identified 
task. 
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Direct federal assistance work is limited to Category A‐Debris Removal and 
Category B‐Emergency Protective Measures, under Sections 402, 403 and 407 of 
the Stafford Act. 
 
Use 

 
Debris‐related MAs could be issued to: 

• Remove debris from critical roadways and facilities. 
• Remove debris from curbsides and haul it to either temporary or 

permanent disposal sites. 
• Remove debris from eligible facilities and haul it to either temporary or 

permanent disposal sites. 
• Operate debris management sites.  Monitor debris contractor’s activities. 
• Demolish and/or remove disaster‐damaged structures and facilities in 

accordance with FEMA regulations and policies. 
• Provide technical assistance to FEMA, the state or applicants. 
 

Development  
 

MAs for direct federal assistance are issued are requested by the state when the 
required disaster‐related efforts exceed state and local resources. 
 
The EST or regional operations center may issue initial debris MAs of limited 
scope early in a disaster using pre‐scripted scopes‐of‐work. 
 
Pre‐scripted MAs may be issued to initiate debris‐related operations; however, 
the DPAO for debris should review the scope before final approval.  Task orders 
will be issued against the pre‐scripted MA after it is approved.  Each task order 
should be carefully reviewed to ensure it is clear, concise and accurate. 
 
The Infrastructure Branch Chief, along with the PAO, should coordinate with the 
USACE to further define the debris MA scope‐of‐work based on information 
received from the PDA and the state.  The DPAO for debris should assess 
immediate needs, but plan for 30‐, 60‐, and 90‐day requirements. 

 
Scope-of-Work 

 
When developing a debris MA, or a task order under a pre‐scripted MA: 

• The scope‐of‐work should define the work to be done, but not the means. 
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• The scope‐of‐work should identify specific geographic locations or easily 
definable areas, as well as estimated types and volumes of debris. 

• The scopes‐of‐work should be modified or new ones developed if the 
situation changes. 

 
Be sure to have a good understanding of the specific debris operations required 
for a particular disaster.  Not all disposal operations require a Debris 
Management Site, and not all debris should go to a DMS; some can go directly to 
a disposal site. 

 
Monitoring Mission Assignments 

 
Contract monitoring is the key to successful debris operations.  In a debris MA, 
the USACE achieves this by: 

• Assigning personnel to work sites to monitor contractor’s performance. 
• Ensuring that contract monitoring personnel are trained and carefully 

briefed. 
• Sending progress reports through the ESF#3 to the DPAO for debris on a 

periodic basis.  The DPAO for debris establishes the frequency of the 
reports. 

 
The FEMA project monitor is assigned when the MA is implemented.  This 
individual should make periodic visits to all job sites to monitor overall 
performance. 
 
Other Federal Agency Jurisdictions 
 
Even though USACE is assigned to debris missions, they also have jurisdictional 
authorities over particular waterways, along with National Resource 
Conservation Service (NRCS).  Applicants should become familiar with these 
authorities and be sensitive to the potential duplication of benefits if multiple 
federal agencies are involved in debris operations.  Appendix H, Flood Control 
Works, Eligibility for Federal Assistance in Presidentially Declared Disasters, illustrates 
the differences between USACE and NRCS.  Appendix B, Federal Agencies 
Authorities Related to Debris Management, summarizes other federal agencies and 
their authorities and roles in debris management.   
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